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Introduction

In April 2002, the Suozzi Administration submitted its first detailed Four Year (2003-2006) Capital
Program to the Legislature consistent with the County’s Multi-Year Financial Plan (MYP) that governs
the financial activities of the County. The Capital Program is restricted in terms of its allowable
borrowing by Article 111, Section 310 of the County Charter, as amended by Local Law 13-2001. The
Capital Program document is required to update the legislature on the status of all capital projects on an
annual basis. Through the course of the past several years it has become apparent that the Public and the
County Legislature required more timely/current information. This document provides this information,
the status of each existing capital project, to the Public and County Legislature.

Quarterly Project Status Report

This document reports on the status of all of the County’s capital projects and is the next in a series of
initiatives intended to provide better information to legislators, managers, and the public about the
County’s capital program.

The County has made great strides during the Suozzi Administration in producing capital budget
documents that present the County’s capital spending priorities clearly and concisely. This
Administration has also restricted this program to what can be afforded as governed by the MYP. The
2005-2008 Capital Program is the first Capital Program document to contain information on the current
status of all projects. This document continues the effort to compile and communicate that information to
the public and all elements of the government and will be updated quarterly.

This administration takes seriously its responsibility to advance projects to improve our community and
make government more efficient and responsive to the needs of citizens while managing its finances.
These quarterly status reports will provide information on the budget and schedule of each project that is
currently underway so that every citizen, manager, and elected official may monitor and learn more about
the projects that affect them.

From a project’s inception to its completion, it may undergo changes impacting its scope, schedule, and
cost. A project could begin as a minor building rehabilitation and evolve into an asbestos removal
initiative. The replacement of piping at the wastewater treatment plant could reveal the need for a major
system replacement. This document will provide the anticipated dates of completion for each phase of a
project and explanations of any changes to the target schedule.



Project Status Report

Project status is categorized by phase: for construction projects, these phases are planning, design, and
construction, while capital purchases are all included in the “Equipment Purchase” category. For each
applicable project, a “Planned” and “Current” start and finish date is provided for each of the
corresponding categories. For most projects, this document establishes a baseline for the planned
schedule. Original project schedules that were available have been included. Going forward, this
document will update project schedules quarterly. The current schedule, provided side-by-side with the
target schedule, will be presented each quarter. The report also shows the difference in days between the
target and current schedules.

Some County government units gather and report information similar to that presented here. This report
however, will provide consistent, accessible, and timely information about each project. It will enhance

the accountability of responsible departments for completing projects and provide County residents with a
better understanding of how public resources are being expended.

Information in the Report

The following information is provided for each project:
e Project Title
e Project Number
e Legislative District
The legislative district in which the project is located.
e Current Phase and Percent Complete
This is the present phase of the project and the percent complete of that individual phase.

PLANNING - Typically a study phase. This phase may also indicate a Request for Proposal is
being assembled prior to selecting a consultant to perform professional services.

DESIGN - Typically this indicates that design documents are being assembled prior to
construction or purchase.

CONSTRUCTION - Typically this phase follows a design phase and will indicate that either a
major rehabilitation or new initiative is underway.



EQUIPMENT PURCHASE - Equipment is being procured in this phase.

COMPLETE - The project has been completed and closeout activities are underway.

HOLD - The project is currently on HOLD. There are various reasons why this may happen. If
a project remains on HOLD it may be closed out. An example of a project on HOLD is Project
61025 — Ocean Ave, Lynbrook. Design documents have been completed but construction and
property acquisition will not be forwarded until site cleanup is performed by Owner of a parcel
that needs to be acquired.

OTHER - This phase description was provided for all judgments that are controlled by the
County Attorney’s office. Tax Certiorari and Medical litigation are two examples of these.

VARIOUS — This phase description was given for a project that has multiple sub projects. There
may be one phase of the project in construction while a later phase is still in design.

Status Date
The *“as of” date of the information presented in the report.

Project Status

Information regarding the current status of each project is presented here. This builds on and
updates information that was included in the 2005 Budget.

Project Description

This is similar to the project description contained in the 2005-2008 Capital Improvement Plan.
This provides a qualitative description of what the project is and what improvement is to be
made.

Schedule Information

Information is presented for Planning, Design, Construction, and Equipment Purchase phases.

- Planning encompasses in-house preparations and preliminary engineering and design studies.

- Design involves the development of detailed specifications for a project. Design documents
that are produced in this phase are the blueprints for construction.

- The construction phase involves the implementation of a project, such as the building of a
new facility or rehabilitation of a current one.

- Variance is the difference between the planned start or finish date of a particular phase and
the current start or finish date of that phase. This number can be either positive or negative
and is presented as days.



For information technology projects, planning would encompass project preparation, design is the
preparation of project specifications, and construction is the implementation of the project.

¢ Financial Information
- Total Project Cost (Lifetime Authorization) - This is the lifetime authorization for a project
and represents the total project cost. It is the total amount that has been authorized for a
project and the maximum allowable amount of a contract.

- Total Cumulative Budget
This is the total amount budgeted for a project including funds budgeted in 2005.

- Incurred to Date, Including Encumbrances
This is the amount encumbered and expended to date on the project.

- Remaining Budget
The cumulative budget less what has been expended and encumbered to date.

Future Project Status Reports

For each project where applicable, a “Planned” and “Current” start and finish date is provided. For most
projects, the previous First Quarter Project Status Report established a baseline for the planned schedule.
As we move forward with this process, with the project managers updating project schedules quarterly,
the current schedule will start to show a variance. For those projects where there is a positive variance
explanations will be given as to why the project is behind schedule. Where feasible, a corrective action
plan will also be presented.

It is intended that on a monthly basis, a short summary report will be distributed which will present
statistics on the overall capital program. The statistics provided will typically include the following:

1) Number of Capital Projects

2) Percentage of Capital Projects on Schedule

3) Percentage of Capital Projects Behind Schedule — (reasons included)
4) Listing of Capital Projects on Hold

As we move forward, and in conjunction with the Suozzi Administrations’s continuing eGovernment
initiative, this document will be provided on the County’s website with links to approved budget
tables and project description pages.
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Project: 90015-000 Glen Cove Garage Bulkhead Improvements

Category: Buildings Department: Department of Public Works
Current Phase: Various Percent Complete: 99%

Legislative District: 18 Status Date: 11/21/2005

Status

Currently, the County will be crack monitoring the garage. Emergency repair work will be conducted as warranted. The current approval is for $15,000. No
additional work is proposed at this time.

Description

This project will perform studies and develop plans, specifications and estimate of construction to repair/replace 350 feet of failed bulkheading along Glen Cove
Creek at the Nassau County Road Maintenance Garage. The project could include building repairs to address settlement damage and restoration of approximately
15-20 feet of the site on the land side of the bulkhead. All permitting required for the project would be included.

Schedule Information Planned Duration Current Duration Variance

Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $2,660,000
Design Total Cumulative Budget to Date: $1,835,231
Construction Incurred to Date, Including Encumbrances: $1,829,372
Equipment Purchase Remaining Budget: $5,859

Project: 90023-000 Various County Buildings Backflow Prevention Phase Il

Category: Buildings Department: Department of Public Works
Current Phase: Construction Percent Complete: 85%

Legislative District: County Status Date: 12/27/2005

Status

The majority of the original scope of this project has been completed. We are still resolving the change orders regarding fire watch, allowance item, and additional
asphalt charges. A 3,000 GPM diesel fire pump has been installed at Hangar No. 7. Remaining funds will be used at Hangar 7 to upgrade the plumbing.

Description

In accordance with the New York State Sanitary Code, Part 5 and the Nassau County Public Health Ordinance, all facilities which are served by the public water
supply shall have devices to prevent backflow of potential contaminants into the public water supply. The County has an ongoing project to install these devices in
various County buildings. This project will install backflow prevention devices in the remainder of the county facilities.

Schedule Information Planned Duration Current Duration Variance . _ .
Start  Finish (Days) Start  Finish (Days) Financial Information
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Planning 9/1/2005 12/31/2005 121 9/1/2005 12/31/2005 121 0 Total Project Cost (Lifetime Authorization): $5,000,000

Design 1/1/2006  12/31/2006 364  1/1/2006 12/31/2006 364 0  Total Cumulative Budget to Date: $2,115,781
Construction 1/25/2000 12/31/2007 2897 1/25/2000 12/31/2007 2897 .

Incurred to Date, Including Encumbrances: $1,837,747
Equipment Purchase Remaining Budget: $278,034

Project: 90190-000 Asbestos Abatement IV

Category: Buildings Department: Department of Public Works
Current Phase: Construction Percent Complete: 97%

Legislative District: County Status Date: 12/2/2005

Status

This is an ongoing program which addresses asbestos removal in County buildings. It is anticipated remaining funds will be used when next asbestos abatement is
required. A one year extension was granted to the firm providing asbestos design work, survey inspections, and project monitoring for asbestos abatement projects.

Description

This project is needed so the County may deal expeditiously with situations where asbestos-containing material is discovered in any of the County facilities and
removal or encapsulation of this material is required. Frequently, asbestos containing material has to be abated in conjunction with projects for renovation or
rehabilitation of county facilities.

Schedule Information Planned Duration Current Duration Variance

Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $5,000,000
Design Total Cumulative Budget to Date: $5,000,000
Construction Incurred to Date, Including Encumbrances: $4,924,614
Equipment Purchase Remaining Budget: $75,386

Project: 90335-000 Social Services Building Upgrade

Category: Buildings Department: Social Services
Current Phase: Closed Out Percent Complete: 158%
Legislative District: 08 Status Date: 1/5/2006
Status

This project has been closed out. There will not be any additional status updates for this project.

Description

This project is renovation of the Social Services Building, including a complete upgrade of the HVAC & electrical systems. The renovation will alleviate overcrowding
and existing building code violations.
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Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $15,750,000
Design Total Cumulative Budget to Date: $282,242
C tructi .
onstruction Incurred to Date, Including Encumbrances: $446,000
Equipment Purchase Remaining Budget: ($163,758)

Project: 90338-000 Social Services Exterior Lighting

Category: Buildings Department: Social Services
Current Phase: Closed Out Percent Complete: 0%
Legislative District: 08 Status Date: 1/5/2006
Status

This project has been closed out. There will not be any additional status updates for this project.

Description
This project is the replacement of the lighting around the exterior of the Social Services building, the walkways to the side streets, and the lights for parking field 17.

Schedule Information Planned Duration Current Duration Variance _ _ _
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $225,000
Design Total Cumulative Budget to Date: $225,000
Construction .
uctl Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $225,000

Project: 90349-000 Old Courthouse/County Exec/Legislature Renovations

Category: Buildings Department: Department of Public Works
Current Phase: Complete Percent Complete: 96%

Legislative District: 08 Status Date: 1/2/2006

Status

This project has been completed.

Description
This project is for the reconstruction of buildings located at 1 West Street and the Old Courthouse.
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Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $960,000
Design Total Cumulative Budget to Date: $960,000
C tructi .
onstruction Incurred to Date, Including Encumbrances: $924,845
Equipment Purchase Remaining Budget: $35,155

Project: 90375-000 Emergency Work at DPW Garages

Category: Buildings Department: Department of Public Works
Current Phase: Various Percent Complete: 7%

Legislative District: County Status Date: 11/15/2005

Status

Funds will be utilized at Glen Cove Garage once litigation over that facility is complete. Schedule to be determined. Additionally, salt domes at Hicksville Garage
require rehabilitation. This work will be accomplished in 2005.

Description

This project includes structural, mechanical, electrical and architectural rehabilitation of Hicksville and Glen Cove garages needed to correct unsafe and hazardous
conditions caused by severe deterioration and/or structural failure.

Schedule Information Planned Duration Current Duration Variance

Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $245,000
Design Total Cumulative Budget to Date: $245,000
Construction Incurred to Date, Including Encumbrances: $17,160
Equipment Purchase Remaining Budget: $227,840

Project: 90400-000 Various County Facilities - General Construction

Category: Buildings Department: Department of Public Works
Current Phase: Construction Percent Complete: 1%

Legislative District: County Status Date: 12/27/2005

Status

Funds used on an emergency, as needed, basis. Currently, emergency repairs to the Aquatics Center are being performed. On November 22, 2005 a cost
proposal in the amount 0f $211,000 was approved for the repairs and modification of the HVAC duct work duct work and lighting fixtures.
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Description
This project provides the County the capability to respond to minor/and or emergency general construction work at various facilities.

Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $2,750,000
Design Total Cumulative Budget to Date: $500,000
Construction 1/1/2005 12/31/2006 729 1/1/2005 12/31/2006 729 0 Incurred to Date, Including Encumbrances: $2.687
Equipment Purchase Remaining Budget: $497,313

Project: 90401-000 Various County Facilities - Electrical Construction

Category: Buildings Department: Department of Public Works
Current Phase: Construction Percent Complete: 0%

Legislative District: County Status Date: 9/15/2005

Status

These funds are used on an emergency as needed basis for electrical upgrades of county facilities.

Description
This project provides the County the ability to respond to electrical deficiencies/emergencies beyond the capabilities of the facilities management department.

Schedule Information Planned Duration Current Duration  Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $1,900,000
Design Total Cumulative Budget to Date: $400,000
i 1/1/2005 12/31/2006 729 1/1/2005 12/31/2006 729 0
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $400,000

Project: 90402-000 Various County Facilities - HVAC Construction

Category: Buildings Department: Department of Public Works
Current Phase: Construction Percent Complete: 0%

Legislative District: County Status Date: 11/15/2005

Status

These funds are used on an as-needed emergency basis for HYAC improvements to County facilities. Recently, upgrades were made at the probation annex and
the Inwood community center at a total cost of $185,000.
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Description
This project provides the County the capability to respond to minor/and or emergency HVAC work at various facilities.

Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $1,900,000
Design Total Cumulative Budget to Date: $400,000
Construction 1/1/2005 12/31/2006 729 1/1/2005 12/31/2006 729 0 Incurred to Date, Including Encumbrances: $185.500
Equipment Purchase Remaining Budget: $214,500

Project: 90403-000 Various County Facilities - Plumbing Construction

Category: Buildings Department: Department of Public Works
Current Phase: Construction Percent Complete: 0%

Legislative District: County Status Date: 9/15/2005

Status

Funds will be utilized in an as-needed, emergency basis for plumbing improvements to County facilities.

Description
This project provides the County the capability to respond to minor/and or emergency plumbing work at various county facilities.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $950,000
Design Total Cumulative Budget to Date: $200,000
Construction 1/1/2005 12/31/2006 729 1/1/2005 12/31/2006 729 0 .
Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $200,000

Project: 90411-000 Office Building Refurbishment

Category: Buildings Department: Department of Public Works
Current Phase: Complete Percent Complete: 92%

Legislative District: County Status Date: 1/2/2006

Status

This project has been completed.
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Description

This project is for the following building improvements: 1) Remove and replace 3 burner assemblies with iron Fireman forced draft, air atomizing retention head oil
burners 2) Waterproofing of the building's exterior; and 3) Refurbishment all passenger elevators and one freight elevator.

Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $2,590,000
Design Total Cumulative Budget to Date: $2,590,000
Construction Incurred to Date, Including Encumbrances: $2,380,134
Equipment Purchase Remaining Budget: $209,866

Project: 90602-000 Various County Buildings Replace Air Handling

Category: Buildings Department: Department of Public Works
Current Phase: Construction Percent Complete: 100%

Legislative District: County Status Date: 1/4/2006

Status

Improvements have been made to various County facilities, such as the police headquarters, park facilities, and the Old Court House. The last project will be the
Probation Annex, which will be completed in January 2006. All units have been installed and the heating system is currently operating. Remaining activities include
some electrical wiring, the installation of outside air ductwork to the air handling unit, and the installation of exhaust fans to balance the air inside the building.

Description
This project is for the rehabilitation of HVAC systems in various county buildings.

Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $13,000,000
Design Total Cumulative Budget to Date: $13,000,000
Construction 1/1/1996  12/31/2005 3652 1/1/1996  1/31/2006 3683 31| curred to Date, Inclu ding Encumbrances: $12.979.040
Equipment Purchase Remaining Budget: $20,960

Project: 90606-000 Various Buildings Roof Reconstruction

Category: Buildings Department: Department of Public Works
Current Phase: Construction Percent Complete: 97%

Legislative District: County Status Date: 9/12/2005
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Status
This project is nearly complete. 95% of budgeted funds have been expended. Remaining funds will be used for construction inspection services on roof
reconstruction projects.

Description
The purpose of this project is to allow the County to respond expeditiously to requests from County agencies for roof rehabilitations or replacements.

Schedule Information Planned Duration Current Duration Variance ) ) ]
Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $4,000,000
Design Total Cumulative Budget to Date: $3,639,556
Construction 6/1/1995 12/31/2005 3866 6/1/1995 12/31/2005 3866 0 .
Incurred to Date, Including Encumbrances: $3,572,757
Equipment Purchase Remaining Budget: $66,799

Project: 90607-000 Various County Buildings Roof Reconstruction

Category: Buildings Department: Department of Public Works
Current Phase: Construction Percent Complete: 79%

Legislative District: County Status Date: 9/14/2005

Status

Recently completed renovating the roof for the County Courthouse at 262 Old Country Road. Scheduled for replacement in 2005 are smaller roofs in the County
Parks and at the County Jail. Minor punch list items and close out documentation still outstanding.

Description
The purpose of this project is to allow the County to respond expeditiously to requests from County agencies for roof rehabilitations or replacements.

Schedule Information Planned Duration Current Duration Variance

Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $4,000,000
Design Total Cumulative Budget to Date: $4,000,000
Construction 1/1/1998 12/31/2005 2921 1/1/1998 10/31/2005 2860 -61 Incurred to Date, Including Encumbrances: $3.217.717
Equipment Purchase Remaining Budget: $782,283

Project: 90611-001 Various County Court Facilities Renovation
Category: Buildings Department: Department of Public Works
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Current Phase: Planning Percent Complete: 1%
Legislative District: County Status Date: 12/30/2005

Status

The preparation of bid packages for Phases 1A (exterior work) and Phase 1B (interior work) are being done in house. The bid package for phase 1C, which involves
HVAC work, will be done by a consultant. Phases 1A and 1B will be bid in March 2006. The estimated construction cost for Phase 1A is $1,700,000. The extent of
the exterior renovation includes, New Concrete stairs, New hand and guard rails, repair and re-caulk exterior windows, repair retaining walls and side walk
repair/replacement. Phase 1C will be in design by October of this year, and in construction during the 1st Quarter of 2007. Estimated construction cost for 1C is
$4,000,000.

Description

This project uses the Court Master Plan as a guideline to seal the envelope of various court buildings, improve security and addresses life safety issues at the same
buildings.

Schedule Information Planned Duration Current Duration  Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 9/15/2004  3/15/2005 181  9/15/2004 3/15/2005 181 0 Total Project Cost (Lifetime Authorization): $11,000,000
Design 6/15/2005 10/15/2005 122 4/15/2005 6/15/2005 61 -122 Total Cumulative Budget to Date: $5,000,000
Construction 1/15/2006 9/15/2006 243 1/15/2006 10/15/2006 273 30 .
Incurred to Date, Including Encumbrances: $69,209
Equipment Purchase Remaining Budget: $4,930,791

Project: 90611-002 Various County Court Facilities Renovation

Category: Buildings Department: Department of Public Works
Current Phase: Design Percent Complete: 1%

Legislative District: County Status Date: 12/22/2005

Status

Phases 1A (exterior work) and 1B (interior work) will be bid in February 2006. Construction for these phases is anticipated to begin June 2006. Phase 1C (HVAC
work) will begin design work in February 2006 and is expected to be completed December 2006. Construction of Phase 1C is anticipated to begin during the first
guarter of 2007. These dates are reflected in the schedule below. The estimated construction cost for 1C is $4,000,000.

Description

This project uses the Court Master Plan as a guideline to seal the envelope of various court buildings, improve security and addresses life safety issues at the same
buildings.

Schedule Information Planned Duration Current Duration  Variance _ _ _
Start  Finish (Days) Start  Finish (Days) Financial Information

Page 11



Planning Total Project Cost (Lifetime Authorization): $11,000,000

Design 6/1/2004  2/28/2005 272 2/1/2006 12/28/2006 330 668 Total Cumulative Budget to Date: $5,000,000
Construction 7/1/2005  5/1/2006 304 1/1/2007  5/15/2008 500 745 .

Incurred to Date, Including Encumbrances: $69,209
Equipment Purchase Remaining Budget: $4,930,791

Project: 90617-000 Various County Buildings Electric Ser & Eng Upgrade

Category: Buildings Department: Department of Public Works
Current Phase: Various Percent Complete: 32%

Legislative District: County Status Date: 12/5/2005

Status

This is Phase 2 of the project: Fire Services Academy - replacement of electrical panels - Work is complete. Firecom/911 Bunker - Refurbish motor control center -
Work is complete. County Court House - Replacement of automatic transfer switch - Work order approval pending. E-Park Caddy House - New electrical service
and repairs - Construction will start in October 2005. Mitchel Field - Electrical vault roof repair at 5 buildings -Work is complete. Museum of Art - A work order has
been approved for modifications to electrical outlets and for new circuitry to eliminate overload conditions. Hempstead Garage - New electrical service and repairs. -
Work is complete. Anticipated additional work includes Old Bethpage Village, DPW garages in Franklin Square and Inwood, Eldersfield Preserve, Muttontown
Preserve, Cantiague Park, and the Holocaust Museum. The scope of any additional work will be determined by funds remaining when this work is complete.

Description

A comprehensive survey of the existing electrical systems of all County buildings, including the repair of all electrical items which represent code violations and are
potential life safety emergencies. This is a request to increase previously approved funds and to allow us to complete the remediation of additional code violations.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $2,656,055
Design 8/15/2003  8/15/2004 366 8/15/2003  8/15/2004 366 0 Total Cumulative Budget to Date: $2,525,023
Construction 8/15/2004 12/31/2006 868 8/15/2004 12/31/2006 868 .
Incurred to Date, Including Encumbrances: $1,157,563
Equipment Purchase Remaining Budget: $1,367,460

Project: 90618-000 Various County Buildings Roof Renovation

Category: Buildings Department: Department of Public Works
Current Phase: Construction Percent Complete: 68%

Legislative District: County Status Date: 12/27/2005

Status

During 2005, the roofs at the County Jail (approximately $1.5 mill), Hangar 7, the Indoor Pistol Range, Family Courts and 'B' Buildings have had work completed.
Additional work to be performed includes Chelsea Manor. Proposals for renovation of various building roofs in the amounts of $270,000, $150,000, and $390,000
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have been approved for Bay Park and the Nassau County Police Marine Bureau, Grant Park, and the Main Equipment Building at Cedar Creek respectively. A work
order has been issued to repair the roofs of nine buildings at North Woodmere Park. It was also decided not to proceed with the roof replacement of the Freeport
Health Clinic being that groundbreaking for a new Health Clinic will begin in 2006 and anticipated completion within eighteen months. The County will be able to
process a $270,000 credit due to this decision.

Description

This four year project is for the replacement or rehabilitation of various County building roofs which are rated in poor condition. Currently there are over 100 County
buildings where roofs are rated in poor condition.

Schedule Information Planned Duration Current Duration Variance

Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $10,900,000
Design Total Cumulative Budget to Date: $4,400,000
Construction 1/1/2006 1213112006 364 1/1/2006 121312006 364 0 Incurred to Date, Including Encumbrances: $4,183,809
Equipment Purchase Remaining Budget: $216,191

Project: 90621-000 Various County Facilities Reconstruction and Rehabilitation

Category: Buildings Department: Department of Public Works
Current Phase: Complete Percent Complete: 90%

Legislative District: County Status Date: 1/2/2006

Status

This project has been completed.

Description

This is the rehabilitation and reconstruction of various County facilities to provide for the relocation of various county departments within the Mineola complex,
Eisenhower Park and Cantiague Park to reduce rental costs and increase efficiencies through consolidation of Departments.

Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $1,500,000
Design Total Cumulative Budget to Date: $1,492,863
Construction Incurred to Date, Including Encumbrances: $1,427,524
Equipment Purchase Remaining Budget: $65,339

Project: 90622-000 Seaford / Roosevelt Garage Consolidation
Category: Buildings Department: Department of Public Works
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Current Phase: Planning Percent Complete: 0%

Legislative District: 12 Status Date: 12/27/2005

Status
Initial study shows that construction of new building will be necessary at Cedar Creek to accommodate Roosevelt Garage functions. In order to reduce the cost of
the project, scope of work now includes Seaford garage relocating to Hempstead garage.

Description

The Department of Public Works is initiating a project to consolidate the functions of the Roosevelt and Seaford Garages into one facility at Cedar Creek Water
Pollution Control Plant. In order to implement this project a consultant was selected to develop the program elements utilizing DPW operating funds. The scope of
the program elements includes developing the size and function of the required facility, location and type of facility (new building, use existing facilities or
combination of new and used), and the initial cost of construction. The sale of Roosevelt Garage will partially fund this Capital project. The estimated sale of
Roosevelt Garage is approximately $1.5 million.

Schedule Information Planned Duration Current Duration Variance

Start Finish (Days) Start Finish (Days) Financial Information
Planning 1/1/2005  7/1/2005 181 1/1/2005  10/7/2005 279 98 Total Project Cost (Lifetime Authorization): $3,000,000
Design Total Cumulative Budget to Date: $500,000
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $500,000

Project: 90625-000 Various Ashestos & Lead Abatement

Category: Buildings Department: Department of Public Works
Current Phase: Construction Percent Complete: 34%

Legislative District: County Status Date: 11/29/2005

Status

This is an ongoing program, whereby work is performed under terms of Requirement Contracts, which addresses asbestos and lead removal in County buildings on
an as needed basis. Locations that required abatement this year include Cedar Creek and Wantagh Park. Emergency work was performed at 262 old Country Rd.
when asbestos pipe insulation was found while trying to locate a concealed leak. Additionally, this project will fund a training course on 'Asbestos Awareness' for
various county maintenance personnel. Typical yearly expenditures, barring a large unplanned abatement project, average $180,000 - $200,000.

Description

This project funds the repair, encapsulation and removal of asbestos containing materials (ACM) and lead containing materials (LCM) from various County

buildings. These materials, when disturbed or having been deteriorated over time, could pose a health hazard to County employees and the general public. Further,
Federal and State laws require corrective actions when these materials are found in a deteriorated condition. This project provides the funding for immediate
actions, which may include an assessment of buildings to determine the extent of contamination, the development of a response plan, the preparation of abatement
design plans and specifications, and the abatement of the hazardous material.
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Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $2,325,000
Design Total Cumulative Budget to Date: $1,275,000
C tructi .
onstruction Incurred to Date, Including Encumbrances: $975,451
Equipment Purchase Remaining Budget: $299,549

Project: 90632-000 Family & Matrimonial Court Planning / Design

Category: Buildings Department: Department of Public Works
Current Phase: Planning Percent Complete: 8%

Legislative District: 15 Status Date: 1/6/2006

Status

The Project is in the planning phase, but is currently on hold pending receipt of programmatic and/or funding initiatives from the State. Projected spending assumes
that the Project gets moving again in January 2006 and proceeds directly to site investigation and schematic design.

Description

This project will allow for the continuation of the implementation of the planning and design study that is necessary to determine the feasibility of building a new
Family and Matrimonial Court. This is necessary because of the disrepair and inadequacy of the existing Family Court and the consolidation of Matrimonial Court
into the new Court campus.

Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 9/1/2004  6/1/2005 273 9/1/2004  6/1/2006 638 365 Total Project Cost (Lifetime Authorization): $115,000,000
Design 8/15/2005 8/15/2007 730  10/15/2006 8/15/2008 670 366 Total Cumulative Budget to Date: $5,000,000
Construction Incurred to Date, Including Encumbrances: $5,000,000
Equipment Purchase Remaining Budget: $0

Project: 90780-000 Planning & Design For Reconsolidation

Category: Buildings Department: Department of Public Works
Current Phase: Complete Percent Complete: 98%

Legislative District: 02 Status Date: 7/15/2005

Status

This project has been completed. Close-out procedures are underway.

Page 15



Description

This project is comprehensive study of what would be required to consolidate County departmental workspace into 5 distinct "complexes," each housing related
government functions:

- Executive (includes CE staff, other elected and appointed officials, County Clerk and Legislature)
- Police headquarters

- Health and Human Services (includes all departments in the HHS "vertical")

- Courts

- Jails

The planning and design study is hecessary to determine the feasibility of restoring existing County buildings (The Old Courthouse, the County Court, One West
Street, 101 County Seat Drive, Police Headquarters) to handle required employee occupancy, and the cost of designing and building new facilities and/or additions
to existing County structures. In addition, the feasibility study will determine which County properties could be disposed of as a result of consolidation.

Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $4,000,000
Design Total Cumulative Budget to Date: $4,000,000
Construction Incurred to Date, Including Encumbrances: $3,999,881
Equipment Purchase Remaining Budget: $119

Project: 90790-000 Roosevelt Community Center

Category: Buildings Department: Department of Public Works
Current Phase: Hold Percent Complete: 3%

Legislative District: 01 Status Date: 9/15/2005

Status

Capital Project 90790, Roosevelt Community Center, was requested and approved for the F.Y. 2003 Capital Program. The project was authorized for $50,000 to
perform planning for a Roosevelt Community Center. Initial planning efforts indicate that this project will not have appropriate funding levels and should be closed out.

Description
This project is for the Roosevelt Community Center.

Schedule Information Planned Duration Current Duration Variance _ _ _

Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $50,000
Design Total Cumulative Budget to Date: $50,000

Construction .
Incurred to Date, Including Encumbrances: $1,533
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Equipment Purchase Remaining Budget: $48,467
L]

Project: 90971-000 Nassau County Court Facilities Upgrade -Planning/Design

Category: Buildings Department: Department of Public Works
Current Phase: Closed Out Percent Complete: 100%

Legislative District: County Status Date: 1/5/2006

Status

This project has been closed out. There will not be any additional status updates for this project.

Description

In accordance with section 39 of the Judiciary Law, the County has been mandated to develop a Court Facilities Plan for the Nassau County Court Facilities. The
Court Facilities Plan will include a detailed survey of the existing facilities, and the development of a Master Plan including Recommendations for renovation and/or
additions to the facilities.

Schedule Information Planned Duration Current Duration Variance _ _ _
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $500,000
Design Total Cumulative Budget to Date: $500,000
Construction .
Incurred to Date, Including Encumbrances: $500,000
Equipment Purchase Remaining Budget: $0

Project: 90976-000 Acquisition & Upgrade, King Kullen Warehouse, Westbury

Category: Buildings Department: Department of Public Works
Current Phase: Various Percent Complete: 87%

Legislative District: 17 Status Date: 1/6/2006

Status

This project is currently in design via funding source 52025 which will be exhausted in July 2006. These funds will further the design and provide construction
management services of the project to locate the Police & Fire Communications Center at 1194 Prospect Avenue until October 2006.

Description

This project is renovation of the former King Kullen Warehouse, now owned by the County, to relocate the Emergency Operations Ctr. (includes the Fire/Rescue
Services., Fire/Police EMS Academy, Police Data Process., Police Emergency Mgmt. Office, & Police Communications Bureau), the Fire Marshal's Office, the VEEB
(Vocational Education Extension Bd.) offices and the County Record Center.

Schedule Information Planned Duration Current Duration  Variance _ _ _
Start  Finish (Days) Start  Finish (Days) Financial Information
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Planning 7/1/2005 10/15/2005 106 7/1/2005 10/15/2005 106 0 Total Project Cost (Lifetime Authorization): $14,250,000

Design 11/1/2005  7/31/2006 272 11/1/2005 7/31/2006 272 0 Total Cumulative Budget to Date: $14,250,000
Construction 11/30/2005 11/30/2008 1096  11/30/2005 11/30/2008 1096 0 .

Incurred to Date, Including Encumbrances: $12,495,459
Equipment Purchase 3/1/2008  12/31/2008 305  3/1/2008 12/31/2008 305 0 Remaining Budget: $1,754,541

Project: 90980-000 Americans/Disabilities Act

Category: Buildings Department: Department of Public Works
Current Phase: Various Percent Complete: 90%

Legislative District: County Status Date: 12/28/2005

Status

This is Phase I. The Police ADA ramps have been bid-out. The Fine Arts elevator is under construction and is anticipated to be completed in December 2005.
Scope of additional work to be determined at that time.

Description

An ADA Compliance Review Committee was established with four key departments-PDW, DGS, the County Attorney's Office, and the Office for the Physically
Challenged-to work with the disabled community in developing as ADA Transition Plan and ADA Self-Evaluation for key departments and agencies.

Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $21,000,000
Design Total Cumulative Budget to Date: $8,976,000
Construction Incurred to Date, Including Encumbrances: $8,991,205
Equipment Purchase Remaining Budget: ($15,205)

Project: 90981-001 Americans/Disabilities Act - Phase Il (Construction)

Category: Buildings Department: Department of Public Works
Current Phase: Planning Percent Complete: 41%

Legislative District: County Status Date: 12/30/2005

Status

Currently reviewing the hardware specifications for Nassau Community College. An entrance upgrade at the Parks Administration Building is complete. Using
funds, in conjunction with Project 41811, the restrooms in Eisenhower Park are also ADA compliant.

Description

In continuation of the Title Il American with Disabilities Act (ADA) compliance program, this project continues to upgrade Nassau County's public buildings for the
physically challenged over the next four years. In addition, this request will advance the projects under previous capital project 90980 into construction. Specific
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projects include: 1) Police Precincts 4 (Hewlett), 5 (ElImont), 7 (Seaford) and 8 (Levittown); 2) Nassau Community College ADA renovations; 3) ADA renovation for
various Park facilities; and 4)ADA renovation for Nassau Veterans Memorial Coliseum.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start Finish (Days) Start Finish (Days) Financial Information
Planning 10/15/2004 1/31/2006 473  10/15/2004 1/31/2006 473 0 Total Project Cost (Lifetime Authorization): $7,000,000
Design 2/15/2005 4/15/2006 424 2/15/2005 4/15/2006 424 0 Total Cumulative Budget to Date: $1,500,000
Construction 7/15/2005 11/15/2006 488 7/15/2005 11/15/2006 488 0 .
Incurred to Date, Including Encumbrances: $866,880
Equipment Purchase Remaining Budget: $633,120

Project: 90981-002 Americans/Disabilities Act - Phase Il (Construction)

Category: Buildings Department: Department of Public Works
Current Phase: Various Percent Complete: 41%

Legislative District: County Status Date: 12/27/2005

Status

Work for 2005 has been completed. Work for 2006 includes ADA compliance for the Nassau County Police Department and the construction of various county park
ramps.

Description

In continuation of the Title Il American with Disabilities Act (ADA) compliance program, this project continues to upgrade Nassau County's public buildings for the
physically challenged over the next four years. In addition, this request will advance the projects under previous capital project 90980 into construction. Specific
projects include: 1) Police Precincts 4 (Hewlett), 5 (Elmont), 7 (Seaford) and 8 (Levittown); 2) Nassau Community College ADA renovations; 3) ADA renovation for
various Park facilities; and 4)ADA renovation for Nassau Veterans Memorial Coliseum.

Schedule Information Planned Duration Current Duration Variance ) ) ]
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 6/15/2004  3/30/2006 653  6/15/2004 3/30/2006 653 0 Total Project Cost (Lifetime Authorization): $7,000,000
Design 10/15/2004 6/30/2006 623  10/15/2004 6/30/2006 623 0 Total Cumulative Budget to Date: $1,500,000
Construction 10/15/2004 12/31/2006 807 10/15/2004 12/31/2006 807 0 .
Incurred to Date, Including Encumbrances: $866,880
Equipment Purchase Remaining Budget: $633,120
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Project: 98060-000 Road Maintenance Equipment Replacement

Category: Equipment Department: Department of Public Works
Current Phase: Equipment Percent Complete: 68%

Legislative District: County Status Date: 12/19/2005

Status

2006 funds are being utilized to replace (2) front end loaders that are no longer functional, loaders have been specified and are to be bid in early January 2006.
Anticipated delivery of the front end loaders is May 2006. Each Loader is approximately $150,000.

Description

This project is needed to replace equipment that is beyond its useful life of service. The equipment being replaced has met the replacement guidelines set by the
department. This equipment includes light and heavy duty trucks, sweepers, payloaders, grass tractors, basin cleaning equipment, trailers and various road
maintenance equipment.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $2,350,000
Design Total Cumulative Budget to Date: $850,000
Construction .
Incurred to Date, Including Encumbrances: $980,895
Equipment Purchase 1/15/2005 11/1/2006 655 1/15/2005 11/1/2006 655 0 Remaining Budget: ($130,895)

Project: 98090-000 Facilities Management Light Trucks

Category: Equipment Department: Department of Public Works
Current Phase: Equipment Percent Complete: 68%

Legislative District: County Status Date: 12/29/2005

Status

One vehicle has been canceled due to the fact that the vendor will not honor State Contract. This money has been disencumbered. 6 of the 7 vehicles have been
delivered as of December 2005. Awaiting delivery of a light duty budget truck with a scheduled delivery date of January 20, 2006. Awaiting the release of the new
state contracts to order two more trucks.

Description
This project initiates the process of replacing the most deteriorated County work trucks in the DPW Division of Facilities Management over the next 3 years.

Schedule Information Planned Duration Current Duration Variance . _ .
Start  Finish (Days) Start  Finish (Days) Financial Information
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Planning Total Project Cost (Lifetime Authorization): $500,000
Design Total Cumulative Budget to Date: $300,000

Construction .
Incurred to Date, Including Encumbrances: $294,793

Equipment Purchase 6/10/2004  2/15/2005 250  6/10/2004 8/15/2006 796 546 Remaining Budget: $5,207

Project: 98091-000 Facilities Management Moving Trucks

Category: Equipment Department: Department of Public Works
Current Phase: Complete Percent Complete: 100%

Legislative District: County Status Date: 9/26/2005

Status

Funds were used to purchase (1) Ford Ranger, (1) Ford F550 Dump Truck, (1) Ford F350 Box Truck, and (1) Ford F350 4x4 Pickup. All vehicles have been
delivered.

Description
This project will purchase 2 moving trucks for various county relocations and day-to-day operations.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $100,000
Design Total Cumulative Budget to Date: $100,000
Construction .
Incurred to Date, Including Encumbrances: $99,617
Equipment Purchase 6/10/2004  4/1/2005 295 6/10/2004  4/1/2005 295 0 Remaining Budget: $383

Project: 98092-000 Snow Removal Truck Replacement

Category: Equipment Department: Department of Public Works
Current Phase: Equipment Percent Complete: 0%

Legislative District: County Status Date: 12/27/2005

Status

8 Snow Removal Trucks have been specified and are to be bid in early January 2006. Delivery of the Snow Removal Vehicles is anticipated in August 2006. Each
truck is approximately $150,000.

Description

This project will replace old, unserviceable, costly pieces of snow equipment. The accepted industry standard for snow vehicle replacement is 10-12 years. 54% of
our fleet is over 12 years old. The average annual repair cost per 12 year old vehicle is $4,000 per year, while a new vehicle costs only $500 or less per year to
maintain. This project is for the purchase of approximately 16 snow vehicles. The majority of these vehicles will be dump trucks used for plowing and sanding
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Nassau County roads. We will also purchase some specialized equipment (payloaders, sweepers, etc.). Each dump truck will cost approximately $100,000.

Schedule Information Planned Duration Current Duration Variance ) ) ]
Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $7,000,000
Design Total Cumulative Budget to Date: $1,000,000
Construction .
Incurred to Date, Including Encumbrances: $997,194
Equipment Purchase 1/1/2005 12/31/2006 729 1/1/2005 12/31/2006 729 0 Remaining Budget: $2,806

Project: 98103-000 Consumer Affairs Vehicle Replacement

Category: Equipment Department: Consumer Affairs
Current Phase: Equipment Percent Complete: 82%
Legislative District: County Status Date: 9/26/2005
Status

Received the majority of vehicles the week of September 6, 2005 and a claim form in the amount of $86,232 has been submitted. We are awaiting delivery of 2
additional pieces of equipment: 1 should be delivered this month with billing of $9,950 expected in October 2005, the second item should be delivered in November
2005 with billing expected December 2005.

Description

This project is a two year replacement program to upgrade the Consumer Affairs rolling fleet. This program is comprised of the following major elements: 1.
Replacement of light vehicles (pick-up trucks) 2. Replacement of two Gasoline Calibration Test Trucks, 3. Replacement of one 1992 custom body Ford fuel oil test
calibration truck. These vehicles are used to perform mandated field inspections of various weighing and measuring devices and the inspections generate $800,000
in annual revenue. The current vehicles are experiencing frequent mechanical breakdowns. This impacts the department's ability to perform these inspections and
their ability to collect these revenues.

Schedule Information Planned Duration Current Duration  Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $260,000
Design Total Cumulative Budget to Date: $260,000
Construction )
Incurred to Date, Including Encumbrances: $242,323
Equipment Purchase 1/1/2005 12/31/2005 364 1/1/2005 12/31/2005 364 0 Remaining Budget: $17,677

Project: 98105-000 Fleet Management Life Cycle Vehicle Replacement
Category: Equipment Department: Department of Public Works
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Current Phase: Equipment Percent Complete: 94%
Legislative District: County Status Date: 11/30/2005

Status

Fleet has received almost all vehicles under this years portion of the vehicle replacement plan. Vehicles received include (20) CNG Hondas and a large number of
pick-up trucks and vans. Total cost for vehicles received to date is approximately $1.45 Million Dollars. (3-4) new Ford Rangers at a cost of approximately $55,000
will be ordered in October to complete this years project. An additional 20 CNG Vehicles will be delivered in the first half of 2006.

Description
This project is for the county-wide replacement of vehicles, such as light trucks, pickup trucks, SUV, Cargo Van and Suburban type vehicles.

Schedule Information Planned Duration Current Duration  Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $6,000,000
Design Total Cumulative Budget to Date: $1,500,000
nstruction .
Constructio Incurred to Date, Including Encumbrances: $1,501,338
Equipment Purchase 1/1/2005 12/31/2009 1825 1/1/2005 12/31/2009 1825 0 Remaining Budget: ($1,338)

Project: 98170-000 Vertical Mechanical Filing System

Category: Equipment Department: Department of Public Works
Current Phase: Equipment Percent Complete: 45%

Legislative District: County Status Date: 12/22/2005

Status

Approximately 70% of budget has been expended. Additional Filing needs are currently being evaluated.

Description

Filing systems in many County locations (Probation, Social Services, District Attorney, etc.) are inadequate. Difficulties with record storage and retrieval decrease
the efficiency of clerical staff. In some agencies, existing filing cabinets are dangerous. This capital project would fund new filing systems for various agencies
where necessary and appropriate.

Schedule Information Planned Duration Current Duration Variance

Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $630,000
Design Total Cumulative Budget to Date: $431,000
Construction Incurred to Date, Including Encumbrances: $296,209
Equipment Purchase Remaining Budget: $134,791
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Project: 98180-000 Mosquito Control Equipment

Category: Equipment Department: Department of Public Works
Current Phase: Equipment Percent Complete: 76%

Legislative District: 01 Status Date: 12/19/2005

Status

2006 Mosquito Control Equipment purchases are being developed in January 2006 in coordination with the 2006 Mosquito Control Season.

Description

This capital project will include purchase of low ground pressure excavating and ditching tracked vehicles for use on unstable ground and in environmentally
sensitive areas; grass and vegetation mowing apparatus for salt marsh areas and along drainage areas; heavy duty four wheel drive vehicles for mosquito control
surveillance in salt marsh areas; a small crane for cleaning debris from submerged drainage facilities; and marine equipment for mosquito control surveillance of
south shore islands and hassock areas. With such equipment, it is anticipated that the mechanized operations will be more efficient operations, as equipment
downtime will be reduced.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $2,350,000
Design Total Cumulative Budget to Date: $1,385,967
Construction .
Incurred to Date, Including Encumbrances: $1,095,451
Equipment Purchase 1/1/2004 12/31/2005 730 1/1/2004 12/31/2005 730 0 Remaining Budget: $290,516

Project: 98340-000 Printing Equipment Replacement Project

Category: Equipment Department: County Executive
Current Phase: Equipment Percent Complete: 84%
Legislative District: County Status Date: 12/30/2005
Status

Currently encumbered $228k in printer equipment (3 pieces). Legislature approved moving $200,000 each from 2006 & 2007 funding into 2005 for a FY 2005
balance of $671,117. Currently on order are four pieces of equipment totaling $597,040 leaving a balance of $74,077. The remaining seven pieces of equipment
needing replacement will be purchased in 2006.

Description

This four year project is to replace 4 printing presses which are over 25 years old, 2 high speed/high volume copiers that are over 12 years old, 5 pieces of assorted
binding equipment that range in age from 17 years to 43 years old, and 1 plate processor to accommodate the new presses and replace a processor that is 12 years
old.

Schedule Information Planned Duration Current Duration Variance . _ .
Start  Finish (Days) Start  Finish (Days) Financial Information
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Planning Total Project Cost (Lifetime Authorization): $1,000,000
Design Total Cumulative Budget to Date: $900,000

Construction .
Incurred to Date, Including Encumbrances: $825,923

Equipment Purchase 1/1/2005  11/15/2005 318 1/1/2005 11/15/2007 1048 730  Remaining Budget: $74,077
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Project: 33990-000 Health Dept Birches Sewage Treatment

Category: Infrastructure Department: Sewer and Storm Water Authority
Current Phase: Design Percent Complete: 9%

Legislative District: 18 Status Date: 12/27/2005

Status

The design for this project is complete and contract documents for a cromaglass prepackaged wastewater treatment system have been submitted to DEC.
However, based on future Nitrogen Limits, the Technical Design Report will be updated for Membrane Biological Reactors. Based upon this update, Design will be
revised to include the MBR system. The revised TDR is expected to be complete by February 2006. Once it is complete, there will be a review period and the
revised TDR will need DEC approval before design can proceed. Construction was expected to begin in 2005; however, issue of establishment and ownership of
collection district with Town of Oyster Bay prevented project from advancing. Currently, ownership issue has been resolved and County is to design collection
system In-house. A new sewer assessment area has been incorporated into the County Wide Sewer District.

Description

Funding is required to furnish materials and construction services to upgrade an existing chlorine contact chamber to provide primary, secondary and tertiary (nitrate
removal) sewage treatment in a residential subdivision in northern Nassau County. Upgrading of this facility is required by the New York State Department of
Environmental Conservation.

Nassau County is presently operating the facility in non-compliance with a permit and has entered a consent agreement to bring the facility into compliance. The
project will involve the design, purchase and installation of a package sewage treatment plant to provide the required treatment. The County may be awarded
$522,500 in matching funds from the NYS water/clean air bond act for this project. Once installed and operating, the facility will be maintained by the Town of Oyster
Bay.

Schedule Information Planned Duration Current Duration  Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 4/13/2004  4/22/2004 9 4/13/2004 4/22/2004 9 0 Total Project Cost (Lifetime Authorization): $1,328,000
Design 4/22/2004  7/21/2004 90  4/22/2006 7/21/2006 90 730 Total Cumulative Budget to Date: $1,328,000
Construction 12/1/2004  9/15/2005 288  8/15/2006 3/15/2007 212 546 .
Incurred to Date, Including Encumbrances: $154,180
Equipment Purchase Remaining Budget: $1,173,820

Project: 63014-000 Daly Boulevard Culvert Rehabilitation

Category: Infrastructure Department: Department of Public Works
Current Phase: Planning Percent Complete: 0%

Legislative District: 07 Status Date: 12/23/2005

Status

Project was delayed while State reviewed contract. The County Attorney has approved an agreement with an engineering firm. The agreement will now be
processed for Legislative approval.

Description
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This project is for the design to restore the concrete box bridge culvert, channel clearances and eroded earth embankments. The culvert has been declared
structurally deficient by New York State Department of Transportation. This is a Federal funded project administered by New York State Local Bridge Program.
Eighty percent of the project cost will be reimbursed by the Federal government. The County's share may be further reduced to 5% depending on the availability of
New York State Marchiselli funds.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 5/1/2003  5/1/2005 731 5/1/2006 12/27/2006 240 605 Total Project Cost (Lifetime Authorization): $900,000
Design 6/1/2005  12/1/2005 183  12/1/2006 5/30/2007 180 545 Total Cumulative Budget to Date: $900,000
Construction 4/1/2006  11/30/2006 243 8/1/2007  5/15/2008 288 532 )
Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $900,000

Project: 63024-000 Long Beach Bridge Joint Repair

Category: Infrastructure Department: Department of Public Works
Current Phase: Construction Percent Complete: 72%

Legislative District: 04 Status Date: 12/28/2005

Status

This project is near completion. Remaining work includes underwater patch repair, covering of the underwater cable, resolution of the tail lock switches, and punch
list items.

Description

This project provides for the restoration of both the northbound and southbound Long Beach bridge. This structure has been declared structurally deficient by the
New York State DOT. This project will address the following : 1) Rehabilitation of masonry piers; 2) Removal of the existing joint material, Reinforcement of the
supporting concrete deck and the installation of a new expansion joints; 3) Restoration of the earth embankment; 4) Repair of concrete pavement and the installation
of epoxy concrete overlay; and 5) Restoration of expansion bearings at piers.

Schedule Information Planned Duration Current Duration  Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $6,556,280
Design Total Cumulative Budget to Date: $6,556,280
nstruction 4/1/2003 12/31/2005 1005 4/1/2003 12/31/2005 1005 0 .
Constructio Incurred to Date, Including Encumbrances: $4,757,630
Equipment Purchase Remaining Budget: $1,798,650

Project: 63026-000 Long Beach Bridge Embankment
Category: Infrastructure Department: Department of Public Works
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Current Phase: Closed Out Percent Complete: 85%
Legislative District: 04 Status Date: 1/5/2006
Status

This project has been closed out. There will not be any additional status updates for this project.

Description

Long Beach Road is carried over Barnum Island Creek by two bridges. The northbound bridge was restored in 1986. This project provides for the restoration of a
structurally deficient bridge on the southbound side of long beach road over Barnum Island Creek. Repairs are necessary to prevent further damage to the concrete
walls as well as supporting elements of this bridge. A study has been completed and this request is to provide funding for the construction phase.

Schedule Information Planned Duration Current Duration Variance

Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $1,100,000
Design Total Cumulative Budget to Date: $385,181
Construction Incurred to Date, Including Encumbrances: $326,000
Equipment Purchase Remaining Budget: $59,181

Project: 63028-000 Plandome Road Over The LIRR

Category: Infrastructure Department: Department of Public Works
Current Phase: Hold Percent Complete: 0%

Legislative District: 18 Status Date: 1/2/2006

Status

This project has not been advanced. LIRR, which owns the bridge, has indicated that they do not wish to proceed with the project. No timeline for start of design at
present.
Description

The bridge on Plandome Road crossing the LIRR has two yellow structural flags from the bi-annual inspections performed by New York State. There are load
restrictions in effect on this bridge. This project will be a joint project with the LIRR.

Schedule Information Planned Duration Current Duration Variance . _ .
Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $1,000,000
Design Total Cumulative Budget to Date: $200,000
Construction _
Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $200,000
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Project: 63047-000 Bayville Bridge General Rehabilitation

Category: Infrastructure Department: Department of Public Works
Current Phase: Various Percent Complete: 26%

Legislative District: 18 Status Date: 12/27/2005

Status

This project involves design improvements for the bridge as well as needed equipment replacement. Design is complete. Low bid was higher than anticipated. Met
with contractor and engineer to determine discrepancy. Expect award in January 2006 with construction start in February 2006.
Description

This project provides for the continuing restoration and/or replacement of structural, mechanical and electrical elements of the Bayville Bridge, a major bascule
bridge providing access to and from the Village of Bayville. The proper operation of this bridge is essential to satisfy vehicular and marine traffic in the area.

Schedule Information Planned Duration Current Duration  Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $2,812,000
Design 5/1/2004  7/1/2005 426 5/1/2004  6/1/2005 396 -30 Total Cumulative Budget to Date: $2,362,000
Construction 10/12/2005 5/30/2006 230 2/1/2006 12/31/2006 333 215 .
Incurred to Date, Including Encumbrances: $759,871
Equipment Purchase Remaining Budget: $1,602,129

Project: 66013-000 Tree Planting Various County Roads & Storm Water Basins

Category: Infrastructure Department: Department of Public Works
Current Phase: Various Percent Complete: 99%

Legislative District: County Status Date: 9/9/2005

Status

This project is essentially complete with over 99% of funding spent. Remaining funds will be spent in 2005 and the project will be closed out.

Description
Planting of trees at new storm water basins and newly improved roads. Additionally, the replacement of dead or missing plantings at various county basins or roads.

Schedule Information Planned Duration Current Duration Variance _ _ _
Start Finish (Days) Start Finish (Days) Financial Information
Planning 7/1/2005  9/1/2005 62 7/1/2005  9/1/2005 62 0 Total Project Cost (Lifetime Authorization): $2,500,000
Design Total Cumulative Budget to Date: $2,048,185
Construction 10/1/2005 11/30/2005 60 10/1/2005 11/30/2005 60 0 .
Incurred to Date, Including Encumbrances: $2,036,973
Equipment Purchase Remaining Budget: $11,212
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Project: 66015-000 Tree Planting Various County Roads & Storm Water Basins

Category: Infrastructure Department: Department of Public Works
Current Phase: Various Percent Complete: 39%

Legislative District: County Status Date: 12/27/2005

Status

Requirements contract was bid in late 2004 for construction this spring. The project will go through the spring and fall planting seasons of 2005 and 2006.
Approximately 382 trees were planted in October 2005.

Description

The project includes the planting of trees at new storm water basins and newly improved roads. Also included is the replacement of dead and missing plantings on
various County basins and roads.

Schedule Information Planned Duration Current Duration Variance _ _ _
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 7/1/2005  9/1/2006 427 7/1/2005  9/1/2006 427 0 Total Project Cost (Lifetime Authorization): $200,000
Design Total Cumulative Budget to Date: $100,000
Construction 10/1/2005 11/30/2006 425 10/1/2005 11/30/2006 425 0 .
Incurred to Date, Including Encumbrances: $132,556
Equipment Purchase Remaining Budget: ($32,556)

Project: 66050-000 Requirements Contract Curbs and Sidewalks

Category: Infrastructure Department: Department of Public Works
Current Phase: Construction Percent Complete: 0%

Legislative District: County Status Date: 12/27/2005

Status

Curbs and sidewalks will be replaced on an as-needed basis. Contractor given Notice to Proceed on September 19, 2005 with date for completion of all work under
the requirements contract to be September 8, 2007.

Description
This project replaces curbs and sidewalks along County roads.

Schedule Information Planned Duration Current Duration Variance . _ .
Start Finish (Days) Start Finish (Days) Financial Information
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Planning Total Project Cost (Lifetime Authorization): $550,000

Design Total Cumulative Budget to Date: $250,000
Construction 1/1/2005  9/30/2007 1002 1/1/2005  9/30/2007 1002 0 .

Incurred to Date, Including Encumbrances: $228,219
Equipment Purchase Remaining Budget: $21,781

Project: 66299-000 Requirements Contract Roads/Drainage/Bridge/Joints

Category: Infrastructure Department: Department of Public Works
Current Phase: Closed Out Percent Complete: 100%

Legislative District: County Status Date: 1/5/2006

Status

This project has been closed out. There will not be any additional status updates for this project.

Description

This requirements will speed up the Highway, Drainage, Bridge and Joint Reconstruction program and have them completed in a matter of days and weeks, instead
of the existing time period of months and yearly. It will also reduce the workload of the Highway Maintenance Division and enable them to devote more time and
effort toward work having a higher priority.

Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $5,660,000
Design Total Cumulative Budget to Date: $5,660,000
Construction 1/1/2000 - 5/1/2005 1947 1/1/2000 - 5/1/2005 1947 0 Incurred to Date, Including Encumbrances: $5,659,465
Equipment Purchase Remaining Budget: $535

Project: 66301-000 Requirements Contract Roads/Drainage/Bridge/Joints '02-6

Category: Infrastructure Department: Department of Public Works
Current Phase: Complete Percent Complete: 88%

Legislative District: County Status Date: 1/2/2006

Status

Project funds have been utilized.

Description

This project will address and speed up reconstruction of Highways, Drainage, Bridge & other related areas that need more specialized manpower and equipment
than what the County's Highway Maintenance Division has. It also will provide back-up assistance to the Highway Maintenance Division in responding to
Emergency situations. This program will be focused on extending the useful life of the county roads by facilitating the quick repair of problem road areas.
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Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $1,387,000
Design Total Cumulative Budget to Date: $1,387,000
Construction 1/1/2002  1/1/2006 1461 1/1/2002  6/30/2005 1276 -185 )
Incurred to Date, Including Encumbrances: $1,386,977
Equipment Purchase Remaining Budget: $23

Project: 66302-000 Requirements Contract Roads/Drainage/Bridge/Joints

Category: Infrastructure Department: Department of Public Works
Current Phase: Construction Percent Complete: 61%

Legislative District: County Status Date: 12/22/2005

Status

Multi-year Requirements Contract for road/bridge improvements. Used on an as-needed basis.

Description

This project will address and speed up reconstruction of Highways, Drainage, Bridge & other related areas that need more specialized manpower and equipment
than what the County's Highway Maintenance Division has. It also will provide back-up assistance to the Highway Maintenance Division in responding to
Emergency situations. This program will be focused on extending the useful life of the county roads by facilitating the quick repair of problem road areas.

Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 8/15/2005  8/4/2007 719  8/15/2005  8/4/2007 719 0 Total Project Cost (Lifetime Authorization): $3,225,000
Design Total Cumulative Budget to Date: $2,200,000
Construction 8/15/2005  8/4/2007 719  8/15/2005  8/4/2007 719 0 Incurred to Date, Including Encumbrances: $2.129.978
Equipment Purchase Remaining Budget: $70,022

Project: 66501-000 Countywide Ramps for Disabled

Category: Infrastructure Department: Department of Public Works
Current Phase: Construction Percent Complete: 100%

Legislative District: County Status Date: 7/15/2005

Status

Current spending has met lifetime budget. Additional funding required to advance project.
Description
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This project is used to install ramps wherever a corner radius was damaged or where a survey showed that a ramp was warranted and no overall road
reconstruction was expected within the near future.

Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $15,000,000
Design Total Cumulative Budget to Date: $10,468,985
Construction Incurred to Date, Including Encumbrances: $10,706,684
Equipment Purchase Remaining Budget: ($237,699)

Project: 70040-000 NCC Life Science Building

Category: Infrastructure Department: Nassau Community College
Current Phase: Planning Percent Complete: 0%

Legislative District: 02 Status Date: 1/6/2006

Status

Eight firms had submitted proposals to design this project. NCC along with the County have narrowed the selection down to two firms. These firms have been
invited back for a presentation Design should begin in Spring 2006 with an estimated cost of $2,000,000.

Description

The Life Science Building will address the critical lack of space for the Nursing, Allied Health Science, Biology and Chemistry Departments. The primary purpose of
this project is to provide needed classrooms, faculty offices and computer rooms to meet current enroliment and the expected future growth in these programs. The
new building will also include a new administrative computing center and related software upgrades.

Schedule Information Planned Duration Current Duration  Variance _ _ _
Start Finish (Days) Start Finish (Days) Financial Information
Planning 6/15/2004  4/1/2005 290  6/15/2004  9/1/2005 443 153 Total Project Cost (Lifetime Authorization): $40,000,000
Design 6/30/2005 10/30/2006 487  4/15/2006 4/15/2007 365 167 Total Cumulative Budget to Date: $19,600,000
Construction 3/15/2007  3/15/2009 731  7/15/2007 12/31/2009 900 291 .
Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $19,600,000

Project: 70042-000 NCC Master Plan Construction

Category: Infrastructure Department: Nassau Community College
Current Phase: Various Percent Complete: 100%

Legislative District: 02 Status Date: 1/2/2006

Page 35



Status
This is a facade repair program. The Design Agreement has been approved by the Legislature. Design began in December 2005 and will take 4 months to
complete. Construction will take 6 - 9 months.

Description

This phase of construction will provide art laboratories, faculty offices, general classrooms and specialized classrooms, a college center containing conference and
seminar spaces, a student activities lounge and associated space, student government offices and a faculty and student food service facility, as well as to provide for
the demolition of hangars and associated site work.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $80,900,351
Design 10/1/2004 6/15/2005 257 12/1/2005 4/15/2006 135 304 Total Cumulative Budget to Date: $62,630,430
Construction 9/15/2005 6/30/2006 288 5/1/2006 3/1/2007 304 244 .
Incurred to Date, Including Encumbrances: $62,811,764
Equipment Purchase Remaining Budget: ($181,334)

Project: 70049-000 NCC Roof Rehabilitation, East Campus

Category: Infrastructure Department: Nassau Community College
Current Phase: Closed Out Percent Complete: 100%

Legislative District: 02 Status Date: 1/5/2006

Status

This project has been closed out. There will not be any additional status updates for this project.

Description

The project is for the rehabilitation of the Roofs for buildings located within the East Campus (Clusters A through F, Library, Physical Education Complex,
Administrative Office Tower).

Schedule Information Planned Duration Current Duration Variance

Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $5,000,000
Design Total Cumulative Budget to Date: $5,000,000
Construction Incurred to Date, Including Encumbrances: $5,000,000
Equipment Purchase Remaining Budget: $0

Project: 70050-000 NCC Master Plan Phase Il Construction
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Category: Infrastructure Department: Nassau Community College

Current Phase: Construction Percent Complete: 52%
Legislative District: 02 Status Date: 7/15/2005
Status

Telecommunications system and additional phases (dining facilities, lightning protection) completed in 2004. Currently evaluating additional needs.

Description

This project will allow for the 2 buildings currently under construction to be completed as follows: installation of telecommunications system (telephones, surveillance
& data networking); completion of the dining facility; the furnishings of signage & graphics for rooms and buildings; lighting protection systems; and educational
monitors & equipment.

Schedule Information Planned Duration Current Duration Variance _ _ _
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $5,500,000
Design Total Cumulative Budget to Date: $2,175,000
Construction .
Incurred to Date, Including Encumbrances: $1,367,842
Equipment Purchase Remaining Budget: $807,158

Project: 70054-000 NCC Facilities Master Plan

Category: Infrastructure Department: Nassau Community College
Current Phase: Complete Percent Complete: 100%

Legislative District: 02 Status Date: 7/15/2005

Status

This project is completed and the County is waiting for reimbursement from State.

Description

This project will advance the Phase Il construction at NCC by transforming the findings and final recommendations of the NCC Master Plan Study into bid
documents. Documents prepared by architects, engineers and sub consultants will provide for the implementation of expansion strategies including maximizing
existing space, construction of new facilities, linking to the existing structures, demolition of, or renovation to existing temporary metal structures or obsolete military
structures.

Schedule Information Planned Duration Current Duration  Variance _ _ _

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $350,000
Design Total Cumulative Budget to Date: $349,999

Construction _
Incurred to Date, Including Encumbrances: $349,999
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Equipment Purchase Remaining Budget: $0
L]

Project: 70065-000 NCC Refurbishment of Plaza

Category: Infrastructure Department: Nassau Community College
Current Phase: Design Percent Complete: 3%

Legislative District: 02 Status Date: 12/21/2005

Status

An agreement with the consultant has been executed, and they are currently performing design work. The schematic design phase has been completed, and
construction is anticipated to begin in early 2006.

Description

This project provides for a whole-scale rehabilitation of the elevated plaza area of the New Campus to prevent leakage into the interior of occupied buildings and
open areas below Plaza as well as provide smooth pedestrian passage and safety lighting. The project will repair, protect and preserve the facility provide for
improved safety and health, and reduce maintenance costs.

Schedule Information Planned Duration Current Duration  Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 3/1/2004  1/15/2005 320  3/1/2004  1/15/2005 320 0 Total Project Cost (Lifetime Authorization): $4,000,000
Design 2/15/2005 11/15/2005 273 2/15/2005 11/15/2005 273 0 Total Cumulative Budget to Date: $4,000,000
Construction 2/15/2006 11/15/2006 273 2/15/2006 11/15/2006 273 0 .
Incurred to Date, Including Encumbrances: $387,677
Equipment Purchase Remaining Budget: $3,612,323

Project: 70074-000 NCC Rehabilitation Water Damaged Buildings Phase |

Category: Infrastructure Department: Nassau Community College
Current Phase: Construction Percent Complete: 2%

Legislative District: 02 Status Date: 12/29/2005

Status

The rehabilitation of the North Hall Building has been completed. Other buildings will follow.

Description

This project protects the health and safety of the NCC faculty, staff and public. During the past several years, the Cluster buildings have experienced severe water
damage, which in turn has caused floors to become detached, wall systems to be damaged, and pipe insulation to be saturated with water. Long periods of water
saturation have damaged built in cabinetry and fixtures.

Schedule Information Planned Duration Current Duration Variance _ _ _
Start  Finish (Days) ~ Start  Finish (Days) Financial Information
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Planning 6/15/2004  3/15/2005 273  6/15/2004 3/15/2005 273 0 Total Project Cost (Lifetime Authorization): $2,328,000

Design 5/1/2005  10/15/2005 167  5/1/2005 10/15/2005 167 0  Total Cumulative Budget to Date: $2,328,000
Construction 12/15/2005 9/15/2006 274  12/15/2005 9/15/2006 274 .

Incurred to Date, Including Encumbrances: $39,958
Equipment Purchase Remaining Budget: $2,288,042

Project: 70084-000 NCC Health & Safety

Category: Infrastructure Department: Nassau Community College
Current Phase: Construction Percent Complete: 28%

Legislative District: 02 Status Date: 12/29/2005

Status

Design of the HVAC system has been awarded to an engineering consultant. After the design has been completed, it will be submitted to DPW for review. The
replacement of chemical storage cabinets is still in the planning phase.

Description

These projects will protect the health and safety of students, faculty and staff. The work consists of the replacement and upgrade of building systems and will not
require a separate design effort.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 1/1/2005  3/31/2005 89  1/1/2005  3/31/2005 89 0 Total Project Cost (Lifetime Authorization): $1,185,000
Design 3/1/2005 10/31/2005 244 3/1/2005 10/31/2005 244 0 Total Cumulative Budget to Date: $1,185,000
Construction 12/1/2005 5/31/2006 181 12/1/2005 5/31/2006 181 0 .
Incurred to Date, Including Encumbrances: $342,145
Equipment Purchase Remaining Budget: $842,855

Project: 81011-000 Hazardous Waste Response Fund Phase |l

Category: Infrastructure Department: Department of Public Works
Current Phase: Various Percent Complete: 78%

Legislative District: County Status Date: 12/23/2005

Status

This is a requirements contract for handling and disposal of contaminated solid and hazardous products at various County locations. This project is proceeding on
an as-needed basis. A new requirements contract has a scheduled bid opening of January 15, 2006 and should be in place by May 1, 2006

Description

This project allows the County to quickly respond to hazardous waste conditions on County-owned property whether it is a recently discovered historical problem or
a new situation. This project will be utilized on an emergency basis to address potential hazardous material exposure of the public or spread of contamination from
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County activities or County facilities.

Schedule Information Planned Duration Current Duration Variance

Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $1,500,000
Design Total Cumulative Budget to Date: $1,477,817
Construction Incurred to Date, Including Encumbrances: $1,440,653
Equipment Purchase Remaining Budget: $37,164

Project: 81021-000 FTC Environment Site Phase Il

Category: Infrastructure Department: Department of Public Works
Current Phase: Various Percent Complete: 89%

Legislative District: 01 Status Date: 9/12/2005

Status

The draft modeling report has been received and is under review. The final report is due in September 2005. Project is moving forward with a new well cluster.

Description

The County is under a consent order with the NYS Department of Law with regard to historic contamination at the Firemen's Training Center. The initial phase of
compliance with the consent order included all related investigator work to obtain the record of decision concerning the remedial action plan for the site. This phase
includes the construction and ongoing operation of this facility. Work may include upgrades to the facilities in order to accelerate the rate of remediation, or
performing studies to demonstrate the effectiveness of cleanup operations. Work may also include shut down and decommissioning of the facility at the completion
of remedial activities.

Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 9/15/2004  4/1/2005 198 Total Project Cost (Lifetime Authorization): $46,196,066
Design Total Cumulative Budget to Date: $28,129,403
Construction Incurred to Date, Including Encumbrances: $25,248,404
Equipment Purchase Remaining Budget: $2,880,999

Project: 81056-000 Beacon Hill Landfill Improvements

Category: Infrastructure Department: Department of Public Works
Current Phase: Design Percent Complete: 8%

Legislative District: 1 Status Date: 12/23/2005
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Status

This project was delayed because the closure plan was appealed by the County. The appeal was ultimately denied by NYSDEC. Due to stringent design
requirements for closure and 3 years lost to appeal the project cost may increase $1.5 million over initial budget. An amendment to the design agreement has been
finalized and legislature approval is expected in February 2006. Once received the contract documents will be completed with an expected bid around May 2006
and a notice to proceed around September 2006. Construction duration is expected to be 12 months.

Description

This site used by the DPW division of road maintenance for the disposal of street sweepings and other yard wastes was closed in 1991. The closure required
certain work to be completed that is mandated by DEC, including an environmental site investigation, capping and grading of the landfill and environmental
monitoring. The design and construction for grading, capping and the installation of environmental monitoring appurtenances has been completed under this capital
project. Design and construction is generally completed and the County has approached the NYSDEC for waivers of requirements in 6 NYCRR Part 360. After the
completion of closure, an environmental monitoring plan will be finalized and will include any site improvements to complete all monitoring. The site will be restored
to its current status as open space. It is anticipated that a 50% grant reimbursement will be received from New York State through the Environmental Bond Act.

Schedule Information Planned Duration Current Duration  Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 5/1/1995  5/1/2004 3288  5/1/1995  5/1/2004 3288 0 Total Project Cost (Lifetime Authorization): $3,700,000
Design 5/1/2004  9/1/2005 488  5/1/2004 11/15/2005 563 75 Total Cumulative Budget to Date: $1,709,220
Construction 11/15/2005 11/15/2006 365  9/15/2006 9/15/2007 365 304 .
Incurred to Date, Including Encumbrances: $159,840
Equipment Purchase Remaining Budget: $1,549,380

Project: 81060-000 County Storage Tank Replacement Program

Category: Infrastructure Department: Department of Public Works
Current Phase: Various Percent Complete: 81%

Legislative District: County Status Date: 12/23/2005

Status

This is a rolling project. For the current phase, a work plan has been completed and the capacity requirements for the tanks to be replaced are being evaluated. In
addition, a consultant agreement for all fuel tanks associated with the MSBA Facilities will go to the legislature by February 2006 for approval. Associated
construction will proceed in October 2006.

Description

This ongoing program is a replacement of a former program financed by the Board of Supervisors Ordinance 466-1987. The scope of this program includes tank
replacements required due to age of tank or failure of periodic tightness testing as required by Federal, State and County regulations. Funding must also be
provided for remedial investigations and actions, which are mandated at locations where leaking storage tanks are discovered.

Schedule Information Planned Duration Current Duration Variance _ _ _
Start  Finish (Days) ~ Start  Finish (Days) Financial Information
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Planning Total Project Cost (Lifetime Authorization): $6,011,452

Design Total Cumulative Budget to Date: $3,096,840
Construction .

Incurred to Date, Including Encumbrances: $2,720,375
Equipment Purchase Remaining Budget: $376,465

Project: 81070-000 Underground Injection Control

Category: Infrastructure Department: Department of Public Works
Current Phase: Closed Out Percent Complete: 146%

Legislative District: County Status Date: 1/5/2006

Status

This project has been closed out. There will not be any additional status updates for this project.

Description

Regulated under 40 CFR Parts 144-148, the Underground Injection Control Program (UIC) regulates discharge to drywells possessing the capacity to contaminate
subsurface soils or groundwater. Pertinent to all County facilities with wastewater collection systems piped to drywells, these facilities must handle hazardous
material. The work conducted during the UIC program will include, but will not be limited to, inventory of all facilities with wastewater collection systems and
upgrading of floor drains and wastewater collection systems as needed.

Schedule Information Planned Duration Current Duration Variance

Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $1,500,000
Design Total Cumulative Budget to Date: $942,299
Construction Incurred to Date, Including Encumbrances: $1,376,000
Equipment Purchase Remaining Budget: ($433,701)

Project: 92018-000 Mitchel Field North Site Improvement

Category: Infrastructure Department: Department of Public Works
Current Phase: Complete Percent Complete: 88%

Legislative District: 01 Status Date: 1/2/2006

Status

This project is complete.

Description

This project will be for establishing design criteria for parking and access roads for the NCC in exchange for college parking adjacent to the museum. Also included
will be the design of drainage and site lighting, access walks and the overall design of the Mitchel Field Plaza, Mitchel Athletic Complex and Cradle of Aviation
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Museum.

Schedule Information Planned Duration Current Duration Variance

Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $500,000
Design Total Cumulative Budget to Date: $500,000
Construction Incurred to Date, Including Encumbrances: $465,840
Equipment Purchase Remaining Budget: $34,160

Project: 92026-000 Veterans Memorial Coliseum Committee Study

Category: Infrastructure Department: Planning Department
Current Phase: Planning Percent Complete: 79%

Legislative District: 02 Status Date: 12/29/2005

Status

Currently awaiting the results of all internal analyses are completed and the responses to the Coliseum Development RFP have been received and evaluated. At
this point it is expected that all information will be available this fall, which means a final decision on if this capital initiative should move forward during the first
quarter of 2006.

Description

This project is for financing the cost of the preparation of the surveys, preliminary plans and detailed plans, specifications and estimates consisting of economic
impact analyses and feasibility studies for the possible demolition of the VMC and construction of a new multipurpose sports and entertainment center, convention
center and hotel on this site. In addition, the creation of an intermodal transportation system to serve the entire Hub area.

Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 1/1/2005  3/31/2006 454 1/1/2005  3/31/2006 454 0 Total Project Cost (Lifetime Authorization): $500,000
Design Total Cumulative Budget to Date: $500,000
Construction Incurred to Date, Including Encumbrances: $397,229
Equipment Purchase Remaining Budget: $102,771

Project: 99201-000 Community Environment Improvement Project

Category: Infrastructure Department: Office of Management and Budget
Current Phase: Various Percent Complete: 63%

Legislative District: County Status Date: 9/15/2005
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Status
Multiple projects per Legislator. Various Phases. Projects are mostly complete.

Description

This program provides funding to various communities for beautification, preservation and enhancements in the form of grading, landscaping, tree plantings, the
installation of related materials such as flower boxes, fencing, etc.

Schedule Information Planned Duration Current Duration Variance

Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $1,400,000
Design Total Cumulative Budget to Date: $1,400,000
Construction Incurred to Date, Including Encumbrances: $1,033,398
Equipment Purchase Remaining Budget: $366,602

Project: 99205-000 Community Revitalization Program

Category: Infrastructure Department: Office of Management and Budget
Current Phase: Various Percent Complete: 61%

Legislative District: County Status Date: 7/15/2005

Status

Multiple Projects per Legislator. Various Phases.

Description

Included in this project are the strategic planning and other investments to promote economic development in commercial area of the County's Towns and Villages.
This includes planning, design and construction.

Schedule Information Planned Duration Current Duration Variance

Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $3,000,000
Design Total Cumulative Budget to Date: $3,000,000
Construction Incurred to Date, Including Encumbrances: $2,846,056
Equipment Purchase Remaining Budget: $153,944

Project: 99206-000 Various County Projects
Category: Infrastructure Department: Office of Management and Budget
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Current Phase: Various Percent Complete: 0%

Legislative District: County Status Date: 9/26/2005

Status

Multiple projects per legislator. Various phases. Projects include downtown improvements via streetscape construction, tree planting and many other types of
projects.

Description

This project is for the purchase of equipment or planning, design, and construction activities within each legislative district.

Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $17,100,000
Design Total Cumulative Budget to Date: $7,600,000
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $7,600,000

Project: 99501-000 Infrastructure Assessment

Category: Infrastructure Department: Department of Public Works
Current Phase: Planning Percent Complete: 0%

Legislative District: County Status Date: 7/15/2005

Status

Pre-proposal work has been accomplished to determine the appropriate scope of this project.

Description
This project will assess the status and potential costs to maintain and repair the County's Infrastructure, including roads, sewers, drains, and buildings.

Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 8/15/2003 12/30/2007 1598 8/15/2003 12/30/2007 1598 0 Total Project Cost (Lifetime Authorization): $1,200,000
Design Total Cumulative Budget to Date: $750,000
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $750,000
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Parks
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Project: 41005-000 Bailey Arboretum Handicap Restroom

Category: Parks Department: Department of Public Works
Current Phase: Complete Percent Complete: 102%

Legislative District: 11 Status Date: 1/2/2006

Status

Project completed.

Description

The establishment of the sensory garden at the Bailey Arboretum has brought about a need to provide improved handicapped restrooms in the close proximity of the
garden. Plans and specifications have already been obtained through private funding. The proposed building has been designed to also be utilized as an orientation
and meeting room facility. This building is vital to the overall programming goals for this very unique horticultural facility.

Schedule Information Planned Duration Current Duration Variance

Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $355,000
Design Total Cumulative Budget to Date: $272,573
Construction 4/26/2004  8/23/2004 119 4/26/2004 8/23/2004 119 0 urred to Date, Including Encumbrances: $202,027
Equipment Purchase Remaining Budget: ($20,354)

Project: 41037-000 Bay Park Facilities Redesign

Category: Parks Department: Department of Public Works
Current Phase: Closed Out Percent Complete: 100%

Legislative District: 07 Status Date: 1/5/2006

Status

This project has been closed out. There will not be any additional status updates for this project.

Description

This project is for the rehabilitation of the facilities at Bay Park. Tasks anticipated for the project include the relocation of the dog park and the basketball/tennis
courts. Additionally, resurfacing of the athletic courts as well as improvements to the surrounding fencing are anticipated.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $500,000
Design Total Cumulative Budget to Date: $181,000
i 4/1/2005  5/30/2005 59 4/1/2005  6/30/2005 90 31
Construction Incurred to Date, Including Encumbrances: $181,000
Equipment Purchase Remaining Budget: $0
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Project: 41334-000 Nickerson Beach Improvements

Category: Parks Department: Department of Public Works
Current Phase: Various Percent Complete: 98%

Legislative District: 04 Status Date: 12/21/2005

Status

Phase | and Phase Il construction of this project has been completed in 2005. These activities included new East and West Terrace sidewalks and the resurfacing
of the East and West Terrace parking lots. Future activities for 2006 are currently being evaluated.

Description

This project includes design and construction for the redevelopment and rehabilitation of the roof, plumbing and concrete areas of the cabanas located at Nickerson
Beach. The project also will implement upgrades to the facility entrance and administration areas as well as some of the activity areas. This work will consider
creation of activity areas and/or another row of cabanas.

Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $4,641,905
Design Total Cumulative Budget to Date: $4,641,905
Construction 21512005 6/1/2005 106 2/15/2005  6/1/2005 106 0 Incurred to Date, Including Encumbrances: $4,659,792
Equipment Purchase Remaining Budget: ($17,887)

Project: 41361-000 Sands Point Park Phase | Alarm System

Category: Parks Department: Department of Public Works
Current Phase: Various Percent Complete: 65%

Legislative District: 11 Status Date: 11/21/2005

Status

The construction of the fire alarm system for the Cow Barn is complete. The fire alarm system for Hempstead House is currently in the design phase. Current
schedule information pertains to the Hempstead House.

Description

The Sands Point Preserve, comprised of significant historic buildings with extremely valuable collections, does not have permanent fire detection, alarm and
intrusion detection systems. It is essential for public safety and adequate care of the collections to begin installing permanent systems in those buildings in full use.
Falaise, Mille Fleur and portions of Castle Gould are now functional and require such systems.

Schedule Information Planned Duration Current Duration Variance _ _ _
Start Finish (Days) Start Finish (Days) Financial Information
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Planning Total Project Cost (Lifetime Authorization): $500,000

Design 11/14/2005 3/1/2006 107  11/14/2005 3/1/2006 107 0 Total Cumulative Budget to Date: $500,000
Construction 9/1/2006  1/15/2007 136 9/1/2006  1/15/2007 136 0 .

Incurred to Date, Including Encumbrances: $379,509
Equipment Purchase Remaining Budget: $120,491

Project: 41363-000 Sands Point Park Seawall Rehabilitation

Category: Parks Department: Department of Public Works
Current Phase: Planning Percent Complete: 24%

Legislative District: 11 Status Date: 12/19/2005

Status

Design Consultant is currently reviewing Nassau County request to determine what can be done with available funds. Design could start by spring 2006.

Description

The Sands Point Seawall serves as a protective barrier which prevents beach erosion and thus protects the historic buildings such as Castle Falaise and
Hempstead House.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start Finish (Days) Start Finish (Days) Financial Information
Planning 9/1/2003  10/28/2005 788  9/1/2003 10/28/2005 788 0 Total Project Cost (Lifetime Authorization): $800,000
Design 3/1/2006  12/1/2006 275 3/1/2006  12/1/2006 275 0 Total Cumulative Budget to Date: $800,000
Construction 3/1/2007 6/1/2007 92 3/1/2007 6/1/2007 92 0 .
Incurred to Date, Including Encumbrances: $526,991
Equipment Purchase Remaining Budget: $273,009

Project: 41420-000 Roslyn Grist Mill Restoration

Category: Parks Department: Department of Public Works
Current Phase: Planning Percent Complete: 1%

Legislative District: 11 Status Date: 9/22/2005

Status

Project is being advanced via a combination of private funding, Town of North Hempstead, Village of Roslyn, and County funding. Immediate needs of structure are
being addressed with this funding. Schedule is based on private funding accumulation.

Description

This request is to retain an architectural firm, which specializes in historic restoration projects, to produce full architectural plans for the restoration of this significant
building listed on the National Historic Register. There will be limited or no County funding for this project. Private donations and grant money are being sought for
the design and construction of this restoration work.
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Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $4,650,000
Design Total Cumulative Budget to Date: $2,016,460
Construction 11/1/2005  3/1/2006 120  11/1/2005  3/1/2006 120 0 .
Incurred to Date, Including Encumbrances: $41,460
Equipment Purchase Remaining Budget: $1,975,000

Project: 41470-000 Mitchell Field North Site Phase |

Category: Parks Department: Department of Public Works
Current Phase: Complete Percent Complete: 98%

Legislative District: 01 Status Date: 1/5/2006

Status

This project has been completed. There is still one contract outstanding and a meeting with contractor will be scheduled to finalize project. One change order
remains for a credit due the County for unused apprentice training allowance.

Description

This project is development and improvement of Mitchel Field North Site area involving the Cradle of Aviation Museum and related facilities including the plaza area,
walkways, public rest and picnic areas, utilities, parking fields, lighting, drainage and any other physical improvements necessary to enable completion, opening and
publicly accessible usage of the Museum Row complex. This includes the provision for planning and site improvements related to future educational or museum
uses consistent with the needs and requirements of the Nassau Community College.

Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $12,600,000
Design Total Cumulative Budget to Date: $12,600,000
Construction Incurred to Date, Including Encumbrances: $12,395,591
Equipment Purchase Remaining Budget: $204,409

Project: 41475-000 Mitchel Park Athletic Complex

Category: Parks Department: Department of Public Works
Current Phase: Complete Percent Complete: 98%

Legislative District: 02 Status Date: 1/2/2006
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Status
Project is complete.

Description

This project is for construction related activities at the Mitchel Park Athletic Complex. Some of the items considered are the conversion of the 4 unlit softball fields to
a 4 field sportplex with new lights and central control building, installation of new grandstands, conversion of undeveloped area to illuminated multi-use fields,
construction of new soccer fields as well as provided storage units, drainage improvements and pavement improvements.

Schedule Information Planned Duration Current Duration  Variance _ _ _
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $22,650,000
Design Total Cumulative Budget to Date: $18,047,000
Construction .
Incurred to Date, Including Encumbrances: $17,672,349
Equipment Purchase Remaining Budget: $374,651

Project: 41476-000 Mitchel Park Multi Use Stadium

Category: Parks Department: Department of Public Works
Current Phase: Complete Percent Complete: 87%

Legislative District: 02 Status Date: 1/2/2006

Status

Project is complete.

Description
This project will fund the design of the 20,000 seat multi-purpose stadium at Mitchel Park.

Schedule Information Planned Duration Current Duration Variance

Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $4,000,000
Design Total Cumulative Budget to Date: $2,177,000
Construction Incurred to Date, Including Encumbrances: $1,899,311
Equipment Purchase Remaining Budget: $277,689

Project: 41490-000 Firefighters Museum Matching Grant
Category: Parks Department: Office of Management and Budget
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Current Phase: Planning Percent Complete: 7%
Legislative District: 01 Status Date: 1/6/2006

Status
Currently the contract establishing procedures for the disbursement of these funds is being drafted by County Attorney. Construction is anticipated to occur through
2006.

Description

This project will provide a grant, up to $1.3 million in matching funds, for the creation of a Firefighters museum demonstration exhibit adjacent to the Cradle of
Aviation Museum in Garden City.

Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 3/25/2005 7/15/2005 112 3/25/2005 10/15/2005 204 92 Total Project Cost (Lifetime Authorization): $1,300,000
Design Total Cumulative Budget to Date: $1,300,000
Construction 7/15/2005 12/31/2005 169  12/15/2005 12/31/2006 381 365 Incurred to Date, Including Encumbrances: $1.300,000
Equipment Purchase Remaining Budget: $0

Project: 41515-000 Fine Arts Museum Site Improvements

Category: Parks Department: Department of Public Works
Current Phase: Complete Percent Complete: 91%

Legislative District: 1 Status Date: 9/16/2005

Status

ADA improvements to parking and access have been completed. Still outstanding is the issue of handicap access to main entrance. Currently being addressed via
90981. This project has been completed. Close-out procedures are underway.

Description

This project calls for improvements to the roadways, parking lots, stairs and access ramps at the Fine Arts Museum. The roads are in disrepair and access by the
handicapped is minimal. The Museum of Art is making a concerted effort to attract tourists and in order to fulfill their goals, they need help in the aforementioned
areas.

Schedule Information Planned Duration Current Duration  Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $1,400,000
Design Total Cumulative Budget to Date: $335,385
nstruction 6/1/2004  11/1/2004 153 6/1/2004  11/1/2004 153 0 .
Constructio Incurred to Date, Including Encumbrances: $304,926
Equipment Purchase Remaining Budget: $30,459
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Project: 41516-000 Fine Arts Museum Addition & HVAC

Category: Parks Department: Department of Public Works
Current Phase: Hold Percent Complete: 12%

Legislative District: 1 Status Date: 9/16/2005

Status

Exterior Improvements are being done to the Museum using private funds. (Value of improvements is approximately 3 million dollars.) Approximately $350,000 of
this Capitol Project was offered to the museum for HVAC improvements The Museums Architect, who has done plans and specifications for the exterior renovations
and HVAC improvements. Currently evaluating the replacement of the outdated fire alarm system. Design and replacement expected by March 30, 2006.

Description

This project is for HVAC improvements to the existing Museum. The work is being undertaken by a combination of County and private funding (raised by the
Museum Trustees). This project will provide for HVAC improvements via the purchase of HVAC equipment for the renovation work.

Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $4,390,000
Design Total Cumulative Budget to Date: $375,000
Construction Incurred to Date, Including Encumbrances: $46,629
Equipment Purchase Remaining Budget: $328,371

Project: 41517-000 Fine Arts Museum New Additions

Category: Parks Department: Department of Public Works
Current Phase: Planning Percent Complete: 0%

Legislative District: 11 Status Date: 9/26/2005

Status

Currently being advanced via private funding. Schedule has not been determined at this time.

Description

This project is for design and construction of a modern extension to existing museum, as well as renovations to existing buildings. The design and construction work
would be funded by a combination of County funds (50% for design and 33% for construction) and private donations.

Schedule Information Planned Duration Current Duration Variance _ _ _
Start  Finish (Days)  Start  Finish (Days) Financial Information
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Planning Total Project Cost (Lifetime Authorization): $11,800,000
Design Total Cumulative Budget to Date: $4,300,000

Construction )
Incurred to Date, Including Encumbrances: $0

Equipment Purchase Remaining Budget: $4,300,000

Project: 41526-000 Christopher Morley Park Pool Improvements/Relocation Study

Category: Parks Department: Department of Public Works
Current Phase: Hold Percent Complete: 0%

Legislative District: 10 Status Date: 12/29/2005

Status

This project is currently on hold.

Description

This project is a study for upgrades to the Pool at Christopher Morley Park with possible relocation of the facilities to the boat basin area and reconstruction of a pool
with slides and other amenities. A project use study will be completed that will evaluate various layouts of this park.

Schedule Information Planned Duration Current Duration Variance

Start Finish (Days) Start Finish (Days) Financial Information
Planning 2/1/2005 12/31/2005 333 2/1/2005 12/31/2005 333 0 Total Project Cost (Lifetime Authorization): $200,000
Design Total Cumulative Budget to Date: $200,000
Construction Incurred to Date, Including Encumbrances: $679
Equipment Purchase Remaining Budget: $199,321

Project: 41685-000 Tackapausha Museum Renovation

Category: Parks Department: Department of Public Works
Current Phase: Design Percent Complete: 13%

Legislative District: 12,15 Status Date: 7/15/2005

Status

Preliminary design for this project has been completed. The project budget is limited to current borrowing. Presently evaluating options for remaining funds.

Description

The 35 year old exhibits and building are in need of repair. This project would improve the roof and create a larger theater room, also to be used by community
group and make bathrooms ADA compliant. It could serve as a eco-tourist attraction as it is the only one of its kind in Nassau and Suffolk Counties.
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Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 1/1/2005 12/31/2005 364 1/1/2005 12/31/2005 364 0 Total Project Cost (Lifetime Authorization): $10,950,000
Design Total Cumulative Budget to Date: $820,000
Construction .
Incurred to Date, Including Encumbrances: $508,173
Equipment Purchase Remaining Budget: $311,827

Project: 41694-000 Welwyn Shoreline Restoration and Development

Category: Parks Department: Department of Public Works
Current Phase: Complete Percent Complete: 94%

Legislative District: 18 Status Date: 1/2/2006

Status

This project is completed.

Description
This project will fund the rehabilitation and restoration of the shoreline at the Welwyn Museum.

Schedule Information Planned Duration Current Duration Variance

Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $2,550,000
Design Total Cumulative Budget to Date: $2,500,000
Construction Incurred to Date, Including Encumbrances: $2,501,074
Equipment Purchase Remaining Budget: ($1,074)

Project: 41715-000 Tanglewood Preserve Building Rehabilitation

Category: Parks Department: Department of Public Works
Current Phase: Design Percent Complete: 0%

Legislative District: 12 Status Date: 12/21/2005

Status

This project is privately funded, and DPW has been reviewing design
documents as needed. Construction work on one of the buildings has been completed. Design work on another building is in progress.

Description

This project is design of the reconstruction of the Lakeview Community Center and Caretaker's Building at Tanglewood Preserve to meet all current health, safety
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and ADA ordinances and codes. Work to be done should include structural, plumbing, electrical and carpentry including asbestos removal. Equipment will be
required to make both buildings fully functional and easily maintained inside and out. Neither building can currently be used by community groups due to numerous
building, fire and electrical code violations cited by the Fire Marshal, New York Fire Underwriters and the Department of Public Works. This project is for design
plans only.

Schedule Information Planned Duration Current Duration  Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $75,000
Design 2/15/2005 11/15/2005 273 2/15/2005 11/15/2005 273 0 Total Cumulative Budget to Date: $42,000
Construction 2/15/2006 11/15/2006 273 2/15/2006 11/15/2006 273 0 .
Incurred to Date, Including Encumbrances: $41,625
Equipment Purchase Remaining Budget: $375

Project: 41800-000 Vietnam War Memorial

Category: Parks Department:

Current Phase: Complete Percent Complete: 100%
Legislative District: 02 Status Date: 12/27/2005
Status

The dedication of the Nassau County Vietnam War Memorial at the Veterans Plaza in Eisenhower Park occurred November 6, 2005. The monument is a unique
bronze sculpture of two clasped hands that are 12 feet high and will be mounted on stone work depicting locations significant to Vietnam Veterans. This project is
complete and will be closed out.

Description

This project will fund the construction of a memorial to the Veterans of the Vietnam War. This memorial is being constructed in Eisenhower Park in the area known
as the Veteran’s Memorial Plaza.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 1/1/1992  5/1/2005 4869  1/1/1992  5/1/2005 4869 0 Total Project Cost (Lifetime Authorization): $140,000
Design 1/1/2005  5/1/2005 120  1/1/2005  5/1/2005 120 0 Total Cumulative Budget to Date: $140,000
Construction 6/8/2005 11/5/2005 150 6/8/2005 11/5/2005 150 0 .
Incurred to Date, Including Encumbrances: $140,000
Equipment Purchase Remaining Budget: $0

Project: 41802-000 Various County Parks Pond Dredging and Desilting
Category: Parks Department: Department of Public Works
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Current Phase: Complete Percent Complete: 90%
Legislative District: County Status Date: 9/16/2005

Status
This project is complete. Construction management of ponds in construction via project 41823, is being funded through this project.

Description

The build up of deposits carried into ponds by storm water run off creates a layer of silt, which prevents the natural absorption of water into the groundwater table
and reduces the storage capacity of the pond. This project will remove those deposits.

Schedule Information Planned Duration Current Duration Variance

Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $2,400,000
Design Total Cumulative Budget to Date: $2,042,189
Construction Incurred to Date, Including Encumbrances: $1,828,667
Equipment Purchase Remaining Budget: $213,522

Project: 41811-000 Various County Parks Restroom Rehabilitation

Category: Parks Department: Department of Public Works
Current Phase: Construction Percent Complete: 80%

Legislative District: County Status Date: 12/28/2005

Status

The list of facilities that will undergo rehabilitation for the 2006 Parks' season, contingent upon funding availability, is as follows: three water fountains will be
constructed at Christopher Morley Park. Ventilation will be improved in restrooms at Cantiague Park. Wall partitions will be added at the Marina Comfort Station in
North Woodmere. A cement block interior wall will be added in the administration building restrooms at Bay Park. There will be a complete refurbishment of the
comfort station in Centennial Park and in Eisenhower Park the Field House, Driving Range, and Parking Field 1, 3, 4 & 5 comfort stations will be rehabilitated.

Description
This project is for the upgrade and rehabilitation of various restroom facilities located within the County Parks.

Schedule Information Planned Duration Current Duration Variance

Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $4,000,000
Design Total Cumulative Budget to Date: $2,500,000
Construction 10/1/2005 12/1/2005 61  1/1/2006  10/1/2006 273 304 Incurred to Date, Including Encumbrances: $1,997.200
Equipment Purchase Remaining Budget: $502,800
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Project: 41814-000 Various County Parks Fencing Repair

Category: Parks Department: Department of Public Works
Current Phase: Various Percent Complete: 100%

Legislative District: County Status Date: 1/3/2006

Status

It is anticipated that the following construction activities will be performed in 2006: Bay Park: a fence will be replaced near the Margerie Lane front entrance to
divide the park from the Marina. Rev. Arthur Mackey Sr. Park: the basketball and tennis courts will have the fencing replaced. Centennial Park: the entire facility’s
fencing will be replaced. In Grant Park, fencing around the Paddle Ball Courts fence and along the north side of the lake will be replaced. Wantagh Park: fencing
will be replaced at the stockade around the maintenance building, adjacent to the canal and additional dog run fencing will be installed. Cedar Creek: the dog run
area will be expanded with the installation of new fencing required. Washington Avenue Park: the perimeter fence will be replaced. Tackapausha Preserve: the
stockade fencing along the south side of the entrance will be replaced.

Description
Replacement of fencing and backstops within the County Parks system.

Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $2,000,000
Design Total Cumulative Budget to Date: $2,000,000
Construction 7/15/2004  9/30/2005 442 7/15/2004  5/30/2006 684 242 edto Date, Including Encumbrances: $1.098611
Equipment Purchase Remaining Budget: $1,389

Project: 41815-000 Various County Parks Ice Rink Modernization

Category: Parks Department: Department of Public Works
Current Phase: Equipment Percent Complete: 89%

Legislative District: County Status Date: 12/28/2005

Status

In Cantiague Park the installation of the dehumidification unit will begin in February 2006 and conclude in May 2006. The installation of the new boiler will begin in
May 2006, and be completed in July 2006. The first phase of this project needed to be bid twice, which has delayed its start until January 2006. Also in 2006 the
rink at Christopher Morley Park will be resurfaced and dasher boards will be installed.

Description
This project will renovate and modernize the existing Ice Rink facilities at the various County Parks, including Grant Park, Christopher Morley and Cantiague Park.

Renovations would include supple and installation of ice rink equipment including HVAC equipment, Condensers, chillers, replacement of all piping, replacement of
dasher boards and Zambonis.
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Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 1/1/2005  2/28/2005 58  2/1/2005  4/28/2005 86 59 Total Project Cost (Lifetime Authorization): $9,330,000
Design 3/1/2005  8/1/2005 153 5/2/2005  7/5/2005 64 -27 Total Cumulative Budget to Date: $1,779,000
Construction 9/1/2005 1/1/2006 122 2/6/2006  7/31/2006 175 211 .
Incurred to Date, Including Encumbrances: $1,577,778
Equipment Purchase 1/10/2006  1/10/2007 365  4/6/2006  7/6/2006 91 -188 Remaining Budget: $201,222

Project: 41816-000 Memorial to the Victims of September 11, 2001

Category: Parks Department:

Current Phase: Construction Percent Complete: 100%
Legislative District: 02 Status Date: 12/12/2005
Status

The project is currently undergoing construction, and is anticipated to be completed in April 2006.

Description

A memorial to the victims of the September 11th, 2001 attack on the World Trade Center is currently under construction across from the Veteran's Memorial Plaza
within Eisenhower Park. This project will contribute funds to complete the construction of the September 11, 2001 memorial.

Schedule Information Planned Duration Current Duration Variance ) ) ]
Start Finish (Days) Start Finish (Days) Financial Information
Planning 1/1/2002  9/11/2002 253 1/1/2002  9/11/2002 253 0 Total Project Cost (Lifetime Authorization): $400,000
Design 1/1/2003  3/11/2004 435 1/1/2003  3/11/2004 435 0 Total Cumulative Budget to Date: $400,000
nstruction 3/11/2004 9/11/2005 549  3/11/2004 10/15/2005 583 34 )
Constructio Incurred to Date, Including Encumbrances: $400,000
Equipment Purchase Remaining Budget: $0

Project: 41820-000 Various County Parks Playground & Picnic Area Rehabilitation Phase Il
Category: Parks Department: Department of Public Works
Current Phase: Design Percent Complete: 96%

Legislative District: County Status Date: 12/28/2005

Status

Playground and picnic areas in County Parks are currently being improved. Cow Meadow Park playground rehabilitation is to begin May 2006 and should be
complete by July 2006. Work related to the play sprinkler area is to be done by our Requirements Plumbing Contractor. It is anticipated that new equipment and
safety surfacing will be purchased and installed in Eisenhower Park and the playground at Washington Avenue Park will be rehabilitated.
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Description
This project is for the rehabilitation of the various playgrounds and playground equipment within the county parks system.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $11,629,000
Design 8/1/2005  9/30/2005 60  8/1/2005  9/30/2005 60 0 Total Cumulative Budget to Date: $10,879,000
Construction 10/1/2005 11/30/2005 60 10/1/2005 11/30/2005 60 0 .
Incurred to Date, Including Encumbrances: $10,777,151
Equipment Purchase 1/1/2005  10/30/2005 302  1/1/2005 10/30/2005 302 0 Remaining Budget: $101,849

Project: 41823-000 Various County Parks Pond/Bulkhead Replacement

Category: Parks Department: Department of Public Works
Current Phase: Various Percent Complete: 68%

Legislative District: County Status Date: 1/3/2006

Status

Baxter Pond is complete, and litigation has been settled. Milburn Pond is complete. Roosevelt Pond has completed design and construction improvements will
begin in the summer of 2006. Tanglewood Pond is complete. Notice to proceed with the rehabilitation and aquatic enhancement of Loft's Pond, Silver Lake, and
Mill Pond was given on September 12, 2005. These ponds are currently under construction and will be completed in 2006.

Description

This is the second phase of a multi-phased plan to dredge and replace rotted bulkheads in various pond parks. These facilities are a critical part of the County's
storm water runoff drainage system. Dredging is needed to remove deposits of sand and sediment that naturally occurs as originally engineered. This project will
include : Baxter Pond, Milburn Pond, Roosevelt Pond, Mill Pond, Tanglewood Preserve, Silver Lake, and Lofts Pond.

Schedule Information Planned Duration Current Duration Variance ) ) ]
Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $13,550,000
Design 3/1/2005 3/1/2005 0 Total Cumulative Budget to Date: $11,887,508
Construction 6/15/2005 7/15/2006 395  6/15/2005 7/15/2006 395 0 )
Incurred to Date, Including Encumbrances: $12,292,599
Equipment Purchase Remaining Budget: ($405,091)

Project: 41826-000 Various Parks Preserve Buildings Rehabilitation
Category: Parks Department: Department of Public Works
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Current Phase: Planning Percent Complete: 57%
Legislative District: County Status Date: 12/27/2005

Status

Hempstead House and Castle Gould (HVAC): This job was suspended and then reactivated. It is anticipated that the design work will be done using a project
specific agreement. Requests for Proposals will be prepared.

Hempstead House (facade): This job was suspended and then reactivated. The Architect has been requested to perform additional design work for emergency
repairs. Currently negotiating fee.

Holocaust Museum (electrical): Bid has been awarded to provide an upgrade to the Museum's electrical system. Work began on November 1, 2005 and is
anticipated to be completed by February 28, 2006.

Description

This is a multi year project for the reconstruction, rehabilitation and refurbishment of various preserve buildings. Project will include restoration of roofs, ceilings,
floors, interior and exterior walls, electrical and plumbing systems, heating and ventilating systems, gutters and drainage and will include window replacement where
necessary.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $3,939,440
Design 2/15/2005 8/15/2005 181 9/30/2005 3/30/2006 181 227 Total Cumulative Budget to Date: $3,189,440
Construction 11/15/2005 11/15/2006 365 6/30/2006 12/30/2006 183 45 .
Incurred to Date, Including Encumbrances: $2,078,365
Equipment Purchase Remaining Budget: $1,111,075

Project: 41829-000 Various Parks Outdoor Lighting Rehabilitation

Category: Parks Department: Department of Public Works
Current Phase: Construction Percent Complete: 70%

Legislative District: County Status Date: 12/28/2005

Status

In 2006 activities will include installation or replacement of lights at the tennis and basketball courts in Christopher Morley Park, the parking lots in Cantiague Park,
and field #15 in Eisenhower Park. Also expected to be replaced in 2006 are the main power line in Cedar Creek and the main electrical service line at Wantagh
Marina.

Description

This is a multi-year program to replace outdoor park and vehicular lighting systems in parks. Existing systems are old, damaged, and inefficient. This creates
unsafe conditions and unusable facilities. Dark areas attract vandalism and other security problems. Most of the existing system is over 25 years old with faulty
wiring resulting in frequent shorts and outages which increases maintenance costs. Modern lights and controls are also more energy efficient resulting in decreased
energy costs.
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Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $5,437,000
Design 3/1/2004  9/15/2004 198 3/1/2004  9/15/2004 198 0 Total Cumulative Budget to Date: $3,687,000
Construction 2/1/2005 2/1/2006 365 2/1/2005 12/30/2005 332 -33 .
Incurred to Date, Including Encumbrances: $2,902,120
Equipment Purchase Remaining Budget: $784,880

Project: 41830-000 Various County Parks Tree Replacement

Category: Parks Department: Department of Public Works
Current Phase: Construction Percent Complete: 96%

Legislative District: County Status Date: 1/4/2006

Status

Plantings in County Parks for 2005 included 1,539 trees, 1,421 shrubs and 2,481 perennials. The planting plan for 2006 currently includes Eisenhower Park,
Washington Park, Cow Meadow Park, and Cantiague Park. Additional parks will be identified contingent upon funding availability.

Description
This project will replace diseased or dead trees within the County Parks system.

Schedule Information Planned Duration Current Duration Variance ) ) ]
Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $1,300,000
Design Total Cumulative Budget to Date: $1,140,000
Construction 4/29/2005 11/15/2005 200  4/29/2005 11/15/2005 200 0 )
Incurred to Date, Including Encumbrances: $1,092,069
Equipment Purchase Remaining Budget: $47,931

Project: 41832-000 Various County Parks Rehabilitation of Athletic Fields

Category: Parks Department: Department of Public Works
Current Phase: Complete Percent Complete: 98%

Legislative District: County Status Date: 12/29/2005

Status

This project was completed in 2005 and is being closed out. It will be replaced with Project 41844 in 2006.

Description
This project will rehabilitate baseball, softball, soccer and football fields as well make improvements to tennis, basketball and handball courts. Improvements
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anticipated include irrigation, grading sodding, resurfacing, fencing improvements and other construction related activities.

Schedule Information Planned Duration Current Duration Variance

Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $1,200,000
Design Total Cumulative Budget to Date: $1,200,000
Construction 1/1/2005  11/15/2005 318  1/1/2005 11/7/2005 310 -8 Incurred to Date, Including Encumbrances: $1,197,652
Equipment Purchase Remaining Budget: $2,348

Project: 41834-000 Various Parks Path/Roadways/Parking Resurface

Category: Parks Department: Department of Public Works
Current Phase: Construction Percent Complete: 72%

Legislative District: County Status Date: 12/28/2005

Status

Proposed work in 2006 includes: Christopher Morley Park: the path that leads from the parking lot to the ball fields will be resurfaced as well as the area
immediately surrounding the ice skating rink. Cantiague Park: the walking path behind the tennis court on the north side of the park will be resurfaced. Woodmere
Park: the walkway at the back end of the park near the water will be resurfaced. Grant Park: the walkway around the lake will be resurfaced. Nickerson Beach: the
east terrace foundation area will be resurfaced. Wantagh Park: the slate and brick walkways will be replaced with concrete. Mill Pond Park: uneven sidewalks will
be removed and replaced. Massapequa Preserve: the sidewalk on Merrick Road will be replaced. Eisenhower Park: the path connecting the driving range parking
lot to the special activities center, the sidewalk in parking field #6, the roadway to access the new driving range will all be repaved. Parking field #8 and the Lakeside
Theatre parking lot will be resurfaced. The stone staircase at Circle to Lakeside will be repaired and asphalt aprons will be added at Comfort Stations 3, 4, 5, & 7.
Other proposed work includes: Cow Meadow Park playground prep resurfacing, African American parking lot & drainage, Nassau Hall Road, Falaise Road,
Cedarmere sidewalk, fence & retaining wall, and Washington Avenue Park.

Description

This project will provide for the resurfacing of various paths, roadways, and parking fields in County parks. Work will include resurfacing of driveways, parking lots,
interior public roadways, work vehicle and service roads, bike and walk paths.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $3,620,000
Design Total Cumulative Budget to Date: $2,020,000
i 1/1/2005 10/15/2006 652 1/1/2005 10/15/2006 652 0
Construction Incurred to Date, Including Encumbrances: $1,578,073
Equipment Purchase Remaining Budget: $441,927

Project: 41838-000 Various County Parks Roof Reconstruction
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Category: Parks Department: Department of Public Works

Current Phase: Various Percent Complete: 84%
Legislative District: County Status Date: 1/3/2006
Status

The following is a list of Parks buildings scheduled for rehabilitation in 2006. Cantiague Park: the Ice Skating Rink, Maintenance Building, Tennis Building and West
Comfort Station are scheduled for partial or whole roof replacement. Grant Park: Ice Skating Rink and the Maintenance Building. Bay Park : Administration and
Recreation Buildings. Rev. Arthur Mackey Sr. Park: Administration, Maintenance, Storage, and Concession Buildings. Cow Meadow Park: Park Directors Office,
Administration Building and the Marina Concession Building. Nickerson Beach: East and West Cabanas. Wantagh Park: picnic shelters will be rehabilitated and two
new picnic shelters will be added. Eisenhower Park: miniature golf restroom and office, batting cages and ball machine, greenhouse, Tennis Hut and Waiting Area,
Lakeside Theatre.

Description

This project includes roof replacement and major roof rehabilitation of various County park buildings. Many buildings have major leaks which have received patching
and repair to the point where further repairs are beyond the capability of this department to accomplish. In some cases structural damage has occurred from water
leaks, creating problems to electrical wires, ceilings, walls and floors.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $2,500,000
Design Total Cumulative Budget to Date: $550,000
Construction 1/1/2004 12/31/2006 1095 1/1/2004 12/31/2006 1095 0 .
Incurred to Date, Including Encumbrances: $461,335
Equipment Purchase Remaining Budget: $88,665

Project: 41840-000 Various Parks Miniature Golf

Category: Parks Department: Department of Public Works
Current Phase: Planning Percent Complete: 0%

Legislative District: County Status Date: 12/28/2005

Status

The schedule for 2006 is the design and subsequent construction of two miniature golf courses at Cedar Creek and Wantagh Parks.

Description

This project is for design and construction of up to 3 Miniature Golf Courses at the following locations: Nickerson Beach, Cedar Creek Park and Wantagh Park.
Additionally requested are nine coin operated batting cage systems with pitching machines, and ball retrieval systems at selected locations.

Schedule Information Planned Duration Current Duration Variance _ _ _
Start  Finish (Days) ~ Start  Finish (Days) Financial Information
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Planning 5/15/2004  3/15/2005 304  5/15/2004 12/15/2005 579 275 Total Project Cost (Lifetime Authorization): $850,000

Design 4/15/2005 8/15/2005 122 3/15/2006 6/15/2006 92 304  Total Cumulative Budget to Date: $850,000
Construction 4/15/2005 12/31/2006 625 9/15/2006 12/31/2006 107 .

Incurred to Date, Including Encumbrances: $4,027
Equipment Purchase Remaining Budget: $845,973

Project: 41844-000 Various Parks Athletic Field & Court Rehabilitation Phase Il

Category: Parks Department: Department of Public Works
Current Phase: Various Percent Complete: 100%

Legislative District: County Status Date: 1/3/2006

Status

The Civil Site Engineering Unit is designing purchase order requirements for a project to repair paddle ball walls and install new joint material in concrete ground
surfaces in North Woodmere, Cedar Creek, Nickerson Beach, and Cantiague Parks. This should go out for bid in Spring 2006 with construction to begin in Summer
2006. Additional proposed work in 2006 includes resurfacing four basketball courts and rehabilitating a bocce ball court and a horseshoe pit at Christopher Morley
Park, rehabilitating ball fields at Bay Park, Eisenhower Park and Nickerson Beach, and resurfacing tennis courts at Grant Park.

Description

This project will address the deteriorating condition of the County Park System's athletic fields and Courts. Where feasible, softball fields, tennis and basketball
courts that are in poor condition will be rehabilitated.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $2,000,000
Design 5/1/2004 12/15/2004 228  5/1/2004 12/15/2004 228 0 Total Cumulative Budget to Date: $1,000,000
Construction 3/1/2005  7/15/2005 136 3/1/2005 10/15/2006 593 457 .
Incurred to Date, Including Encumbrances: $1,004,151
Equipment Purchase Remaining Budget: ($4,151)

Project: 41851-000 Various Parks Golf Course Renovation Phase Il

Category: Parks Department: Department of Public Works
Current Phase: Various Percent Complete: 63%

Legislative District: County Status Date: 12/28/2005

Status

Work done in 2005 includes installing asphalt and curbs at 1st and 10th tee of the Eisenhower White Course, Maintenance Building installation at Eisenhower, and
ongoing improvements to Blue Course Irrigation, White Course Bunkers, and White Course Putting Green Area. The specific tasks for 2006 are still being
determined but current plans are for improvements to the three golf courses located in Eisenhower Park.
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Description

These projects will provide for the improvement of various golf facilities throughout the County. Work could consist of the installation of new irrigation systems, the
refurbishment of sand traps, the upgrading of cart paths, the installation of prefabricated equipment storage facilities and the purchase of golf course maintenance
equipment.

Schedule Information Planned Duration Current Duration Variance

Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $1,585,000
Design Total Cumulative Budget to Date: $1,135,000
Construction 6/15/2004 10/30/2005 502 6/15/2004 10/30/2005 502 0 Incurred to Date, Including Encumbrances: $1,210,503
Equipment Purchase Remaining Budget: ($75,593)

Project: 41854-000 Wantagh Marina Bulkhead Renovation

Category: Parks Department: Department of Public Works
Current Phase: Design Percent Complete: 0%

Legislative District: 15 Status Date: 12/23/2005

Status

A consultant has been selected to rehabilitate the Wantagh Marina. The agreement has been approved by the legislature, and the consultant started in September
2005. Design is anticipated to be complete in 14 months.

Description

This project will reconstruct collapsing portions of the wooden bulkhead at the Wantagh Marina. In addition new asphalt, pavement and railings will be installed as
well as a bubblers to protect pilings from ice damage.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 1/1/2005  8/15/2005 226 3/1/2005  8/30/2005 182 15 Total Project Cost (Lifetime Authorization): $2,000,000
Design 8/16/2005 6/15/2006 303  9/1/2005 11/1/2006 426 139 Total Cumulative Budget to Date: $400,000
Construction 9/15/2006 12/31/2007 472 1/1/2007 6/1/2008 517 153 .
Incurred to Date, Including Encumbrances: $220,188
Equipment Purchase Remaining Budget: $179,812

Project: 41948-000 Various County Parks Golf Driving Ranges
Category: Parks Department: Department of Public Works

Page 66



Current Phase: Planning Percent Complete: 34%
Legislative District: 02 Status Date: 12/28/2005

Status
Study to evaluate expansion and enclosure of existing driving ranges at various county parks. The scope of the work for 2006 is still being determined.

Description

This study would include feasibility, architectural and engineering recommendations for the expansion and enclosure of existing driving ranges at various county
parks. At the Eisenhower Park driving range facility, there are currently 61 stalls. Enclosure and possible heating of the existing stalls would lengthen the operating
season. In addition, a second tier would enable the facility to accommodate increased play which has currently reached the saturation point during peaks. This
project is for study and/or design only.

Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 1/1/2004 12/31/2005 730 1/1/2004 12/31/2005 730 0 Total Project Cost (Lifetime Authorization): $250,000
Design Total Cumulative Budget to Date: $250,000
Construction Incurred to Date, Including Encumbrances: $86,037
Equipment Purchase Remaining Budget: $163,963

Project: 41958-000 Eisenhower Park Veteran Memorial Rehabilitation

Category: Parks Department: Department of Public Works
Current Phase: Construction Percent Complete: 7%

Legislative District: 02 Status Date: 12/29/2005

Status

Existing phase has been completed. Priority list has been assembled for rehabilitation of memorial in 2006 and will proceed upon 2006 budget approval. If
approved, phase IV work would include the removal of slate walkways and installation of new pavers, installation of new stucco and new cement copping stone
around planters, recaulking of the upper terrace and building, and refurbishing of interior flag poles.

Description

This project will include continuing repairs and improvements to the plaza area and memorial building which needs such things as window replacement, roofing and
repairs from water damage, as well as masonry and slate work, landscaping, lighting, benches, electrical work, planning & site preparation work for additional
monuments being donated by veterans groups.

Schedule Information Planned Duration Current Duration Variance ) ) )

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $645,000
Design Total Cumulative Budget to Date: $445,000
Construction 6/1/2005 11/1/2005 153 6/1/2005 11/1/2005 153

Incurred to Date, Including Encumbrances: $356,358
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Equipment Purchase Remaining Budget: $88,642
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Project: 9B480-000 Land Acquisition

Category: Property Department: County Attorney
Current Phase: Other Percent Complete: 73%
Legislative District: County Status Date: 9/8/2005
Status

This is an ongoing project that supports the road improvements undertaken by the County. Acquisition of property as well as working easements are funded through
this project. We vested title in the Merrick at Mill (61047) parcels on July 22, 2005. 61057 - Warner Ave and 62410-OIld Country Rd/Franklin Ave are still pending.

Description
This project is to provide funds for the County Attorney to purchase property and easements needed for the various County entities to implement various projects.

Schedule Information Planned Duration Current Duration  Variance _ _ _
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $49,004,241
Design Total Cumulative Budget to Date: $40,804,241
Construction .
Incurred to Date, Including Encumbrances: $30,862,252
Equipment Purchase Remaining Budget: $9,941,989

Project: 9E482-000 Grumman / Navy Property Use Study

Category: Property Department: Planning Department
Current Phase: Planning Percent Complete: 78%

Legislative District: 17 Status Date: 9/22/2005

Status

Nassau County has temporarily suspended the completion of the planning report and market study contemplated by this Capital Project in order to conduct a
supplemental environmental analysis of the Grumman/Navy property. Nassau County has procured an engineering firm to conduct this analysis, and anticipates re-
starting the community planning process upon completion of the engineer’s environmental report in the first quarter of 2006. Completion of the planning report and
market study should occur in the second quarter of 2006.

Description
This project is a study to evaluate potential uses of the lance recently acquired as part of the Grumman / Navy building purchase.

Schedule Information Planned Duration Current Duration  Variance ) ) )

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 1/1/2004  12/31/2005 730 1/1/2004  6/1/2006 882 152 Total Project Cost (Lifetime Authorization): $538,125
Design Total Cumulative Budget to Date: $538,125

Construction _
Incurred to Date, Including Encumbrances: $534,455
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Equipment Purchase Remaining Budget:

$3,670

Project: 9E485-000 Underhill Property

Category: Property Department: Real Estate
Current Phase: Complete Percent Complete: 100%
Legislative District: 17 Status Date: 9/26/2005
Status

This property was acquired in 2004. This project is complete and will be close out.

Description
This project is to provide the funds for the County to purchase part of this environmentally important open space.

Schedule Information Planned Duration Current Duration  Variance _ _ _
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $5,000,000
Design Total Cumulative Budget to Date: $5,000,000
Construction .
Incurred to Date, Including Encumbrances: $5,000,000
Equipment Purchase 2/28/2004 2/28/2004 0 Remaining Budget: $0

Project: 9E486-000 Grumman Buildings and Property

Category: Property Department: Real Estate
Current Phase: Planning Percent Complete: 99%
Legislative District: 17 Status Date: 9/8/2005
Status

The transactions described in the Memorandum of Agreement Il closed on July 26, 2005. The County is now in title to the 29 acres.

Description
This project is the purchase of buildings land at the Grumman site in Bethpage.

Schedule Information Planned Duration Current Duration Variance _ _ _
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $5,200,000
Design Total Cumulative Budget to Date: $5,200,000
Construction .
Incurred to Date, Including Encumbrances: $5,141,769
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Equipment Purchase 1/1/2004  6/30/2005 546 1/1/2004  7/26/2005 572 26 Remaining Budget: $58,231
]

Project: 9E487-000 McKay Field Property Use Study

Category: Property Department: Planning Department
Current Phase: Planning Percent Complete: 0%

Legislative District: 17 Status Date: 7/15/2005

Status

Currently evaluating the scope of this study prior to soliciting proposals from qualified consultants. The County possesses the right of first refusal for purchase of the
McKay Field Property when and if Grumman decides to sell this parcel. Currently, cleanup of this site is required prior to property sale.

Description
This project is a property use evaluation in conjunction with the purchase of property in project 9E486.

Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 5/1/2005 5/30/2006 394 5/1/2005 5/30/2006 394 0 Total Project Cost (Lifetime Authorization): $250,000
Design Total Cumulative Budget to Date: $250,000
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $250,000

Page 72



Public Safety

Page 73



Project: 10010-000 NUMC Improvements

Category: Public Safety Department: Office of Management and Budget
Current Phase: Various Percent Complete: 0%

Legislative District: 13 Status Date: 12/28/2005

Status

This project will provide improvements to NUMC pursuant to commitment to the legislatively approved stabilization agreement. Site improvements include repaving
of roads and parking lots on NUMC campus and installation of an access control system for Truck Tunnel, DCB Campus, and S Building. Equipment purchases
include two portable ventilators, 40 pressure reduction nursing beds, an EKG software upgrade, and an MRI upgrade. All funds have been expended by the NUMC,
and they will be invoicing Nassau County in late 2005 or early 2006.

Description

This project will provide improvements to the Nassau University Medical Center pursuant to commitment to the legislatively approved stabilization agreement.
Anticipated capital improvements would be to the building exterior and interior as well as the site improvements.

Schedule Information Planned Duration Current Duration  Variance _ _ _
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $5,000,000
Design Total Cumulative Budget to Date: $5,000,000
Construction .
Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $5,000,000

Project: 14003-000 Med Exam Equipment 3 Year Program

Category: Public Safety Department: Medical Examiner
Current Phase: Equipment Percent Complete: 94%
Legislative District: 15 Status Date: 1/3/2006
Status

This project is for ongoing equipment replacement. The following equipment was purchased in 2005:

5/16/05 - (1) Portable Mobile Radiographic X-Ray System

5/23/05 - (4) Camera Lenses, (2) Canon Digital Cameras, Batteries and Speedlite Flash (4) Canon Powershot Cameras and (12) Secure Digital Cards (10) Sandisk
compact flashcards and (4) Sandisk Interface Card Reader/Writer

7/13/05 - Olympus AU400 Chemical Analyzer

8/18/05 - (1) Digital Imaging X-Ray System (1) Shandon Histocentre 3 Embedding Center.

Description

This project is for the upgrade and replacement of equipment in various departments of the Medical Examiner's office. It also encompasses the purchase of new
equipment in order to eliminate certain rental costs and reduce aggregate expenses over the life of the equipment.
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Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $4,024,000
Design Total Cumulative Budget to Date: $3,658,273
Construction .
Incurred to Date, Including Encumbrances: $3,639,376
Equipment Purchase 1/1/2005 12/31/2007 1094 1/1/2005 12/31/2007 1094 0 Remaining Budget: $18,897

Project: 14004-000 Med Exam DNA Laboratory

Category: Public Safety Department: Medical Examiner
Current Phase: Equipment Percent Complete: 87%
Legislative District: 15 Status Date: 1/6/2006
Status

HVAC improvements are complete. In 2006 the following equipment will be purchased: 1) Quiagen M-48 robotic workstation, and 2) Porter Lee B.E.A.S.T.
Laboratory Information Management System.

Description

By 2004/2005 it is estimated the Forensic DNA Laboratory will be operational in Nassau County, providing forensic DNA testing and expert testimony in criminal
investigations. This project will maintain state of the art Forensic Service to its user agencies (Nassau County law enforcement, prosecuting agencies and
residents) in a cost efficient manner. Included is the purchase of equipment to ensure that the laboratory stays current with technology by introducing new DNA
services and to prepare the County for disaster sample processing.

Schedule Information Planned Duration Current Duration Variance ) ) ]
Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $985,000
Design Total Cumulative Budget to Date: $985,000
Construction 12/15/2004 3/15/2005 90 4/3/2005 12/31/2005 272 291 )
Incurred to Date, Including Encumbrances: $908,906
Equipment Purchase 1/1/2006 12/31/2006 364 1/1/2006 12/31/2006 364 0 Remaining Budget: $76,094

Project: 22016-000 Juvenile Detention Center Renovation

Category: Public Safety Department: Juvenile Detention
Current Phase: Design Percent Complete: 4%

Legislative District: 15 Status Date: 1/3/2006

Status

The New York Power Authority is currently conducting an energy conservation related feasibility study at the JDC. The study will examine renovating/replacing
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windows, roofing, lighting, and the heating system. This study will be completed by January 2006. Schedule will be based on this investigation. The immediate
needs of JDC required replacement of fire alarm. The new fire alarm system will be complete by the end of January 2006.

Description

This is a 3 phase project: Phase | is a needs evaluation of the Juvenile Detention Center to comply with all current state codes for such facilities including security,
heating & cooling, upgrade fire alarm, etc. Phase Il is design and preparation of bid documents and phase Il is construction.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 8/1/2005  3/30/2006 241  8/1/2005  3/30/2006 241 0 Total Project Cost (Lifetime Authorization): $3,000,000
Design 4/1/2005  7/31/2005 121 4/1/2005  7/31/2005 121 0 Total Cumulative Budget to Date: $200,000
Construction 8/1/2005 12/30/2005 151 8/1/2005  1/31/2006 183 32 .
Incurred to Date, Including Encumbrances: $192,003
Equipment Purchase Remaining Budget: $7,997

Project: 50013-000 1st Precinct Relocation Planning & Design

Category: Public Safety Department: Police Department
Current Phase: Complete Percent Complete: 88%

Legislative District: 05 Status Date: 12/16/2005
Status

Project work has been stopped. It has been replaced by Project 50680 - Police Dept. Precinct Location Study.

Description

The current First Precinct Station House is an antiquated 1930’s farmhouse that has been expanded over the years. The building and lot size is too small for the
precinct’s mission. The initial phase is for study and design of the facility which may include preparation of an acquisition map, SEQRA study and total cost
estimated of the project.

Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $15,450,000
Design Total Cumulative Budget to Date: $420,106
Construction Incurred to Date, Including Encumbrances: $588,594
Equipment Purchase Remaining Budget: ($168,488)

Project: 50206-000 Police Dept Fingerprint and Mug Shot System
Category: Public Safety Department: Police Department
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Current Phase: Equipment Percent Complete: 84%

Legislative District: County Status Date: 1/3/2006

Status

In 2005 the following Livescan workstations were purchased and delivered: (3) Portable, (1) Desktop, and (1) Rugged Eye. Additional equipment may be purchased
in 2006 if funding is available.

Description

This project is for the purchase and installation of an automated fingerprint identification system and automated mug shot system.

Schedule Information Planned Duration Current Duration Variance

Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $2,085,000
Design Total Cumulative Budget to Date: $2,085,000
Construction Incurred to Date, Including Encumbrances: $2,084,525
Equipment Purchase 3/15/2006 3/15/2006 0 Remaining Budget: $475

Project: 50245-000 Fleet Acquisition

Category: Public Safety Department: Police Department
Current Phase: Closed Out Percent Complete: 100%
Legislative District: County Status Date: 1/5/2006

Status

This project has been closed out. There will not be any additional status updates for this project.

Description

This project is acquisition of Grumman property for use by the aviation and scientific investigation bureaus. The property includes Grumman hanger seven and
sixteen and adjoining land. Fleet service bureau must be relocated to provide space for the aviation museum (Nassau county cradle of aviation). Scientific
investigation bureau needs a new facility to develop a state certified laboratory.

Schedule Information Planned Duration Current Duration Variance

Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $10,350,000
Design Total Cumulative Budget to Date: $10,350,000
Construction Incurred to Date, Including Encumbrances: $10,350,000
Equipment Purchase Remaining Budget: $0
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Project: 50318-000 Marine Bureau Facility Renovation

Category: Public Safety Department: Police Department
Current Phase: Complete Percent Complete: 94%

Legislative District: 07 Status Date: 12/27/2005
Status

This project is complete. Remaining punch list items have been completed.

Description

The renovation of the Marine Bureau facility will include the upgrade of the electrical system, installation of security fencing, replacement of rails and necessary bulk
heading, installation of a butler building, installation and replacement of five overhead garage doors, installation of a new steel door, resurfacing of the existing
pavement and the paving of the east side of the facility.

Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $3,110,664
Design Total Cumulative Budget to Date: $3,110,664
Construction 9/15/2001  6/30/2005 1384  9/15/2001 6/30/2005 1384 0 | curred to Date. Including Encumbrances: $2.946.509
Equipment Purchase Remaining Budget: $164,155

Project: 50401-000 Outdoor Pistol Range Lead Removal

Category: Public Safety Department: Police Department
Current Phase: Construction Percent Complete: 95%

Legislative District: 02, 05 Status Date: 7/15/2005
Status

Project funds are 99% utilized. Remaining funds will be utilized in 2005 to remove lead from pistol range.

Description
This project is for improvements to the outdoor pistol range including lead removal from the facility.

Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $3,060,000
Design Total Cumulative Budget to Date: $2,281,500
Construction 1/1/2005  12/31/2005 364  1/1/2005 12/31/2005 364 0 | curred to Date. Including Encumbrances: $2.260.210
Equipment Purchase Remaining Budget: $21,290
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Project: 50570-000 Police Department Computer Aided Dispatch System

Category: Public Safety Department: Police Department
Current Phase: Equipment Percent Complete: 0%

Legislative District: County Status Date: 12/20/2005
Status

The Computer Aided Dispatch, Message Switch, Records Management (CAD/MS/RMS) project is in the final stage of vendor selection. The technical team is
completing analysis of technical proposals. The cost team is evaluating proposal costs. Vendors will be ranked based on best system for the cost. Vendor selection
is anticipated February 2006.

A firm has been selected as the CAD/MS/RMS consultant for this project. Their contract is currently being finalized. The total cost of their services will be
$484,607.00 over a 30-month period.

Description

The current Computer Aided Dispatch (CAD) system is proprietary and not supported by the vendor. Its functionality is limited and technical upgrades which will
permit us to continue operations cannot be purchased. If we do not replace the current system forthwith, the 911 system will cease functioning and public safety will
be threatened. Routine operations, such as NYSPIN plate checks, alarm interface, CAPER dispatch, and records management for archive as mandated by the
District Attorney will not be supported. If the current system fails, it cannot be restarted and we will be without an automated 911/CAD system.

Schedule Information Planned Duration Current Duration Variance _ _ _
Start Finish (Days) Start Finish (Days) Financial Information
Planning 11/15/2004 6/15/2005 212 1/24/2005 10/15/2005 264 122 Total Project Cost (Lifetime Authorization): $3,000,000
Design 6/15/2005 10/15/2005 122 1/1/2006  3/1/2006 59 137 Total Cumulative Budget to Date: $3,000,000
Construction 3/15/2006 9/30/2007 564 3/15/2006  9/30/2007 564 0 .
Incurred to Date, Including Encumbrances: $0
Equipment Purchase 10/15/2005 6/30/2006 258  6/15/2006 6/30/2007 380 365 Remaining Budget: $3,000,000

Project: 50571-000 Police Department Computer Aided Dispatch System - Round 1 Grant
Category: Public Safety Department: Police Department
Current Phase: Proposed Percent Complete: 0%

Legislative District: County Status Date: 12/27/2005
Status

This project is a funding source for Capital Project 50570.

Description

The current Computer Aided Dispatch (CAD) system is proprietary and not supported by the vendor. Its functionality is limited and technical upgrades which will
permit us to continue operations cannot be purchased. If we do not replace the current system forthwith, the 911 system will cease functioning and public safety will
be threatened. Routine operations, such as NYSPIN plate checks, alarm interface, CAPER dispatch, and records management for archive as mandated by the
District Attorney will not be supported. If the current system fails, it cannot be restarted and we will be without an automated 911/CAD system. This project is for the
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Round | Grant which can be used for CAD, Message Switch e-911 and Project Management activities.

Schedule Information Planned Duration Current Duration Variance . _ .
Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $5,998,324
Design Total Cumulative Budget to Date: $501,942
Construction .
Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $501,942

Project: 50572-000 Police Department Computer Aided Dispatch System - Round 2 Grant
Category: Public Safety Department: Police Department
Current Phase: Proposed Percent Complete: 0%

Legislative District: County Status Date: 12/27/2005

Status
This project is a funding source for Capital Project 50570.

Description

The current Computer Aided Dispatch (CAD) system is proprietary and not supported by the vendor. Its functionality is limited and technical upgrades which will
permit us to continue operations cannot be purchased. If we do not replace the current system forthwith, the 911 system will cease functioning and public safety will
be threatened. Routine operations, such as NYSPIN plate checks, alarm interface, CAPER dispatch, and records management for archive as mandated by the
District Attorney will not be supported. If the current system fails, it cannot be restarted and we will be without an automated 911/CAD system. This project is for the
Round Il Grant which can be used for CAD, Message Switch e-911 and Project Management activities.

Schedule Information Planned Duration Current Duration Variance _ _ _
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $4,498,058
Design Total Cumulative Budget to Date: $4,498,058
Construction _
Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $4,498,058

Project: 50590-000 Police Department Interoperable Radio System
Category: Public Safety Department: Police Department
Current Phase: Construction Percent Complete: 25%

Legislative District: County Status Date: 12/29/2005
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Status

Award was made to Motorola on March 9, 2005. Contract was approved by the Rules Committee on June 20, 2005. Detail Design Review (DDR) was initiated on
July 1, 2005. DDR was completed on September 30, 2005. System implementation is currently underway, and is expected to be completed in February 2006, then
system testing and acceptance.

Description

This project is for the purchase of a new public safety two-way radio system. The two-way radio system is critical to the Police Department's ability to provide public
safety services to the residents of Nassau County. The new system is to include the purchase of mobile data terminals. The present police radio system
infrastructure is over 20 years old. Reception and transmission of radio messages especially on the North Shore of the County fails to consistently meet acceptable
safety standards. The NCPD is currently in Phase Il of its analysis with the consulting firm of Booz-Allen & Hamilton, Inc. Phase Il consists of establishing a long-
term strategic plan, system design, development and issuance of an RFP, support during the selection process, and system implementation and acceptance.

Schedule Information Planned Duration Current Duration Variance

Start Finish (Days) Start Finish (Days) Financial Information
Planning 7/6/2004  3/1/2005 238 7/6/2004  3/9/2005 246 8 Total Project Cost (Lifetime Authorization): $46,000,000
Design 3/1/2005  7/1/2005 122 7/7/2005  9/30/2005 85 91 Total Cumulative Budget to Date: $10,000,000
Construction 7/1/2005  12/31/2007 913 7/1/2005 12/31/2007 913 0 Incurred to Date, Including Encumbrances: $37,001,054
Equipment Purchase Remaining Budget: ($27,001,054)

Project: 50616-000 Police Department/District Attorney Vehicle Replacement

Category: Public Safety Department: Police Department
Current Phase: Equipment Percent Complete: 100%
Legislative District: County Status Date: 12/27/2005
Status

Project funding is 99% utilized. Evaluating options for remaining funds.

Description

The project will replace 250 police patrol vehicles marked and unmarked on a one for one basis. Also included is the establishment of a budget for the replacement
of a finite ($180,000) number of vehicles for the District Attorney's Office.

Schedule Information Planned Duration Current Duration Variance _ _ _
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $6,872,500
Design Total Cumulative Budget to Date: $6,872,500
Construction .
Incurred to Date, Including Encumbrances: $6,862,620
Equipment Purchase 4/15/2005 4/15/2005 0 Remaining Budget: $9,880
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Project: 50617-000 Police Department Bullet Proof Vests

Category: Public Safety Department: Police Department
Current Phase: Equipment Percent Complete: 87%

Legislative District: County Status Date: 1/3/2006

Status

In 2006, approximately 272 bullet proof vests will be purchased through this project.

Description
This project is for the purchase of state of the art bullet resistant vest to supply Nassau County police personnel, AMTs and Nassau County Probation officers.

Schedule Information Planned Duration Current Duration Variance ) ) ]
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $3,255,000
Design Total Cumulative Budget to Date: $3,000,000
Construction .
Incurred to Date, Including Encumbrances: $2,896,596
Equipment Purchase 1/1/2005 12/31/2006 729 1/1/2005 12/31/2006 729 0 Remaining Budget: $103,404

Project: 50619-000 Police Department Ambulance Replacement

Category: Public Safety Department: Police Department
Current Phase: Equipment Percent Complete: 100%
Legislative District: County Status Date: 12/21/2005
Status

A total of 5 ambulances were delivered in December 2005. Additional ambulances to be purchased in FY 2006.

Description

This project will initiate a four-year program of ambulance purchases to replace high-mileage, unreliable ambulances with high quality ambulances that are suitable
for future chassis change-overs (replacing the truck chassis only rather than the entire ambulance at the end of the life cycle). This request is to complete the
planned replacement of failing Police Department ambulances in order to incur recurring long-term savings through the use of chassis change-overs.

Schedule Information Planned Duration Current Duration  Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $4,150,000
Design Total Cumulative Budget to Date: $2,750,000
Construction .
Incurred to Date, Including Encumbrances: $2,750,000
Equipment Purchase 3/1/2005 12/31/2006 670 3/1/2005 12/31/2006 670 0 Remaining Budget: $0
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Project: 50622-000 Police Department Specialty Vehicle Replacement

Category: Public Safety Department: Police Department
Current Phase: Equipment Percent Complete: 29%

Legislative District: County Status Date: 12/27/2005
Status

Initial vehicles have been purchased. Assembling specifications prior to procuring additional vehicles. Purchase orders for approximately $990k (17 vehicles,
trucks, vans) are being processed. In 2005, the Police Department received (3) Cross Country Trailers, Suburban for Mounted Unit, and Support Division Pickup
Truck. Anticipating two rescue trucks and ESU flatbed truck for February 2006.

Description

This project initiates a four year replacement program for unreliable, high mileage Police Specialty Vehicles. Included are Emergency Service Rescue Trucks, fleet
trucks, 4 wheel drive vehicles, buses, trailers, tow trucks, flat bed trucks, bucket trucks, cargo vans, specialty vans, surveillance vehicles, station wagons, and other
related specialty vehicles. Failure to implement a reasonable life cycle replacement policy for these vehicles has caused the specialty vehicle fleet to become
unreliable.

Schedule Information Planned Duration Current Duration  Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $4,000,000
Design Total Cumulative Budget to Date: $2,000,000
Construction .
Incurred to Date, Including Encumbrances: $1,794,737
Equipment Purchase 6/1/2004  8/15/2006 805 6/1/2004  8/15/2006 805 0 Remaining Budget: $205,263

Project: 50624-000 Police Department Helicopters

Category: Public Safety Department: Police Department
Current Phase: Equipment Percent Complete: 0%

Legislative District: County Status Date: 12/13/2005
Status

The Bell 407 helicopter which has been approved for purchase is currently being manufactured. The airframe and engine are scheduled for completion in February
2006. Upon completion, it will then be shipped to an aircraft customization division in Tennessee for final completion and customization. There, the aircraft interior
installation will be completed as well as exterior painting. The finished aircraft is scheduled for final delivery in June 2006. One additional helicopter is anticipated to
be purchased each year for the next two years.

Description

This project is for the systematic replacement of three police helicopters. The oldest helicopters in the fleet are two (2) Bell "Long Rangers" (Model 206-L-3).
Helicopter #7 is a 1987 model, while Helicopter #8 is a 1989 model. These aircraft have been used for law enforcement, medical evacuations and training
purposes. New, more efficient aircraft would provide better service to the County, and greatly reduce operating costs. The third aircraft in the fleet is a 1998 Bell
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407. This model aircraft has experienced a number of Federal Aviation Administration restrictions known as "Airworthiness Directives" which reduce flight
performance and increased aircraft maintenance. The replacement aircraft would all be Bell 206-L4 "Long Rangers".

Schedule Information Planned Duration Current Duration Variance

Start Finish (Days) Start Finish (Days) Financial Information
Planning 1/1/2004 12/31/2004 365 1/1/2004  12/31/2004 365 0 Total Project Cost (Lifetime Authorization): $5,800,000
Design Total Cumulative Budget to Date: $1,900,000
Construction Incurred to Date, Including Encumbrances: $1,857,343
Equipment Purchase 1/1/2005  8/30/2007 971 1/1/2005  8/30/2007 971 0 Remaining Budget: $42,657

Project: 50625-000 Police Department Generator Replacement

Category: Public Safety Department: Police Department
Current Phase: Various Percent Complete: 2%

Legislative District: County Status Date: 12/20/2005
Status

Construction of generator replacement at 5th and 8th precinct began October 15, 2005 and will be complete February 15, 2006.

Description

This project is for the replacement of generators at the 4th and 8th Precincts, and the replacement of the generator and transfer switch at the 5th Precinct. Itis
imperative that Police facilities have the capability to function during adverse conditions.

The existing generators at the 4th, 5th and 8th Precincts were installed in 1969 and 1970. The units are too small for the needs of the department. When they were
installed, air conditioning and computer loads were not calculated for. Parts for these generators and generator transfer switches are no longer manufactured.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $400,000
Design Total Cumulative Budget to Date: $400,000
Construction 2/15/2005 6/15/2005 120  2/15/2005 6/15/2005 120 0 )
Incurred to Date, Including Encumbrances: $176,415
Equipment Purchase 11/15/2004 2/15/2005 92  11/15/2004 2/15/2006 457 365 Remaining Budget: $223,585

Project: 50680-000 Police Department Precincts & Auxiliary Precincts Renovation and Modernization
Category: Public Safety Department: Police Department

Current Phase: Planning Percent Complete: 0%

Legislative District: County Status Date: 11/23/2005
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Status

The request for qualifications is currently being developed. A site for a Roosevelt police facility has been identified. The site is part of a lot owned by the Town of
Hempstead and negotiations with the Town are currently underway. Design is expected in 2007 and construction in 2008. A site has not yet been identified for the
1st Precinct but it has been determined that this precinct will remain in Baldwin. Suitable sites in Baldwin are being investigated including privately owned parcels
and previous plans for a Grand Ave. location are being reviewed for useful elements.

Description

Currently the physical plant of four of the Police Department's eight station houses is inadequate to handle necessary police services. Inadequacies related to the
infrastructure cause delays in the processing of prisoners, preparation of reports and the administration of police services. To the extent that a generic plan for the
replacement/renovation of the existing structure can be crafted, this project is designed to address the physical plant of four Police Precinct station houses, facilities
which are integral to the delivery of police services at the community level. Currently the four precincts being evaluated are as follows: - 1st Precinct, Baldwin, 5th
Precinct, Valley Stream, 7th Precinct, Seaford and the 8th Precinct, Bethpage.

Schedule Information Planned Duration Current Duration Variance _ _ _
Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $1,500,000
Design Total Cumulative Budget to Date: $1,500,000
Construction .
Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $1,500,000

Project: 51017-000 Hempstead Dist Court Space Adjustment - Corr Center

Category: Public Safety Department: Department of Public Works
Current Phase: Hold Percent Complete: 0%

Legislative District: 02 Status Date: 9/7/2005

Status

Project as initiated cannot be accommodated. Currently evaluating further options. Existing project will be closed out.

Description

This project will adjust cell space at the Hempstead District Court Building to hold pre-arraignment detainees, which will allow the closing of the Police Detention area
in Police Headquarters in Mineola and reduce the need for prisoner transport.

Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $2,500,000
Design Total Cumulative Budget to Date: $850,000
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $850,000
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Project: 51037-000 Jail Six Year Master Plan

Category: Public Safety Department: Sheriffs Department
Current Phase: Planning Percent Complete: 0%

Legislative District: 15 Status Date: 12/29/2005
Status

The Consultant has been selected for the Master Plan and Building A and B renovation/replacement evaluation. The tentative schedule and spending projections
are both based on the expectation that planning will be completed by the end of June 2006, and that the project would then advance directly to design. The design
phase will require additional funding and approvals.

Description

The Correction Law requires that the Sheriff maintain a safe and secure facility to house inmates. The buildings have exceeded their useful life. Maintaining and
repairing the buildings and support equipment (HVAC, plumbing, electrical, locks, lighting, floors, walls, roof and exterior fascia) is becoming cost prohibitive.
Replacement of the building or a complete renovation will cost less over the life of the building than constantly repairing outdated and worn out equipment.

Schedule Information Planned Duration Current Duration Variance ) ) ]
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 2/1/2004  12/31/2005 699  12/15/2005 6/20/2006 187 171 Total Project Cost (Lifetime Authorization): $1,000,000
Design 5/1/2006 12/31/2007 609  7/1/2006  9/30/2007 456 -92 Total Cumulative Budget to Date: $500,000
Construction 5/1/2006 12/31/2007 609 1/1/2008 12/31/2009 730 731 .
Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $500,000

Project: 51042-000 Jail Fire Alarm and Sprinkler System Replacement

Category: Public Safety Department: Sheriffs Department
Current Phase: Design Percent Complete: 13%

Legislative District: 15 Status Date: 1/3/2006

Status

The design which includes the watch tour system is complete. Construction will take approximately 1.5 years. The construction management unit has requested an
independent consultant to provide a constructability review. The review comments are expected in January 2006 and the anticipated advertise date for this project
is February 2006.

Description

This project will replace the fire alarm system in the "A" & "B" buildings at the correctional center and install Fire sprinkler system in "A" and "B" buildings at the
correctional center.

Schedule Information Planned Duration Current Duration Variance _ _ _
Start  Finish (Days) Start  Finish (Days) Financial Information
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Planning Total Project Cost (Lifetime Authorization): $5,012,347

Design 2/15/2004  1/31/2005 351 2/15/2004 10/15/2005 608 257 Total Cumulative Budget to Date: $2,512,278
Construction 4/1/2005 10/1/2006 548 5/15/2006 11/15/2007 549 410 .

Incurred to Date, Including Encumbrances: $417,490
Equipment Purchase Remaining Budget: $2,094,788

Project: 51044-000 Jail Kitchen Retrofit

Category: Public Safety Department: Sheriffs Department
Current Phase: Planning Percent Complete: 0%

Legislative District: 02,15 Status Date: 1/6/2006

Status

This project is for replacing food carts, dishwashers, and other kitchen equipment. Specifications are being prepared and it is anticipated that the package will go
out to bid in January 2006.

Description

This will replace non-working kitchen equipment that has reached the end of its useful life and is cost prohibitive to repair. The correctional center is required to
supply meals to inmates and staff in accordance with NYS Dept. of Health regulations for temperature and sanitation. The equipment needs to be in working order
to operate safely. Without properly operating equipment such as ovens, food carts and dish washers the correctional center will not be able to serve food at the
temperature required by health code and sanitize pots, pans and dishes as required.

Schedule Information Planned Duration Current Duration Variance . _ _
Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $1,325,000
Design Total Cumulative Budget to Date: $100,000
Construction .
Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $100,000

Project: 51451-000 Jail Vehicle Replacement

Category: Public Safety Department: Sheriffs Department
Current Phase: Equipment Percent Complete: 84%

Legislative District: County Status Date: 12/30/2005
Status

Anticipating the delivery of the following vehicles: (22) Crown Victoria in Fall 2006, (4) Ford 350 Pickup Trucks in March 2006, (1) Gehl Tractor in January 2006, and
(4) Plow Assemblies in 1st Quarter 2006. Additionally, the Siren Packages for all vehicles were received in 2005.

Description
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This project will replace trucks, buses, cars and other ride on equipment that has reached the end of its useful life (100,000 miles and/or fails to pass safety or
security inspection). Vehicles that are replaced need major repairs exceeding their value. These vehicles transport prisoners and staff throughout NYS and respond
to emergencies as directed. These trucks deliver and pickup supplies throughout NYS and are also used to respond to emergencies. Some trucks and ride on
equipment are used to remove snow to keep essential services operating at the correctional center.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $5,447,115
Design Total Cumulative Budget to Date: $3,297,115
Construction .
Incurred to Date, Including Encumbrances: $2,938,630
Equipment Purchase 1/1/2005 12/31/2005 364 1/1/2005 12/31/2005 364 0 Remaining Budget: $358,485

Project: 52022-000 Fire Communications Hazmat Response Equipment

Category: Public Safety Department: Fire Commission
Current Phase: Equipment Percent Complete: 33%
Legislative District: County Status Date: 12/27/2005
Status

In 2005 the project funded the acquisition of a Hazmat Response truck, and related equipment.

Description

The purpose of this project is to upgrade, improve and replace equipment used in hazardous materials response. Some of the equipment, such as self-contained
breathing apparatus, is approaching the end of its useful life. Other equipment, such as a portable weather station, gas chromatograph, an infrared camera system,
and shelters, will greatly enhance the ability of the hazmat technicians to safely perform their tasks. Items such as gas detection meters, brass tools and a spill
pump are tools that are frequently used and constantly need to be upgraded.

Schedule Information Planned Duration Current Duration  Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $892,645
Design Total Cumulative Budget to Date: $772,683
Construction .
Incurred to Date, Including Encumbrances: $455,154
Equipment Purchase 1/1/2004 12/31/2005 730 1/1/2004 12/31/2005 730 0 Remaining Budget: $317,529

Project: 52023-000 Fire Communications Center Equipment
Category: Public Safety Department: Fire Commission
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Current Phase: Equipment Percent Complete: %
Legislative District: County Status Date: 12/29/2005

Status
The remaining funds will be used to procure a logger/recorder unit to tape and log radio and telephone transmissions in and out of Fire COM. Expect delivery in
2006.

Description

This project has three components: 1) Replacement of fire communications remote transmitters; 2) Provide modular buildings for four of the remote transmitters that
are free standing and not located in other structures; 3) Recorder logger to tape and log radio and telephone transmissions in and out of Fire COM.

Schedule Information Planned Duration Current Duration  Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $420,000
Design Total Cumulative Budget to Date: $301,984
Construction )
Incurred to Date, Including Encumbrances: $231,984
Equipment Purchase 1/1/2005 12/31/2006 729 1/1/2005 12/31/2006 729 0 Remaining Budget: $70,000

Project: 52025-000 Fire Comm/911 Modernization and Relocation

Category: Public Safety Department:

Current Phase: Design Percent Complete: 25%
Legislative District: County Status Date: 12/1/2005
Status

The project is currently in the schematic design phase. The project will include the renovation of 1194 Prospect Ave, Westbury to house the existing occupants
(DPW) as well as the Fire Marshal’s Office, the Police & Fire Communications center (911), and PD’s IT Unit. The feasibility report was approved and the A/E
proposal to re-design the schematic phase was submitted. A contract advisement for the schematic phase was submitted, encumbered and the work authorized.
Some of the scheduling dates have changed due to the re-defining of the project program requirements. Construction funding is being requested in the 2006 Capital
Plan with an early works package for structural modifications, followed by the main interiors fit-out. The phases will occur in series and conclude 10-weeks later than
initially anticipated.

Description

The current Fire Communications and 911 emergency call centers need to be modernized to properly meet the needs of the County’s residents. Modernization of
these facilities will require that they be relocated to a different facility. This project will evaluate the requirements for the design of this joint facility.

Schedule Information Planned Duration Current Duration  Variance _ _ _
Start  Finish (Days) Start  Finish (Days) Financial Information
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Planning 2/4/2005  2/22/2005 18  2/4/2005  2/22/2005 18 0  Total Project Cost (Lifetime Authorization): $1,000,000
Design 2/22/2005  7/25/2006 518  2/22/2005 7/25/2006 518 0  Total Cumulative Budget to Date: $500,000
Construction 6/7/2006  9/18/2007 468  6/7/2006  9/18/2007 468 .

Incurred to Date, Including Encumbrances: $435,000
Equipment Purchase 12/7/2007  1/9/2008 33 12/7/2007  1/9/2008 33 0 Remaining Budget: $65,000

Project: 52026-000 Fire Communications Hazmat Vehicle & Chassis

Category: Public Safety Department: Fire Commission
Current Phase: Equipment Percent Complete: 118%
Legislative District: County Status Date: 9/26/2005
Status

All budgeted funds currently encumbered. Will need additional funds to complete purchase order.

Description

This project is to replace two additional hazardous materials response vehicles as well as the mobile field communications unit. Haz Mat 1 is a 1986 GMC step van.
Haz Mat 5 is a 1995 utility vehicle. These two hazardous materials units have 65,000 miles and 70,000 miles respectively. Due to their age, both vehicles are
experiencing an increasing amount of down time for repairs, which adversely affect the day-to-day operation of the office. The field com unit is a 1990 GMC step
van with mobile communications capabilities. The on-board support systems are frequently breaking down due to the age of the vehicle.

Schedule Information Planned Duration Current Duration Variance _ _ _
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $725,000
Design Total Cumulative Budget to Date: $475,000
Construction .
Incurred to Date, Including Encumbrances: $612,435
Equipment Purchase Remaining Budget: ($137,435)

Project: 72490-000 Fire Service Academy, Various Improvements

Category: Public Safety Department: Fire Commission
Current Phase: Design Percent Complete: 95%
Legislative District: 16 Status Date: 12/21/2005
Status

In-house design is currently in progress for HYAC improvements at Buildings A and E.

Description
This project is for continued improvements at the Fire Service Academy. Identified improvements are contemplated for Burn Buildings Z, L and K.
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Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $11,200,000
Design 2/28/2005 9/15/2005 199 10/15/2005 4/15/2006 182 212 Total Cumulative Budget to Date: $11,200,000
Construction 12/15/2005 11/15/2006 335 7/15/2006 12/30/2006 168 45 .
Incurred to Date, Including Encumbrances: $10,646,783
Equipment Purchase Remaining Budget: $553,217

Project: 98130-000 Countywide Radio System - Addition of 5th 800MHz Site

Category: Public Safety Department: Fire Commission
Current Phase: Various Percent Complete: 98%
Legislative District: County Status Date: 12/15/2005
Status

A study has determined that the site in East Hills should be moved to a location in Old Westbury to further enhance the system. A bid to have the site moved will be
put out in the first quarter of 2006.

Description

The addition of a 5th 800 MHz simulcasted EDACS trunked radio site in Rockville Centre has been identified as a critical element of a comprehensive program to
alleviate weak coverage in the Southwest section of the County. Numerous volunteer fire departments and other countywide public safety agencies have requested
this project.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $17,975,000
Design Total Cumulative Budget to Date: $17,172,035
Construction .
Incurred to Date, Including Encumbrances: $16,792,320
Equipment Purchase 1/1/1995 12/31/2005 4017 1/1/1995  6/30/2005 3833 -184 Remaining Budget: $379,715
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Roads
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Project: 60010-000 Lido Boulevard Improvements

Category: Roads Department: Department of Public Works
Current Phase: Planning Percent Complete: 0%

Legislative District: 04 Status Date: 12/9/2005

Status

The RFP for this project went out in September 2005. Bid opening occurred in early November. After legislative approval of the selected bidder, design work is
anticipated to begin late January or early February 2006 and should be complete by July 2006.

Description
This project will evaluate the viable options for performing traffic calming on Lido Boulevard.

Schedule Information Planned Duration Current Duration Variance ) ) ]
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 1/1/2005  7/1/2005 181  1/1/2005  7/1/2005 181 0 Total Project Cost (Lifetime Authorization): $3,000,000
Design 10/1/2005  6/1/2006 243 10/1/2005  6/1/2006 243 0 Total Cumulative Budget to Date: $300,000
Construction 9/1/2006  6/1/2008 639 9/1/2006  6/1/2008 639 0 .
Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $300,000

Project: 60019-000 Meadowmere Roads & Drainage Improvements

Category: Roads Department: Department of Public Works
Current Phase: Construction Percent Complete: 62%

Legislative District: 07 Status Date: 9/26/2005

Status

Construction for this project is underway. Drainage is 85% complete, and curb work started on August 1, 2005, is 70% complete.

Description

The majority of the roadways in Meadowmere Park currently experience frequent tidal flooding. At the request of the community, it is proposed to increase the
elevation of the roads to a point where flooding is significantly decreased. The study phase of this project is complete. An agreement with the Town of Hempstead
will be required with regard to road transfer, participation of the project and sharing of construction expenses. It is anticipated that Town of Hempstead will
reimburse the County for 25% of construction costs. The contribution is estimated at $1,200,000.

Schedule Information Planned Duration Current Duration Variance ) ) )

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $5,582,509
Design 1/15/2002  7/15/2004 912  1/15/2002 7/15/2004 912 0 Total Cumulative Budget to Date: $5,582,509
Construction 11/1/2004  9/15/2006 683 3/1/2005  9/15/2006 563 0

Incurred to Date, Including Encumbrances: $4,482,161
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Equipment Purchase Remaining Budget: $1,100,348
L]

Project: 60024-000 Woodmere Club Pond Dredging

Category: Roads Department: Department of Public Works
Current Phase: Closed Out Percent Complete: 100%

Legislative District: 07 Status Date: 1/5/2006

Status

This project has been closed out. There will not be any additional status updates for this project.

Description

The County has a drainage easement through the Woodmere Country Club. Storm water runoff is carried through this easement in pipes and channels where it is
led through a pond. From the pond it is conveyed to the Woodmere channel. The pond will be dredged to improve conveyance of storm water.

Schedule Information Planned Duration Current Duration Variance _ _ _
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $226,000
Design Total Cumulative Budget to Date: $226,000
Construction .
Incurred to Date, Including Encumbrances: $226,000
Equipment Purchase Remaining Budget: $0

Project: 60027-000 Berry Hill Road Drainage Improvements

Category: Roads Department: Department of Public Works
Current Phase: Hold Percent Complete: 71%

Legislative District: 18 Status Date: 9/26/2005

Status

This project is currently on hold. Preliminary plans were completed on June 7, 2002. Project may be closed out.

Description

This project consists of providing drainage pipe and catch basins along a half-mile length of Berry Hill Road. Presently, severe storms result in overland flow along
Berry Hill Road to South Street, where severe flooding occurs frequently due to the inability of the catch basins there to accept such heavy flows. The proposed
project would reduce incidence of surface flooding at South Street, improve safety on Berry Hill Road by removing water on the pavement surface.

Schedule Information Planned Duration Current Duration  Variance _ _ _
Start  Finish (Days) Start  Finish (Days) Financial Information
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Planning Total Project Cost (Lifetime Authorization): $1,650,000

Design Total Cumulative Budget to Date: $389,988
Construction .

Incurred to Date, Including Encumbrances: $318,354
Equipment Purchase Remaining Budget: $71,634

Project: 60040-000 Hempstead Ave Drain Improvements

Category: Roads Department: Department of Public Works
Current Phase: Design Percent Complete: 42%

Legislative District: 05 Status Date: 12/14/2005

Status

Proposed solutions for dealing with the drainage/runoff include 1) Placing a 36 in. pipe approximately 15 ft. long into an existing catch basin on Hempstead Ave, 2)
Connecting into an existing 42 in. town drain that runs over 150 ft. on Johnson Ave. and 3) connecting to an existing 18 in. town pipe that runs over 1,000 ft. on
Roosevelt Blvd. Water will discharge into Pines Brook in each of these scenarios. No new outfalls will be installed and the quantity of runoff entering the stream will
not increase. Construction is expected to last 12 months because of the heavy traffic along this route. NYSDEC permit requirements are being evaluated.

Description

This project consists of providing drainage pipe and catch basins along a one-mile section of Hempstead Avenue. Presently, severe storms cause flooding due to
the inability of the basins to accept the heavy flows. The roadway is concrete with asphalt shoulders. The shoulders are deteriorated and do not direct the runoff to
catch basins. These shoulders as well as concrete roadway panel(s) will be replaced. The proposed drainage system is expected to intercept the runoff and pipe it
to an existing outfall at Hall's Pond.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $6,500,000
Design 1/15/2004 10/1/2005 625 1/15/2004 10/1/2005 625 0 Total Cumulative Budget to Date: $850,000
Construction 3/1/2006  11/1/2007 610 3/1/2006  11/1/2007 610 .
Incurred to Date, Including Encumbrances: $396,230
Equipment Purchase Remaining Budget: $453,770

Project: 60041-000 Quaker Meeting House Road Drainage Improvements

Category: Roads Department: Department of Public Works
Current Phase: Planning Percent Complete: 7%

Legislative District: 10 Status Date: 12/14/2005

Status

A consultant has been selected, and the start of design is expected to begin in April 2006 and be completed in February 2007.
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Description

This road has a steep, winding grade that handles a lot of surface runoff from storm water as well as from water coming from the surrounding land (most likely
perched water). The road has been improved twice over the past few years to channel the runoff away from both the motoring traffic as well as the residential
homeowners abutting the south side of the road. Although some drainage structures have been added to control the flow, a solution to the entire water problem
within the immediate area is necessary. This will involve an in-depth analysis of the surrounding watershed area and the tributary contributions the surrounding
drainage system contribute to the overall situation.

Schedule Information Planned Duration Current Duration  Variance ) ) )
Start Finish (Days) Start Finish (Days) Financial Information
Planning 4/1/2005  11/1/2005 214 4/1/2005  4/30/2006 394 180 Total Project Cost (Lifetime Authorization): $1,450,000
Design 11/15/2005 11/15/2006 365  6/1/2006  2/28/2007 272 105 Total Cumulative Budget to Date: $200,000
Construction 2/15/2007 4/15/2008 425  5/15/2007 4/15/2008 336 0 .
Incurred to Date, Including Encumbrances: $14,255
Equipment Purchase Remaining Budget: $185,745

Project: 60044-000 South Franklin Street Recharge Basin

Category: Roads Department: Department of Public Works
Current Phase: Design Percent Complete: 17%

Legislative District: 02 Status Date: 12/12/2005

Status

Original design was not approved by NYSDOT and a reconfiguration of the SWB is being performed to minimize the elimination of existing vegetative screening.
Coordinating design work and landscaping scheme with NYSDOT. This project has been identified for a $425,000 grant from State Senator Kemp Hannon.

Description

This project is for the design that addresses localized flooding at the intersection of Franklin Street and Alabama Avenue, which has resulted from a capped storm drain
line installed in 1956. Although the existing drain line under South Franklin Street performs as originally designed in 1956, this project allows the drain line to have a
logical terminus into a proposed Recharge Basin, which would prevent backup excessive runoff at the intersection. By addressing this localized flooding, the County will
reduce its public safety liability, reduce maintenance costs associated with the capped storm drain line, and alleviate spin-off localized flooding at various

streets and homes at the line's southern terminus. This project has been identified for a $425,000 grant from State Senator Kemp Hannon.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $725,000
Design 1/15/2003  4/3/2005 809  1/15/2003 7/29/2005 926 117 Total Cumulative Budget to Date: $725,000
Construction 7/1/2005  7/1/2006 365  3/15/2006 9/15/2006 184 76 .
Incurred to Date, Including Encumbrances: $122,251
Equipment Purchase Remaining Budget: $602,749
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Project: 60571-000 Kentuck Brook Drainage Improvements Phase I

Category: Roads Department: Department of Public Works
Current Phase: Complete Percent Complete: 48%

Legislative District: 11 Status Date: 8/15/2005

Status

Construction is complete. Project close-out activities remain.

Description

Continuing development of the area has put increased pressures on existing storm water basins servicing the area. Increasing problems with saturated subsurface
strata have reduced the efficiency of storm water basins. It is intended to interconnect basins 102, 170 and 337, in addition to complete renovations and provisions
for overflow disposal of accumulated runoff.

Schedule Information Planned Duration Current Duration Variance ) ) ]
Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $2,000,000
Design Total Cumulative Budget to Date: $770,000
Construction 11/17/2003 10/22/2004 340 11/17/2003 10/22/2004 340 0 .
Incurred to Date, Including Encumbrances: $660,989
Equipment Purchase Remaining Budget: $109,011

Project: 61014-000 Ocean Ave & Atlantic Ave, East Rockaway

Category: Roads Department: Department of Public Works
Current Phase: Design Percent Complete: 55%

Legislative District: 07 Status Date: 9/7/2005

Status

The plan, specifications and construction estimate is complete for this project, although property acquisition has not yet occurred. Construction is anticipated to
begin in 2006 with completion in 2007.

Description

To promote safety on Ocean Avenue, between Atlantic Avenue and the L.I.R.R. crossing, it is proposed to increase lane widths and turning radii, as well as an
improvement of both the horizontal and vertical alignment of Ocean Avenue, at the railroad crossing. New pavement, curbs and sidewalks will also be installed.

Schedule Information Planned Duration Current Duration  Variance ) ) )

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $1,965,000
Design Total Cumulative Budget to Date: $665,000
Construction 11/1/2006 11/1/2007 365 11/1/2006 11/1/2007 365 0

Incurred to Date, Including Encumbrances: $371,713

Page 97



Equipment Purchase Remaining Budget: $293,287
L]

Project: 6101A-000 Guy Lombardo Avenue Improvements

Category: Roads Department: Department of Public Works
Current Phase: Construction Percent Complete: 8%

Legislative District: 19 Status Date: 12/29/2005

Status

Transferring Road and project to Village of Freeport. Agreement will provide for Village to complete design and construction via County funding. County funding to
be limited to $6.5 million. Village will take ownership of road upon agreement approval.

Description

Guy Lombardo Avenue in Freeport is a north-south thoroughfare approximately 34-37 feet in width, providing access to the Freeport Waterfront area. The
pavement, curb and sidewalk between Atlantic Avenue and Sunrise Highway are in poor to fair condition. In some sections the sidewalk is lower than pavement. It
is proposed to rehabilitate the roadway to present day standards, improving drainage, curbs and sidewalks. This project will provide a smother, safer roadway for
motorists and pedestrians, as well as decreasing road maintenance costs.

Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $7,226,000
Design Total Cumulative Budget to Date: $4,601,094
Construction 12/1/2005 11/30/2006 364  12/1/2005 11/30/2006 364 O |hcurred to Date, Inclu ding Encumbrances: $6,581.910
Equipment Purchase Remaining Budget: ($1,980,816)

Project: 61025-000 Ocean Ave at Merrick Road, Lynbrook

Category: Roads Department: Department of Public Works
Current Phase: Hold Percent Complete: 60%

Legislative District: 05 Status Date: 12/27/2005

Status

This project is currently on-hold due to discovery of subsurface contamination on the northeast corner of Merrick Rd. and Ocean Ave. NYSDEC has had the owner
sample but has not yet ordered a cleanup. The County will not acquire contaminated site. Completion cannot be scheduled at this time. NYSDEC approach to
contamination has been passive, leaving us unable to advance project. Currently evaluating if this project can be reduced in scale to minimize property acquisition.

Description

It is proposed to improve traffic conditions at two intersections on Ocean Ave., Lynbrook, by localized widening. At both Merrick Road and Sunrise Highway the
southerly approach is to be widened on the east side to allow the installation of a northbound left turn lane. Existing alignment and roadway widths preclude this
improvement without widening. This proposal will improve traffic flow and reduce congestion.

Page 98



Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $4,200,000
Design Total Cumulative Budget to Date: $635,352
C tructi .
onstruction Incurred to Date, Including Encumbrances: $473,154
Equipment Purchase Remaining Budget: $162,198

Project: 61039-000 Glen Cove Road at Northern Blvd

Category: Roads Department: Department of Public Works
Current Phase: Construction Percent Complete: 70%

Legislative District: 1 Status Date: 12/1/2005

Status

Phase | Construction is mostly complete. A new curb is going to be installed at Willis Place and Park Avenue. Traffic signals may need to be modified under
NYSDOT permit. Existing traffic markings will be removed and replaced with new thermoplastic pavement markings between Wheatley Plaza and Northern Blvd
with modifications being made to the existing controller cabinet, signal heads, and overhead signs.

Description

Glen Cove Road is a Major North-South thoroughfare, and the primary access for the Glen Cove/Oyster Bay Peninsula. The approaches to Northern Blvd. currently
experience congestion and delays, particularly at peak hours. It is proposed to widen Glen Cove Rd just north and south of Northern Blvd, extending the
southbound left turn lane (adding a left arrow on the traffic signal), and adding one southbound through the intersection. This work will be accomplished in as many
as 3 phases.

Phase | - Improvements to Glen Cove Rd (north side of Northern Blvd).
Phase Il - Improvements to Glen Cove Rd (south side of Northern Blvd).
Phase Il - Additional improvements to Glen Cove Rd north of Northern Blvd.

Schedule Information Planned Duration Current Duration Variance ) ) ]
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $3,200,000
Design 1/1/2001  6/15/2004 1261 1/1/2001  6/15/2004 1261 0 Total Cumulative Budget to Date: $1,150,000
Construction 8/1/2004 11/15/2004 106 3/15/2005 8/15/2005 153 273 .
Incurred to Date, Including Encumbrances: $865,269
Equipment Purchase Remaining Budget: $284,731

Project: 61041-000 Marcus Avenue at Hillside Avenue
Category: Roads Department: Department of Public Works
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Current Phase: Complete Percent Complete: 63%
Legislative District: 10 Status Date: 9/16/2005

Status
Project held up in Court for 6 months due to contested Bid. Work began October 2004 and is nhow complete. Additional landscaping may be performed in the area.

Description

It is proposed to widen and reconstruct the intersection of Marcus Avenue, Denton Avenue and Hillside Avenue to improve traffic flow and increase intersection
capacity. Traffic signal modifications will be required.

Schedule Information Planned Duration Current Duration Variance ) ) ]
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 6/1/2001  6/15/2002 379  6/1/2001  6/15/2002 379 0 Total Project Cost (Lifetime Authorization): $3,646,000
Design 9/1/2002 10/15/2003 409 9/1/2002 10/15/2003 409 0 Total Cumulative Budget to Date: $3,157,492
Construction 3/15/2004  9/1/2004 170  10/15/2004 4/15/2005 182 226 .
Incurred to Date, Including Encumbrances: $2,209,381
Equipment Purchase Remaining Budget: $948,111

Project: 61042-000 Round Swamp Road, Old Bethpage

Category: Roads Department: Department of Public Works
Current Phase: Closed Out Percent Complete: 93%

Legislative District: 17 Status Date: 1/5/2006

Status

This project has been closed out. There will not be any additional status updates for this project.

Description

It is proposed to realign Round Swamp Rd. to improve traffic flow and safety within Bethpage State Park northerly to Battle Row. New pavement, curbs and gultter,
and drainage are included in the proposed project. Road study plans are available. This project has a State Highway Improvement Program (SHIPS) commitment
for funding of approximately 90%.

Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $5,741,377
Design Total Cumulative Budget to Date: $5,000,000
Construction Incurred to Date, Including Encumbrances: $4,663,176
Equipment Purchase Remaining Budget: $336,824
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Project: 61047-000 Merrick Road at Mill Road, Freeport

Category: Roads Department: Department of Public Works
Current Phase: Construction Percent Complete: 11%

Legislative District: 19 Status Date: 12/29/2005

Status

Construction contract awarded at January 12, 2005 Legislative session. Construction started in July 2005 once property acquisition was completed. In fall 2005, test
holes were drilled so that drainage structures can be reviewed and ordered.

Description

It is proposed to widen the northern side of Merrick Road from Meadowbrook Parkway west to Buffalo Avenue to improve traffic flow and increase intersection
capacity. The Village of Freeport has endorsed the project.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $3,192,855
Design 10/15/2002 12/15/2004 792  10/15/2002 12/15/2004 792 0 Total Cumulative Budget to Date: $3,192,855
Construction 6/1/2005 2/1/2006 245 7/30/2005  4/15/2006 259 73 .
Incurred to Date, Including Encumbrances: $2,990,911
Equipment Purchase Remaining Budget: $201,944

Project: 61052-000 Roslyn Road at Northern State Parkway

Category: Roads Department: Department of Public Works
Current Phase: Closed Out Percent Complete: 93%

Legislative District: 11 Status Date: 1/5/2006

Status

This project has been completed. Close-out procedures are underway.

Description

This intersection with the Parkway westbound exit and entrance is experiencing operating difficulties in conjunction with school buses using their entrance to the
Temple Beth Shalom facility just to the north. There is also a sight distance problem with the traffic exiting the Parkway. It is recommended that a traffic signal be
installed at the aforementioned intersection to reduce the conflicts mentioned. It is intended to widen Roslyn Road to the west to provide for a right turn lane onto the
Northern State Parkway in accordance with NYSDOT requirements.

Schedule Information Planned Duration Current Duration Variance _ _ _
Start  Finish (Days) ~ Start  Finish (Days) Financial Information
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Planning Total Project Cost (Lifetime Authorization): $860,000
Design Total Cumulative Budget to Date: $860,000
Construction

Incurred to Date, Including Encumbrances: $800,095
Equipment Purchase Remaining Budget: $59,905
Project: 61053-000 Duffy Avenue Improvements
Category: Roads Department: Department of Public Works
Current Phase: Closed Out Percent Complete: 44%
Legislative District: 17 Status Date: 1/5/2006
Status

This project has been closed out. There will not be any additional status updates for this project.

Description

Duffy Avenue, Hicksville, between Charlotte Avenue and Newbridge Road is bordered by residential properties on the south and industrial properties on the north.
The roadway is generally too narrow for one lane traffic with parking in both directions, as presently exists. The local community has asked that this area be
improved. This project will provide for the design of a 40" wide road be constructed to provide for one travel lane in each direction with parking on both sides which
would include the replacement of all pavement, installation of new curbs and sidewalks, as well as drainage facilities as required. Minor improvements to the
intersections at Charlotte Avenue and Newbridge Road will also be included.

Schedule Information Planned Duration Current Duration Variance _ _ _
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $500,000
Design Total Cumulative Budget to Date: $155,626
Construction .
Incurred to Date, Including Encumbrances: $68,000
Equipment Purchase Remaining Budget: $87,626

Project: 61057-000 Warner Avenue at Lincoln Avenue

Category: Roads Department: Department of Public Works
Current Phase: Design Percent Complete: 9%

Legislative District: 11 Status Date: 12/23/2005

Status

The acquisition map is currently being finalized. Upon completion, the map will be processed by the County Attorney. Construction plans are 90% complete. The
final review of the plans, specifications, and estimates will be completed in the first quarter of 2006. It is anticipated that this project will be bid in July 2006.

Description
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This project will improve the alignment of Warner Avenue from St. Marks Place easterly through the LIRR connecting smoothly with Lincoln Avenue just east of the
LIRR. The remainder of Lincoln Avenue up to Roslyn Road will be reconstructed by the installation of new pavement and/or an asphalt overlay as required and will
remain in its present location. An agreement will be drafted to transfer the following roads from county to town: Warner Avenue from Willis to Lincoln, Lincoln from
Warner to Roslyn, Garden from Willis to St. Marks. An agreement for transfer of the roads is required prior to the start of construction.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $2,300,000
Design 6/1/2001  8/15/2005 1536 6/1/2001  3/31/2006 1764 228 Total Cumulative Budget to Date: $2,169,000
Construction 10/15/2005 2/1/2007 474 9/1/2006  8/31/2007 364 211 .
Incurred to Date, Including Encumbrances: $217,783
Equipment Purchase Remaining Budget: $1,951,217

Project: 61059-000 Plainview Road, Hicksville

Category: Roads Department: Department of Public Works
Current Phase: Construction Percent Complete: 21%

Legislative District: 17 Status Date: 9/8/2005

Status

Construction is currently underway. Tree removal is 95% complete. Keyspan is continuing with new gas main installation and house connections. The contractor is
removing existing roadway and installing drainage structures and pipe, and is 10% complete. The sub contractor is offsetting water mains in conflict with the
proposed drainage system, and is also 10% complete.

Description

Plainview Road from approximately 500" east of the Long Island Railroad to South Oyster Bay Road has intermittent curbs, inadequate drainage and localized
pavement deterioration. The project provides for the installation of new pavement, curbs, sidewalk, improved drainage and signalized intersection of Park Avenue.
Plans are to complete this work within the existing right-of-way, except for minor isolated acquisitions of property at corners, which are needed to improve turning
radii.

Schedule Information Planned Duration Current Duration  Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $7,700,000
Design Total Cumulative Budget to Date: $6,126,413
i 3/1/2005  3/1/2006 365 3/1/2005  3/1/2006 365 0
Construction Incurred to Date, Including Encumbrances: $4,335,133
Equipment Purchase Remaining Budget: $1,791,280

Project: 61066-000 Stuart Avenue, Valley Stream
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Category: Roads Department: Department of Public Works

Current Phase: Complete Percent Complete: 58%
Legislative District: 03 Status Date: 1/2/2006
Status

This project has been completed.

Description

Stuart Avenue in North Valley Stream is a two-lane road with parking on one side. The current pavement consists of two 10" wide concrete panels (in good condition)
and one 10' wide asphalt parking lane (in poor condition). This project will new asphalt parking lane with adjacent curb and sidewalk on the south side of Stuart
Avenue. On the north side it is proposed to add 4' of concrete pavement to abut the existing concrete panels, to improve lane widths to present day standards. No
acquisition of property will be required from residential properties. On the north side, however, a highway easement will be requested from the Long Island State
Parks Commission.

Schedule Information Planned Duration Current Duration Variance

Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $1,300,000
Design Total Cumulative Budget to Date: $1,246,403
Construction 8/8/2004 8/8/2004 0 Incurred to Date, Including Encumbrances: $719,959
Equipment Purchase Remaining Budget: $526,444

Project: 61067-000 Bayville Road Rehabilitation, Lattingtown

Category: Roads Department: Department of Public Works
Current Phase: Construction Percent Complete: 60%

Legislative District: 18 Status Date: 12/22/2005

Status

Project Awarded in August 2004. Construction of drainage and road raising was completed prior to July 4, 2005. Top soil restoration is 90% complete, and restriping
was completed by June 20, 2005. Currently working on the punch list items.

Description

Bayville Road at Bayville Avenue currently experiences tidal flooding during extreme high tides and northeasterly storms. This road is one of two exits from Bayville
(the other is the Bayville Bridge), and is a critical evacuation route. It is proposed to improve the situations as follows:

Phase I. Install steel sheeting and gabions on the north side of Bayville Avenue to prevent coastal erosion and insure safe access to Centre Island.

Phase Il: Raise the elevation of Bayville Road/Avenue at the Tides Motel above the 50-year flood height. The alignment will remain as is and drainage will be
added.

This project has a State Highway Improvement Program (SHIPS) commitment for funding of approximately 90%. The County also received a Hazard Mitigation
Grant one-time payment of $97,098.
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Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $6,329,285
Design Total Cumulative Budget to Date: $6,329,285
Construction 11/1/2004  6/1/2006 577 4/1/2005 12/31/2005 274 -152 .
Incurred to Date, Including Encumbrances: $4,842,521
Equipment Purchase Remaining Budget: $1,486,764

Project: 61069-000 IU Willets Road, Searingtown

Category: Roads Department: Department of Public Works
Current Phase: Closed Out Percent Complete: 66%

Legislative District: 10 Status Date: 1/5/2006

Status

This project has been closed out. There will not be any additional status updates for this project.

Description

I.U. Willets Road is an east-west road with one lane in each direction located in a residential area. The present pavement is deteriorated with intermittent curbs and
an irregular profile contributing to drainage inadequacies. At a recent public information meeting, local residents expressed support for improving the remainder of
the road. It is proposed to install new asphalt pavement, curbs within the existing right-of-way and install additional drainage facilities. This will result in a smoother,
safer road for motorists and while minimizing impact on adjacent homeowners.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $3,300,000
Design Total Cumulative Budget to Date: $1,667,659
i 4/15/2004 11/1/2004 200  4/15/2004 11/1/2004 200 0
Construction Incurred to Date, Including Encumbrances: $1,101,299
Equipment Purchase Remaining Budget: $566,360

Project: 61075-000 Peninsula Boulevard at Clinton and Henry Street, Hempstead

Category: Roads Department: Department of Public Works
Current Phase: Hold Percent Complete: 14%

Legislative District: 02 Status Date: 9/7/2005

Status

Several alternatives for improving these intersections have been evaluated. Proposed alternatives do not relieve the congested intersections. Cost/benefit ratio is
unfavorable.
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Description

The intersection of Peninsula Boulevard and Clinton/Henry Streets is heavily traveled and becomes very congested during peak hours. The route from Henry Street
to Clinton Street does not align directly, adding to the number of turn movements and increasing delay time. It is proposed to widen Peninsula Boulevard between
Washington Street and Front Street, by lengthening the left turn lane at Henry Street and improving the alignment. In addition the connection of Henry Street to
Clinton Street would be smoothly aligned, eliminating the need for one signal and decreasing delay time in all directions.

Schedule Information Planned Duration Current Duration  Variance _ _ _
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $7,554,938
Design Total Cumulative Budget to Date: $2,567,976
Construction .
Incurred to Date, Including Encumbrances: $946,531
Equipment Purchase Remaining Budget: $1,621,445

Project: 61077-000 Emerson Place, Valley Stream

Category: Roads Department: Department of Public Works
Current Phase: Closed Out Percent Complete: 70%

Legislative District: 06 Status Date: 1/5/2006

Status

This project has been closed out. There will not be any additional status updates for this project.

Description

Emerson Place in the Village of Valley Stream is a north-south road through residential neighborhoods. Pavement consists of two 10' concrete panels and a 7'
asphalt shoulder on each side of the concrete. The shoulders have deteriorated beyond the point of normal maintenance and should be completely rehabilitated.
The concrete pavement is in good condition but needs some joint repair and localized improvement. It is proposed to install new shoulders, curbs and driveway
aprons, and repair portions of the concrete pavement as required. No pavement widening is proposed. A previously approved request was contingent on obtaining
an agreement to transfer the road to Village of Valley Stream. The Village has stated they would assume jurisdiction of Emerson Place.

Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $1,583,390
Design Total Cumulative Budget to Date: $1,583,390
Construction 9/1/2004  3/1/2005 181 9/1/2004  8/19/2005 352 171 Incurred to Date, Including Encumbrances: $1.115.616
Equipment Purchase Remaining Budget: $467,774

|
Project: 61078-000 Guide Rail Replacement Roadways and Bridges
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Category: Roads Department: Department of Public Works

Current Phase: Construction Percent Complete: 59%
Legislative District: County Status Date: 8/1/2005
Status

Construction for this project is completed on an as-needed basis. Currently 60% complete with existing budget.

Description

A number of existing guide rails, installed many years ago on several county roads and bridges, would not meet current New York State Department of
Transportation guide rail standards for new construction. This project provides for the replacement of deficient sub-standard and damaged guide railing at various
county roads and bridges. Locations listed but not limited to the following: 1) Merrick Road over Sunrise Highway, Rockville Centre; 2) Cove Neck Road (seawall),
Cove neck; 3) Stewart Avenue over Meadowbrook Parkway, East Garden City; 4) Peninsula Boulevard, Hempstead to Rockaway Turnpike; 5) Central Avenue,
S.0.B. and LIRR, Bethpage; and 6) Daly Boulevard, Oil City, Oceanside.

Schedule Information Planned Duration Current Duration Variance

Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $1,500,000
Design Total Cumulative Budget to Date: $784,000
Construction Incurred to Date, Including Encumbrances: $466,997
Equipment Purchase Remaining Budget: $317,003

Project: 61079-000 City Avenue, Merrick

Category: Roads Department: Department of Public Works
Current Phase: Closed Out Percent Complete: 33%

Legislative District: 19 Status Date: 1/5/2006

Status

This project has been closed out. There will not be any additional status updates for this project.

Description

City Avenue, in Merrick, is a road through a residential area. While not part of the County road system, it is on County property, received in 1986 as part of the New
York City watershed property transfer. This project will improve City Avenue pursuant to community input and modern design standards.

Schedule Information Planned Duration Current Duration Variance . _ .

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $1,585,000
Design Total Cumulative Budget to Date: $1,585,000

Construction .
Incurred to Date, Including Encumbrances: $526,059
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Equipment Purchase Remaining Budget: $1,058,941
L]

Project: 61081-000 Covert Avenue Realignment, EImont

Category: Roads Department: Department of Public Works
Current Phase: Planning Percent Complete: 14%

Legislative District: 03 Status Date: 9/6/2005

Status

This project is in the planning phase. Cost-effective alternatives are being evaluated. Construction is anticipated to begin in early 2007.

Description

Representatives of Sewanhaka Central School District have requested that the portion of Covert Avenue adjacent to the high school be improved to reduce the
frequency of accidents through the curve. Itis proposed to increase the radius of Covert Avenue from approximately 600 ft. to 800 ft., to super elevate the curve,
and repave to improve skid resistance. Some acquisition of property will be needed. The school district has reviewed the conceptual plans and agreed to support
the small condemnation. It does not appear that any residential property will be affected.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 3/15/2003 5/30/2005 807  9/1/2003  9/30/2005 760 123 Total Project Cost (Lifetime Authorization): $440,380
Design 6/15/2005 12/31/2005 199  10/3/2005  6/1/2006 241 152 Total Cumulative Budget to Date: $422,578
Construction 10/15/2006 4/15/2007 182 3/1/2007 6/1/2007 92 47 .
Incurred to Date, Including Encumbrances: $60,741
Equipment Purchase Remaining Budget: $361,837

Project: 61082-000 Brookside Avenue Improvements, Roosevelt

Category: Roads Department: Department of Public Works
Current Phase: Design Percent Complete: 45%

Legislative District: 01 Status Date: 9/16/2005

Status

The planning phase of this project was completed in May 2005. The design phase began in August 2005, and is scheduled to be completed in 2006. The
acquisition of properties by the County Attorney will be required prior to start of construction. Construction is anticipated to begin in early 2007.

Description

This project will improve Brookside Avenue through Roosevelt (connecting Freeport and Uniondale) by replacing deteriorated pavement, installing additional
drainage where needed, and adding left turn lanes to improve safety at the intersections of Cramer Court, and Centennial Avenue. New curb will be constructed to
improve drainage and to provide a consistent road width, also increasing safety. Acquisition of property will be minimal or none, although temporary working
easements are expected. The request is for design and construction costs.
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Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 2/1/2004  5/30/2005 484  2/1/2004  5/30/2005 484 0 Total Project Cost (Lifetime Authorization): $3,795,160
Design 6/1/2005  6/1/2006 365  8/1/2005  6/1/2006 304 0 Total Cumulative Budget to Date: $492,210
Construction 9/15/2006 3/15/2007 181 3/15/2007  9/1/2007 170 170 .
Incurred to Date, Including Encumbrances: $430,028
Equipment Purchase Remaining Budget: $62,182

Project: 61085-000 Jackson Avenue Improvements, Syosset

Category: Roads Department: Department of Public Works
Current Phase: Planning Percent Complete: 5%

Legislative District: 16 Status Date: 12/19/2005

Status

This project is currently underway and is in the planning stage. A consultant has been selected. Site surveys anticipated to begin in the Spring of 2006 with the start
of design in the Fall of 2006.

Description

Jackson Avenue, in Syosset is currently one lane in each direction, and lanes are divided only by a painted centerline. Curbs and sidewalks are intermittent and
road width varies throughout.

It is proposed to improve Jackson Ave. by rebuilding the majority of the road to a consistent 50" width including one lane each direction, a center left turn/median,
with parking on both sides. Additional drainage will be added, and curbs and sidewalks will be installed.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 10/15/2003 1/30/2005 473 10/15/2003 6/30/2006 989 516 Total Project Cost (Lifetime Authorization): $650,000
Design 5/1/2005  7/15/2006 440  7/1/2006  9/30/2007 456 442 Total Cumulative Budget to Date: $350,000
Construction 10/15/2006 12/31/2007 442 4/2/2008  5/31/2009 424 517 .
Incurred to Date, Including Encumbrances: $16,479
Equipment Purchase Remaining Budget: $333,521

Project: 61086-000 Wantagh Avenue at Merrick Road, Wantagh

Category: Roads Department: Department of Public Works
Current Phase: Design Percent Complete: 0%

Legislative District: 19 Status Date: 12/19/2005
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Status
Design is to begin in the Fall of 2006 while construction is anticipated to start in the later part of 2007. Construction is expected to last six months.

Description

This intersection of Wantagh Avenue at Merrick Road is currently very wide with slip ramps westbound to northbound and southbound to westbound. The width of
the crossing is occasionally difficult for pedestrians as vehicles sometimes fail to yield.

It is proposed to narrow the throat of the intersection, providing a more well defined vehicle path, and shorter pedestrian crossings.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 11/5/2005  1/6/2006 62  11/5/2005 1/6/2006 62 0 Total Project Cost (Lifetime Authorization): $590,000
Design 6/1/2005  1/1/2006 214 2/1/2006  5/1/2006 89 120 Total Cumulative Budget to Date: $160,000
Construction 6/29/2006  1/1/2007 186 8/2/2006  2/1/2007 183 31 .
Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $160,000

Project: 61087-000 Nassau Road, Roosevelt

Category: Roads Department: Department of Public Works
Current Phase: Various Percent Complete: 34%

Legislative District: 01 Status Date: 12/19/2005

Status

Phase Il of this project is in the planning phase. A base map needs to be developed. County engineers will begin the design in the Spring of 2006 Construction for
Phase Il is anticipated to start in the Fall of 2006 and be completed in 2007.

Description

As part of the rehabilitation of the community center/downtown of Roosevelt, a program will be initiated to address the traffic conditions and other aesthetic concerns
on Nassau Road, which remains a vital gateway for local commerce. This project will fund traffic surveys and preliminary planning and construction for overall
infrastructure improvements along this critical roadway. This project has received a $300,000 State grant for Phase | improvements regarding "traffic calming" which
will include new crosswalks and raised medians.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $2,100,000
Design 6/1/2005 12/31/2005 213 6/1/2005 12/31/2005 213 0 Total Cumulative Budget to Date: $2,050,000
Construction 4/1/2006 1/1/2007 275 4/1/2006 1/1/2007 275 0 .
Incurred to Date, Including Encumbrances: $739,481
Equipment Purchase Remaining Budget: $1,310,519
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Project:
Category:
Current Phase:

Legislative District:

Status

61089-000 Babylon Turnpike

Roads Department: Department of Public Works
Planning Percent Complete: 4%
19 Status Date: 12/20/2005

Survey data collection in process. Anticipate design to begin in March 2006.

Description

Babylon Turnpike currently has a relatively flat profile and cross section with side street profiles jutting into the road creating ponding at various intersections. Curbs
are intermittent and uncurbed sections experience deteriorated pavement at the edge of the road. Pavement condition is fair to good. This project will improve the
overall drainage and condition of the road to alleviate ponding.

Schedule Information Planned Duration Current Duration Variance ) ) ]
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 1/1/2005  5/30/2005 149 1/1/2005  3/1/2006 424 275 Total Project Cost (Lifetime Authorization): $1,200,000
Design 6/1/2005  1/1/2006 214 3/1/2006  6/1/2006 92 151 Total Cumulative Budget to Date: $200,000
Construction 4/1/2006  10/1/2006 183 6/1/2006  3/30/2007 302 180 .
Incurred to Date, Including Encumbrances: $8,553
Equipment Purchase Remaining Budget: $191,447

Project:
Category:
Current Phase:

Legislative District:

Status

61270-000 Woodbury Road, Woodbury

Roads Department: Department of Public Works
Design Percent Complete: 62%
16 Status Date: 12/29/2005

The scope of this project was reduced so that a more economical and efficient construction could occur. Property acquisition has been minimized. Construction will
begin January 5, 2006. Inspection services in the amount of $8,450 has been encumbered to insure asphalt and concrete supply materials for this project conform
to County specifications and $100,000 has been authorized for construction inspection services.

Description

The intersection of Woodbury Road at Syosset Woodbury Road will be improved by creating a signalized tee intersection, improving safety by eliminating the current
hairpin turn and reducing the grade of the road approaching this intersection.

Schedule Information

Planned Duration Current Duration Variance _ _ _
Start  Finish (Days) Start  Finish (Days) Financial Information
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Planning Total Project Cost (Lifetime Authorization): $9,416,067

Design 9/1/2004  6/15/2005 287  9/1/2004  6/15/2005 287 0 Total Cumulative Budget to Date: $4,157,462
Construction 8/15/2005 11/1/2006 443 9/15/2005 11/1/2006 412 0 .

Incurred to Date, Including Encumbrances: $5,948,380
Equipment Purchase Remaining Budget: ($1,790,918)

Project: 61582-000 Resurfacing Various County Roads 1999

Category: Roads Department: Department of Public Works
Current Phase: Complete Percent Complete: 98%

Legislative District: County Status Date: 7/15/2005

Status

Road resurfacing contracts under this project have been completed. Closeout procedure is currently underway for this project.

Description

Resurfacing is undertaken to rehabilitate existing road pavements in order to provide for better and safer surfaces for the traveling public and to reduce maintenance
costs. The program objective is to resurface each County roadway once during a 15-year cycle. To achieve this goal on the approximately 500 centerline miles or
2000 lane miles of County roadways, it is necessary to resurface over 125 lane miles each year. The County expects a reimbursement after the completion of the
individual contracts to be available from a State program named CHIPS (Consolidated Highway Improvement Program).

Schedule Information Planned Duration Current Duration Variance

Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $15,000,000
Design Total Cumulative Budget to Date: $15,000,000
Construction Incurred to Date, Including Encumbrances: $14,794,124
Equipment Purchase Remaining Budget: $205,876

Project: 61583-000 Resurfacing Various County Roads 2000

Category: Roads Department: Department of Public Works
Current Phase: Complete Percent Complete: 99%

Legislative District: County Status Date: 7/15/2005

Status

Road resurfacing contracts under this project have been completed. Closeout procedure is currently underway for this project.

Description

Resurfacing is undertaken to rehabilitate existing road pavements in order to provide for better and safer surfaces for the traveling public and to reduce maintenance
costs. The program objective is to resurface each County roadway once during a 15-year cycle, depending upon traffic volumes and surface wear. To achieve this
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goal on the approximately 500 centerline miles or 2000 lane miles of County roadways, it is necessary to resurface over 125 lane miles each year, which this project
is estimated to do. The County expects a reimbursement after the completion of the individual contracts will be available from a State program named CHIPS
(Consolidated Highway Improvement Program).

Schedule Information Planned Duration Current Duration  Variance _ _ _
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $15,000,000
Design Total Cumulative Budget to Date: $15,000,000
Construction .
Incurred to Date, Including Encumbrances: $14,969,881
Equipment Purchase Remaining Budget: $30,119

Project: 61584-000 Resurfacing Various County Roads 2003

Category: Roads Department: Department of Public Works
Current Phase: Construction Percent Complete: 95%

Legislative District: County Status Date: 1/3/2006

Status

Road resurfacing contracts under this project have been completed. Remaining funds will be used for Capital Project 61586, and 61587, the 2005 and 2006 Road
Resurfacing project.

Description

Resurfacing is undertaken to rehabilitate existing road pavements in order to provide for better and safer surfaces for the traveling public and to reduce maintenance
costs. The program objective is to resurface each County roadway once during a 15-year cycle, depending upon traffic volumes and surface wear. To achieve this
goal on the approximately 500 centerline miles or 2000 lane miles of County roadways, it is necessary to resurface over 125 lane miles each year, which this project
is estimated to do. The County expects a reimbursement after the completion of the individual contracts will be available from a State program named CHIPS
(Consolidated Highway Improvement Program).

Schedule Information Planned Duration Current Duration Variance ) ) )
Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $11,050,000
Design Total Cumulative Budget to Date: $10,980,000
Construction 1/1/2003 12/31/2003 364 1/1/2003 12/31/2006 1460 1096 .
Incurred to Date, Including Encumbrances: $10,525,999
Equipment Purchase Remaining Budget: $454,001

Project: 61585-000 Resurfacing Various County Roads 2004
Category: Roads Department: Department of Public Works

Page 113



Current Phase: Construction Percent Complete: 87%
Legislative District: County Status Date: 1/3/2006

Status
Three road resurfacing contracts were approved in 2004. A Certificate of Completion was issued September 6, 2005 certifying that work performed has been
inspected and found acceptable. Remaining funds will be used for Capital Project 61586, and 61587, the 2005 and 2006 Road Resurfacing project.

Description

Resurfacing is undertaken to rehabilitate existing road pavements in order to provide for better and safer surfaces for the traveling public and to reduce maintenance
costs. The program objective is to resurface every County road once during a ten to twenty year cycle, depending upon traffic volumes and surface wear. To achieve
this goal every year, it is necessary to resurface over 125 lane miles per year, which this project has as its goal.

It is estimated that a reimbursement in the amount of $5,000,000 will be received after the completion of the individual contracts, which generally amounts to four
contracts, from the State CHIPS program.

Schedule Information Planned Duration Current Duration  Variance ) ) )
Start Finish (Days) Start Finish (Days) Financial Information
Planning 5/1/2003  10/30/2003 182  5/1/2003 10/30/2003 182 0 Total Project Cost (Lifetime Authorization): $16,400,000
Design 11/1/2003  3/30/2004 150  11/1/2003 3/30/2004 150 0 Total Cumulative Budget to Date: $16,400,000
Construction 1/1/2004 12/31/2004 365 6/1/2004  6/30/2006 759 546 .
Incurred to Date, Including Encumbrances: $14,985,285
Equipment Purchase Remaining Budget: $1,414,715

Project: 61586-000 Resurfacing Various County Roads 2005

Category: Roads Department: Department of Public Works
Current Phase: Construction Percent Complete: 79%

Legislative District: County Status Date: 12/27/2005

Status

Four contracts have been let in 2005. 125 lane miles of county roads are being resurfaced. Phase | is under construction. Phase Il is complete except for punch
list and plowable markers. Phase Il started work June 13, 2005 for road patches. Phase IV is complete except for punch list and plowable markers. On December
2, 2005 an engineering firm was authorized to provide a resurfacing survey with inspectors for the 2006 Resurfacing Various County Roads project.

Description

Resurfacing is undertaken to rehabilitate existing road pavements in order to provide for better and safer surfaces for the traveling public and to reduce maintenance
costs. The program objective is to resurface each County roadway once during a 15-year cycle, depending upon traffic volumes and surface wear. To achieve this
goal on the approximately 500 centerline miles or 2000 lane miles of County roadways, it is necessary to resurface over 125 lane miles each year, which this project
is estimated to do. The County expects a reimbursement after the completion of the individual contracts will be available from a State program named CHIPS
(Consolidated Highway Improvement Program).

Schedule Information Planned Duration Current Duration Variance . _ .
Start  Finish (Days) Start  Finish (Days) Financial Information
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Planning Total Project Cost (Lifetime Authorization): $15,400,000

Design Total Cumulative Budget to Date: $15,400,000
Construction 1/1/2005 12/31/2005 364 5/1/2005  3/31/2006 334 90 .

Incurred to Date, Including Encumbrances: $15,399,997
Equipment Purchase Remaining Budget: $3

Project: 61587-000 Resurfacing Various County Roads

Category: Roads Department: Department of Public Works
Current Phase: Planning Percent Complete: 0%

Legislative District: County Status Date: 9/7/2005

Status

This is a new project that will begin in 2006. Currently evaluating which roads will be resurfaced.

Description

Resurfacing is undertaken to rehabilitate existing road pavements in order to provide for better and safer surfaces for the traveling public and to reduce maintenance
costs. The program objective is to resurface each County roadway once during a 15-year cycle, depending upon traffic volumes and surface wear. To achieve this
goal on the approximately 500 centerline miles or 2000 lane miles of County roadways, it is necessary to resurface over 125 lane miles each year, which this project
is estimated to do. The County expects a reimbursement after the completion of the individual contracts will be available from a State program named CHIPS
(Consolidated Highway Improvement Program).

Schedule Information Planned Duration Current Duration  Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $12,500,000
Design Total Cumulative Budget to Date: $0
Construction 1/1/2006 12/31/2006 364 5/1/2006  4/30/2007 364 120 .
Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $0

Project: 61588-000 Resurfacing Various County Roads

Category: Roads Department: Department of Public Works
Current Phase: Planning Percent Complete: 0%

Legislative District: County Status Date: 12/29/2005

Status

This project has been cancelled and funds will be transferred to 61587, the project that will fund future road resurfacing.

Description
Resurfacing is undertaken to rehabilitate existing road pavements in order to provide for better and safer surfaces for the traveling public and to reduce maintenance
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costs. The program objective is to resurface each County roadway once during a 15-year cycle, depending upon traffic volumes and surface wear. To achieve this
goal on the approximately 500 centerline miles or 2000 lane miles of County roadways, it is necessary to resurface over 125 lane miles each year, which this project
is estimated to do. The County expects a reimbursement after the completion of the individual contracts will be available from a State program named CHIPS
(Consolidated Highway Improvement Program).

Schedule Information Planned Duration Current Duration Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $25,000,000
Design Total Cumulative Budget to Date: $0
Construction 1/1/2007 12/31/2007 364 1/1/2007 12/31/2007 364 0 .
Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $0

Project: 61680-000 Rockaway Turnpike Cedarhurst

Category: Roads Department: Department of Public Works
Current Phase: Design Percent Complete: 86%

Legislative District: 07 Status Date: 12/29/2005

Status

Design is 90% complete. Specifications and construction estimates are being completed. This project has a scheduled bid opening in spring 2006. Plans are
complete with no acquisition needed. Construction is anticipated to begin in September 2006.

Description

This project will widen Rockaway Turnpike to provide increased lane capacity. This is an extremely heavily traveled roadway. This project will ease congestion by
allowing traffic to move more efficiently and provide greater safety to the motoring public.

Schedule Information Planned Duration Current Duration  Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $14,901,000
Design 6/15/1999 3/15/2005 2100 6/15/1999 9/15/2005 2284 184 Total Cumulative Budget to Date: $8,489,641
Construction 8/15/2005 5/15/2006 273 9/15/2006 12/15/2007 456 579 .
Incurred to Date, Including Encumbrances: $7,339,708
Equipment Purchase Remaining Budget: $1,149,933

Project: 6179A-000 West Shore Road, Mill Neck

Category: Roads Department: Department of Public Works
Current Phase: Planning Percent Complete: 81%

Legislative District: 18 Status Date: 12/29/2005
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Status
Currently evaluating options for design improvements to this road. Options include a bike path. Additionally, immediate needs for road and sea wall are being
addressed. The bidding of this project should begin in August 2006 with the construction of wall repair to begin before the end of the year.

Description

West Shore Road extends along the west shore of Oyster Bay harbor for 2 miles from Oyster Bay to Bayville. The existing two-lane road was built 50 years ago.
Portions of an adjacent wall are 40 years old and parts of the old wall have collapsed. Itis a prime access route between Oyster Bay, Mill Neck, and Bayville.

This project is for the discrete rehabilitation or reconstruction of sections of this roadway and sea wall. Several alternatives for this improvement have met with
community opposition, however at this time, consensus has been developed with the elected officials on a conceptual plan to move this project forward. Detailed
design development will occur through 2004-2005 for a proposed construction in 2006-2007.

Schedule Information Planned Duration Current Duration Variance ) ) ]
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 1/2/2006  7/5/2006 184  1/2/2006  7/5/2006 184 0 Total Project Cost (Lifetime Authorization): $16,581,105
Design 9/2/2006  3/15/2007 194  9/2/2006  3/15/2007 194 0 Total Cumulative Budget to Date: $2,465,996
Construction 9/8/2007  5/30/2008 265 9/8/2007  5/30/2008 265 0 .
Incurred to Date, Including Encumbrances: $2,253,411
Equipment Purchase Remaining Budget: $212,585

Project: 62410-000 Old Country Road, Mineola and Garden City

Category: Roads Department: Department of Public Works
Current Phase: Design Percent Complete: 15%

Legislative District: 08, 09 Status Date: 1/3/2006

Status

This project is currently in the award process. The Legislature has approved the construction contract. Construction is anticipated to begin March 2006 and is
expected to take four months.

Description

The intersection of Old County Road and Franklin Avenue/Mineola Boulevard is one of the busiest intersections in the County. As part of a continuing effort to adjust
signal timings and operation to minimize vehicular delays, a traffic count was made at this intersection. This traffic count found that a relatively high percentage of
eastbound vehicles on Old County Road are turning right onto southbound Franklin Avenue. These right turning vehicles block through traffic and create long
queues and vehicle delays on eastbound Old County Road. When signal-timing changes are made to minimize these delays, delays on the three other approaches
increase. This Capital Project is proposed to have an eastbound right turn lane built on Old County Road at Franklin Avenue. The addition of this right turn lane will
allow for new signal timing that would reduce overall delay at this intersection.

Schedule Information Planned Duration Current Duration Variance _ _ _
Start Finish (Days) Start Finish (Days) Financial Information
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Planning Total Project Cost (Lifetime Authorization): $990,321

Design 10/1/2003  6/30/2005 638  10/1/2003 6/30/2005 638 0 Total Cumulative Budget to Date: $990,321
Construction 10/15/2005 6/15/2006 243 3/15/2006 7/15/2006 122 30 .

Incurred to Date, Including Encumbrances: $147,277
Equipment Purchase Remaining Budget: $843,044
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Technology
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Project: 97003-000 County Wide Voice/Data Equip Purchase

Category: Technology Department: Information Technology
Current Phase: Equipment Percent Complete: 98%

Legislative District: County Status Date: 1/6/2006

Status

A network infrastructure plan has been finalized. Equipment to be deployed under this plan will be purchased before December 31, 2005. Estimated expenditures
required to support installation of voice and data technology at 1550 Franklin Ave., Mineola are $1,025,000. These technology's include wireless voice and data
communication, VolP, cable TV, streaming video, video conferencing, and meeting place application. Additional equipment was used to implement connectivity at
various park locations.

Description

Due to the Real Estate Consolidation Program, new voice and data installations are required for various buildings. This project will also provide for equipment
purchases for Parks connectivity which will provide intra-Park and inter-network connectivity.

Schedule Information Planned Duration Current Duration  Variance _ _ _
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 1/1/2005  3/1/2005 59  1/1/2005  3/1/2005 59 0 Total Project Cost (Lifetime Authorization): $4,748,764
Design Total Cumulative Budget to Date: $4,748,764
Construction .
Incurred to Date, Including Encumbrances: $4,739,136
Equipment Purchase 3/1/2005 12/31/2005 305 3/1/2005 12/31/2005 305 0 Remaining Budget: $9,628

Project: 97004-000 County Wide Voice/Data Building Reconstruction

Category: Technology Department: Information Technology
Current Phase: Design Percent Complete: 98%

Legislative District: County Status Date: 1/6/2006

Status

The design phase, which consists of designing the protocol and evaluating available technology, is currently underway. Design will proceed in two phases. The first
phase of design for ten parks has been completed. The second phase of design for the remaining parks is currently under way. Improvements will occur through
remainder of 2006.

Description

Due to the Real Estate Consolidation Program, new voice and data installations are required for various buildings. This includes wiring, installation, and the
provisioning of new technologies.

Schedule Information Planned Duration Current Duration Variance _ _ _
Start Finish (Days) Start Finish (Days) Financial Information
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Planning Total Project Cost (Lifetime Authorization): $11,751,236

Design 1/1/2004  6/1/2005 517  1/1/2004  6/1/2005 517 0 Total Cumulative Budget to Date: $11,751,236
Construction 7/1/2005 12/31/2005 183 7/1/2005 12/31/2005 183 0 .

Incurred to Date, Including Encumbrances: $11,586,293
Equipment Purchase Remaining Budget: $164,943

Project: 97007-000 Assessment Data Processing System

Category: Technology Department: Department of Assessment
Current Phase: Various Percent Complete: 31%

Legislative District: County Status Date: 1/6/2006

Status

The contract was awarded in December 2005, and implementation will occur during the first quarter of 2006.

Description

The existing Wang hardware has reached the end of its life cycle and the vendor is phasing out its support of the product. Because of this, the assessment system
must be migrated to a new computer system.

Additionally, the assessment system has reached its limit to adapt to changing requirements, especially legislative mandates. A more flexible file structure is needed
to accommodate these changes. The assessment system is critical to the operation of the County since it provides the means to collect a significant portion of the
County's revenues. Furthermore, almost every other municipal organization within the County is dependent on information from this system in order to collect its tax
revenues. For these reasons, the assessment system must be a stable, secure and fault tolerant system.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $5,017,700
Design Total Cumulative Budget to Date: $2,018,221
Construction .
Incurred to Date, Including Encumbrances: $1,194,115
Equipment Purchase 5/15/2004  6/15/2005 396  5/15/2004 6/15/2005 396 0 Remaining Budget: $824,106

Project: 97008-000 DPW Management Information System

Category: Technology Department: Department of Public Works
Current Phase: Equipment Percent Complete: 97%

Legislative District: County Status Date: 9/16/2005

Status

Currently identifying equipment that will enhance the capability of financial planning of capital projects.
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Description

This project supports the acquisition and upgrade of the County's Department of Public Works integrated financial management and accounting system.
Additionally, equipment to enhance the office operation with regard to financial management will be procured from this project.

Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $975,000
Design Total Cumulative Budget to Date: $975,000
Construction Incurred to Date, Including Encumbrances: $970,265
Equipment Purchase Remaining Budget: $4,735

Project: 97013-000 Integrated Financial System

Category: Technology Department:

Current Phase: Planning Percent Complete: 84%
Legislative District: County Status Date: 1/6/2006
Status

An upgrade of FAMIS is planned for 2006. Currently working with the vendor on drafting the Statement of Work for this upgrade.

Description

This project will fund the acquisition, upgrade and installation of the integrated financial management and accounting systems, including computer hardware and
software in connection with the replacement of NUMIS, budget preparation and accounting systems in use by the County of Nassau.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $10,897,000
Design 11/1/2005 1/31/2006 91  11/1/2005 1/31/2006 91 0 Total Cumulative Budget to Date: $10,897,000
Construction .
Incurred to Date, Including Encumbrances: $9,192,443
Equipment Purchase Remaining Budget: $1,704,557

Project: 97022-000 Computer Processing Equipment - Phase Il

Category: Technology Department:

Current Phase: Equipment Percent Complete:

Legislative District: County Status Date: 10/19/2005
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Status
This is an ongoing project to replace obsolete hardware and software as needed.

Description
This project is for the replacement of obsolete, or damaged hardware and software.

Schedule Information Planned Duration Current Duration Variance _ _ _
Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization):
Design Total Cumulative Budget to Date:
Construction .
Incurred to Date, Including Encumbrances: $17,593,480
Equipment Purchase Remaining Budget:

Project: 97026-000 Probation Enhance Record Scanning Operation

Category: Technology Department: Probation
Current Phase: Design Percent Complete: 0%
Legislative District: County Status Date: 1/6/2006
Status

RFP was issued in January 2006. It is projected to be awarded and begin scanning operations during late first quarter of 2006.

Description

This project is a large scanning project consisting of 3-5 stations. It is our intention that all documents, when they arrive at Probation, will be scanned and then will
be available on line to those officers and superiors who need to be involved with that case. This will save on record keeping and the transfer of paper from one
location to another. Additionally, access will be more timely and will impact on the reports prepared for the courts.

Schedule Information Planned Duration Current Duration Variance ) ) ]
Start Finish (Days) Start Finish (Days) Financial Information
Planning 1/1/2005  3/31/2005 89  1/1/2005  3/31/2005 89 0 Total Project Cost (Lifetime Authorization): $200,000
Design 4/1/2005  4/30/2005 29  4/1/2005  4/30/2005 29 0 Total Cumulative Budget to Date: $200,000
Construction 5/1/2005  8/30/2005 121 5/1/2005  8/30/2005 121 0 .
Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $200,000

Project: 97050-000 Electronic Documents & Employee Training System
Category: Technology Department: Information Technology
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Current Phase: Design Percent Complete: 72%
Legislative District: County Status Date: 1/6/2006

Status
Currently scanning Department of Social Service documents.

Description
This project is to migrate all Health and Human Services documents to an electronic format so that all agencies can view shared documents.

Schedule Information Planned Duration Current Duration Variance ) ) ]
Start Finish (Days) Start Finish (Days) Financial Information
Planning 6/1/2004  12/3/2004 185  6/1/2004  12/3/2004 185 0 Total Project Cost (Lifetime Authorization): $5,126,100
Design 1/1/2005  3/31/2005 89 1/1/2005  3/31/2005 89 0 Total Cumulative Budget to Date: $3,835,000
Construction 4/1/2005  9/30/2005 182 4/1/2005  9/30/2005 182 0 .
Incurred to Date, Including Encumbrances: $4,009,955
Equipment Purchase Remaining Budget: ($174,955)

Project: 97081-000 Civil Electronic Trans of Exam Results

Category: Technology Department: Civil Service
Current Phase: Planning Percent Complete: 0%
Legislative District: County Status Date: 12/27/2005
Status

A purchase order for OpScan 8 Model 501 submitted November 21, 2005. The purchase of this equipment will allow automatic input of examination applications
directly into the mainframe, bypassing the data entry operation. It will also allow the Commission to read psychological reports, thereby decreasing the time to obtain
psychological evaluations. These factors, like the Civil Service Electronic Transmission of Exam Results, will also allow us to establish lists more quickly, thereby
speeding up the hiring process and reducing the number of provisional appointments. After this phase a study will be undertaken to evaluate the further scope of the
project.

Description
With the use of IBM, the Commission will develop its own internal software to download and update list statistics.

Schedule Information Planned Duration Current Duration Variance ) ) ]
Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $270,000
Design Total Cumulative Budget to Date: $270,000
Construction )
Incurred to Date, Including Encumbrances: $0
Equipment Purchase 11/21/2005 12/31/2005 40 11/21/2005 12/31/2005 40 0 Remaining Budget: $270,000
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Project: 97101-000 HR, Payroll, and Benefit System

Category: Technology Department: Information Technology
Current Phase: Planning Percent Complete: 4%

Legislative District: County Status Date: 1/6/2006

Status

The RFP for software selection was issued during the fourth quarter of 2006. The review and evaluation processes are currently underway, and it is anticipated that
a recommendation will be made by the end of March 2006.

Description

The Human Resource, Payroll and Benefits project is an enterprise-wide software and hardware implementation, utilized by all County Departments and within all
Nassau County Facilities. This new software will replace NUHRS with a new HR/Payroll/Benefits system and will automate the current manual time and labor entry
process. This system will record daily attendance and leave requests through data collection devices. The system routes approved time data to the County's
Payroll Department, which calculates and produces paychecks and will provide time, attendance, and leave information online and in hard copy reports.

The County will work with a systems integrator to conduct a detailed needs analysis of the County's current HR, payroll and benefit administration process. The
County will develop requirements definition as they relate to how the County needs to implement a new Payroll and HR system and obtain the services of a systems
integrator to implement the new application.

Schedule Information Planned Duration Current Duration Variance ) ) ]
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 3/1/2005  8/31/2005 183  7/25/2005 12/31/2005 159 122 Total Project Cost (Lifetime Authorization): $15,000,000
Design 8/31/2005 10/31/2005 61 8/29/2005 12/16/2005 109 46 Total Cumulative Budget to Date: $3,000,000
Construction 11/1/2005 12/31/2006 425 1/15/2006 4/15/2007 455 105 .
Incurred to Date, Including Encumbrances: $819,221
Equipment Purchase Remaining Budget: $2,180,779

Project: 97102-000 Assessment Cluster Workflow System

Category: Technology Department: Assessment Review Commission
Current Phase: Planning Percent Complete: 0%

Legislative District: County Status Date: 1/6/2006

Status

This project will provide IT solutions for several departments that do work on real estate assessments and taxes. The RPF originally scheduled for July is delayed
(estimate: October 2005) due to the complexity, requirements gathering, and the need to complete analysis of a market survey. Based on the estimated date for
RFP issuance, the first expenditures under a contract are anticipated no sooner than 2nd quarter of 2006. A small subsidiary project is to provide document
management for ARC to integrate with the larger product. Preliminary design was initiated in July 2005. An RFP will be released in late January 2006.

Description
This project will acquire a new information technology system to support the work of the Department of Assessment, Assessment Review Commission, Certiorari
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Division of the Treasurer's Office, and interaction between those departments and other county and local government units relating to property tax assessments.

Phase | is business process re-engineering, needs assessment, procurement assistance. Phase Il is system design, acquisition of software, hardware, networking,
installation, data conversion, testing, training, and maintenance.

The applications that are to be acquired based on Phase | recommendations are E-government, database, case management, workflow, document and image
management, real estate valuation.

Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 1/1/2005  8/15/2005 226 3/1/2005 8/15/2005 167 0 Total Project Cost (Lifetime Authorization): $2,600,000
Design Total Cumulative Budget to Date: $750,000
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $750,000

Project: 97103-000 eGovernment

Category: Technology Department: Information Technology
Current Phase: Design Percent Complete: 4%

Legislative District: County Status Date: 1/6/2006

Status

13 eGovernment on-line applications are proceeding including pay parking tickets, tee time online, and leisure Parks pass. In 2005 'My Nassau County', ‘'Traffic
Parking Violations', 'Parks', and ‘eProcurement' all went live. In early 20086, it is anticipated that 'Assessment Review Commission', '‘Health & Human Services',
‘Consumer Affairs', and 'ePermits' will become available online.

Description

Online government services offer one of the few means for the County to enhance services to constituents while simultaneously reducing cost. The purpose of this
project is to convert the agency sites into the new website in order to provide a harmonious look to users while also allowing each department the ability to maintain
and update their own content. Once the remainder of the agencies are integrated, Nassau's site will rank as the top county portal in New York, and among the best
in the nation. This funding will also support the development of more applications to be made available online. According to the 3,300 constituents surveyed, they
want to have the ability to submit a HUD application, apply for subdivision permits, apply/pay for handicapped parking permits, purchase GIS premium services, and
search and download public records.

Schedule Information Planned Duration Current Duration  Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 1/1/2005  4/30/2005 119  1/1/2005  4/30/2005 119 0 Total Project Cost (Lifetime Authorization): $7,300,000
Design 5/1/2005  7/31/2005 91 5/1/2005  7/31/2005 91 0 Total Cumulative Budget to Date: $3,000,000
Construction 8/1/2005  3/31/2006 242 8/1/2005  3/31/2006 242 0 .
Incurred to Date, Including Encumbrances: $493,515
Equipment Purchase Remaining Budget: $2,506,485

. _______________________________________________________________________________________________________________________________________________________________________________|]
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Project: 97104-000 Disaster Recovery Plan

Category: Technology Department:

Current Phase: Planning Percent Complete: 0%
Legislative District: County Status Date: 1/6/2006
Status

Reviewing alternate facilities and required equipment for County disaster recovery and business continuity plan. Drafting a plan for information technology
management in support of County business in the event of a disaster. The plan will be finalized in Spring 2006.

Description

In the course of reviewing the business and information technology process the County determined that no viable Countywide continuity and disaster recovery plan
was currently in effect. Currently the Police Department and Nassau Community College have DR plans but they do not have offsite recovery. This project would allow
Nassau, Suffolk and the state to implement a DR plan across Long Island. The purpose of this project is to provide the County with the ability to restore date center
operations, and business continuity for selected County Services, in the event of a disruption occurring as a result of a crisis, or an emergency situation. This
project will provide the County with the ability to restore data center operations in the event of a disruption occurring as a result of an emergency situation.

Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 1/1/2005 1/1/2005 Total Project Cost (Lifetime Authorization): $950,000
Design Total Cumulative Budget to Date: $950,000
Construction 3/31/2006 3/31/2006 0 Incurred to Date, Including Encumbrances: $6,447
Equipment Purchase Remaining Budget: $943,553

Project: 97105-000 Case Management

Category: Technology Department:

Current Phase: Planning Percent Complete: 0%
Legislative District: County Status Date: 1/6/2006
Status

The Request For Proposal for this initiative is being finalized and will be issued mid 2006.

Description

As a result of the current antiquated systems, the County should select a County-wide enterprise case management system. This solution will be a universal
software package that will be customizable to agency needs. Five departments will implement the new Case management solution over two years. A uniform Case
Management System will benefit both agency and County initiatives: 1. An enterprise system will be significantly less expensive as the County can secure a more
competitive bid due to a larger economy of scale. 2. The county will have lower maintenance costs, as the county will retain one maintenance contract. 3.
Implementation of one system, customized to individual agencies, will be much more expedient and cost effective vs. a number of separate software package
installations. 4. Training for the uniform Case Management System can be coordinated on a County wide basis and IT will be much better equipped to maintain and
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support one Case Management System. 5. Nassau County has a humber of initiatives that require an interface with individual agency back-end systems. This is
easier to achieve and maintain in the instance of a single software package. Ata minimum, agencies that will benefit will include ARC/Assessment, Consumer
Affairs, Probation, Economic Development and Civil Service.

Schedule Information Planned Duration Current Duration  Variance _ _ _
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 4/1/2005 4/1/2005 Total Project Cost (Lifetime Authorization): $1,050,000
Design Total Cumulative Budget to Date: $1,050,000
Construction 10/31/2006 10/31/2006 0 )
Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $1,050,000

Project: 97106-000 OEM Upgrade - CRISIS

Category: Technology Department:

Current Phase: Planning Percent Complete: 0%
Legislative District: County Status Date: 11/30/2005
Status

Contractor is having difficulty in satisfying all outstanding contract deliverables. The anticipated software upgrade is also far below expectations. Legal action is
being considered to resolve the outstanding issues.

Description

This project will expand the CRISIS management system currently in use by the department. This will be accomplished by adding additional capabilities which
include windstorm, nuclear and biologic modeling programs. This project will also add CRISIS to 30 stations both in the EOC and remote locations.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 1/1/2005  7/10/2005 190  1/1/2005  7/10/2005 190 0 Total Project Cost (Lifetime Authorization): $236,000
Design 7/11/2005  7/30/2005 19 7/11/2005 7/30/2005 19 0 Total Cumulative Budget to Date: $236,000
Construction 8/1/2005  10/1/2005 61 8/1/2005  10/1/2005 61 0 .
Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $236,000

Project: 97107-000 WANG Migration

Category: Technology Department:

Current Phase: Planning Percent Complete: 8%
Legislative District: County Status Date: 1/6/2006
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Status
The conversion/migration from the last Wang system is being coordinated to coincide with the enhancements that are being planned for the affected agencies. The
RFP will be issued in late January 2006.

Description

This project is to develop and implement a plan to migrate all applications currently running on WANG throughout the County (ARC/Assessment, Probation,
Treasurer).

Schedule Information Planned Duration Current Duration Variance

Start Finish (Days) Start Finish (Days) Financial Information
Planning 4/1/2005 4/1/2005 Total Project Cost (Lifetime Authorization): $1,150,000
Design Total Cumulative Budget to Date: $1,150,000
Construction 12/31/2006 12/31/2006 0 Incurred to Date, Including Encumbrances: $90,000
Equipment Purchase Remaining Budget: $1,060,000

Project: 97108-000 Vehicle Management Inventory System

Category: Technology Department:

Current Phase: Planning Percent Complete: 0%
Legislative District: County Status Date: 12/8/2005
Status

Have selected a vendor from the bidding process that is on the state contract list. Currently the requisition is in the Purchasing Department for approval and should
be finalized before the end of 2005.

Description

The project will implement a pilot program for a fully
integrated Vehicle Inventory Management System that replaces several non-integrated, obsolete PC based systems and eliminate the paper intensive manual
procedures.

Schedule Information Planned Duration Current Duration  Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 12/1/2003  10/1/2005 670  12/1/2003 10/1/2005 670 0 Total Project Cost (Lifetime Authorization): $270,000
Design 10/1/2005  11/1/2005 31 10/1/2005 11/1/2005 31 0 Total Cumulative Budget to Date: $270,000
Construction .
Incurred to Date, Including Encumbrances: $0
Equipment Purchase 11/1/2005 12/31/2005 60  11/1/2005 12/31/2005 60 0 Remaining Budget: $270,000

Project: 97109-000 NIFS Upgrade
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Category: Technology Department:

Current Phase: Planning Percent Complete: 0%
Legislative District: County Status Date: 9/20/2005
Status

Currently finalizing the Statement of Work and Contract for this upgrade to the financial system.

Description

This project will upgrade the current financial system. Since the County implemented the existing system in 1999, the online FAMIS and ADPCS series has
undergone significant improvements. The project will allow for those improvements as well as web-based access for all users, an e-procurement module and a
report data warehouse.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 4/1/2005  1/31/2006 305  4/1/2005  1/31/2006 305 0 Total Project Cost (Lifetime Authorization): $2,500,000
Design 2/1/2006  3/31/2006 58  2/1/2006  3/31/2006 58 0 Total Cumulative Budget to Date: $2,500,000
Construction 4/1/2006  2/28/2007 333 4/1/2006  2/28/2007 333 0 .
Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $2,500,000

Project: 97110-000 Performance Measurement Statistical Software

Category: Technology Department:

Current Phase: Planning Percent Complete: 88%
Legislative District: County Status Date: 12/27/2005
Status

Awaiting transfer of the software from a temporary server to its permanent server which will officially signify the end of the Pilot Phase of the project. This was
scheduled to occur in November 2005 but has been slightly delayed. All other aspects of the project remain on schedule. Additional data, departments and users
will continue to be added to the pbviews. database through year-end and beyond. Remaining funds will be used for user training in February 2006.

Description

This project will enable the software purchase that will link departmental performance to County strategies and objectives, while eliminating manual reporting
processes. This project will enable County Stat to reflect past performance, identify problem areas, and report performance statistics in an efficient manner.

Schedule Information Planned Duration Current Duration Variance ) ) ]

Start Finish (Days) Start Finish (Days) Financial Information
Planning 5/23/2005 6/24/2005 32 5/23/2005 6/24/2005 32 0 Total Project Cost (Lifetime Authorization): $105,000
Design Total Cumulative Budget to Date: $105,000
Construction 6/27/2005 12/30/2005 186 8/8/2005  2/28/2006 204 60

Incurred to Date, Including Encumbrances: $102,795

Page 130



Equipment Purchase Remaining Budget: $2,205
L]

Project: 97111-000 Museum Inventory Tracking System

Category: Technology Department:

Current Phase: Various Percent Complete: 20%
Legislative District: County Status Date: 9/8/2005
Status

This project is currently working on the initial collections assessment and inventory of the following museums: Hempstead House, Castle Gould, and The Cradle of
Aviation Museum. The same process will be starting in the Old Bethpage Museum in May 2006. Additionally, work is being done on planning a new temporary
storage facility.

Description

This project will enable to the County to monitor and inventory all collections within the County’s Museums. The selected bar code tracking software package will
combine a series of databases that will allow immediate identification of where the item is as well as the repair history, value or other meaningful information.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 5/1/2005  5/15/2006 379  5/1/2005 5/15/2006 379 0 Total Project Cost (Lifetime Authorization): $600,000
Design 5/15/2005  9/30/2006 503  5/15/2005 9/30/2006 503 0 Total Cumulative Budget to Date: $600,000
Construction .
Incurred to Date, Including Encumbrances: $355,741
Equipment Purchase 6/1/2005  9/30/2006 486  6/1/2005 10/30/2006 516 30 Remaining Budget: $244,259

Project: 97112-000 Student Registration System

Category: Technology Department:

Current Phase: Planning Percent Complete: 0%
Legislative District: County Status Date: 11/30/2005
Status

We are finalizing contracts on the implementation, software, and hardware vendors. The final board approval for the first phase is expected for December 2005, at
which time, contracts totaling approximately $1.2 Million will be sent over to the Comptrollers Office.

Description

This project will allow students attending Nassau Community College to register online. The student registration process will become more efficient as a result of
this installation.

Schedule Information Planned Duration Current Duration  Variance _ _ _
Start  Finish (Days) Start  Finish (Days) Financial Information
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Planning 8/1/2004  8/1/2006 730 8/1/2004  8/1/2006 730 0 Total Project Cost (Lifetime Authorization): $5,000,000

Design 2/1/2005  8/1/2005 181  2/1/2005  8/1/2005 181 0  Total Cumulative Budget to Date: $5,000,000
Construction .

Incurred to Date, Including Encumbrances: $76,331
Equipment Purchase 2/1/2006 2/1/2010 1461 2/1/2006 2/1/2010 1461 0 Remaining Budget: $4,923,669

Project: 97523-000 County Treasurer Tax Collection/Accounting System

Category: Technology Department: Treasurer's Office
Current Phase: Complete Percent Complete: 98%
Legislative District: County Status Date: 1/2/2006
Status

This project has been completed.

Description
This project is for office upgrade including hardware and software acquisition and installation for the Nassau County's Treasurer's office.

Schedule Information Planned Duration Current Duration Variance

Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $400,000
Design Total Cumulative Budget to Date: $400,000
Construction Incurred to Date, Including Encumbrances: $390,478
Equipment Purchase Remaining Budget: $9,522

Project: 97525-000 County Treasurer Auto Debt System

Category: Technology Department: Treasurer's Office
Current Phase: Construction Percent Complete: 57%
Legislative District: County Status Date: 12/29/2005
Status

The auto debt system should be complete by June 30, 2006.

Description
This project is the automation of the debt service process.

Schedule Information Planned Duration Current Duration Variance _ _ _
Start  Finish (Days) ~ Start  Finish (Days) Financial Information
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Planning Total Project Cost (Lifetime Authorization): $400,000

Design Total Cumulative Budget to Date: $400,000
Construction 1/1/2005  6/30/2005 180 1/1/2005  6/30/2006 545 365 .

Incurred to Date, Including Encumbrances: $270,211
Equipment Purchase Remaining Budget: $129,789

Project: 97530-000 GeoBased Mapping & Information System

Category: Technology Department: Planning Department
Current Phase: Various Percent Complete: 96%

Legislative District: County Status Date: 12/14/2005

Status

Part of the County's GIS package. Mapping and informational system work is 95% complete. Currently working with the IT department to develop a new GIS
architectural design which should be complete by the second quarter of 2006. The Town of Hempstead has agreed to pay $50,000 towards this project. In 2006
funds will be used for the image library, software training and licensing fees.

Description

This project is the development of a computer mapping and informational system to allow all County agencies to manage, sort, compile and retrieve vital GeoBased
information.

Schedule Information Planned Duration Current Duration  Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $15,000,000
Design Total Cumulative Budget to Date: $15,000,000
Construction 1/1/1990 12/31/2005 5843 1/1/1990  6/30/2006 6024 181 .
Incurred to Date, Including Encumbrances: $14,574,640
Equipment Purchase Remaining Budget: $425,360

Project: 97531-000 Cadastral Mapping

Category: Technology Department: Planning Department
Current Phase: Various Percent Complete: 86%

Legislative District: County Status Date: 1/6/2006

Status

All tax mapping activity is complete except for on-call assistance to Department of Assessment personnel. Data Warehouse enhancements are being coordinated
with ARC and IT. A new version of Land Records Viewer was released on 2 January 2006.

Description
This project continues the Cadastral Mapping project. When the currently funded activities are completed, the Department of Assessment will be maintaining and
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publishing all tax maps from digital (AutoCAD) files. Also, there will be GIS Data Integration after completion of Tax District Boundary analysis and correction. Itis
anticipated that updated versions of the district boundaries for all tax districts within the County will be processed. Subdivision boundaries are being prepared by a
number of local villages and can be useful to the Assessor. The initial goal of this activity will be to convert and integrate this data for all new subdivisions. The next
involves the conversion of historical data. The WIIS images will we converted into the data warehouse. There are over 300,000 images currently stored in the WIIS
database that must be extracted, converted to a common format and stored in the Assessor’s data warehouse.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $5,000,000
Design Total Cumulative Budget to Date: $5,000,000
Construction .
Incurred to Date, Including Encumbrances: $4,991,105
Equipment Purchase 1/1/1997  12/31/2006 3651 1/1/1997 12/31/2006 3651 0 Remaining Budget: $8,895

Project: 97570-000 County Attorney Office Automation

Category: Technology Department: County Attorney
Current Phase: Planning Percent Complete: 24%
Legislative District: County Status Date: 12/20/2005
Status

In 2005, to aid the automation efforts, the Family Court was wired with fiber optics and an upgrade to ProLaw, the claims management system was implemented. In
2006, the County Attorney's office is planning to evaluate claims systems and document assembly systems. It is anticipated that a decision regarding which
software package and vendor will be used will be made in Spring 2006.

Description

This project funds computer and communications hardware, software, training and consulting services for the automation of the County Attorney's Office. The
County Attorney is currently without any substantial computerization and is forced to employ manual methods for the majority of its work.

Schedule Information Planned Duration Current Duration Variance ) ) ]
Start Finish (Days) Start Finish (Days) Financial Information
Planning 1/1/2006  4/1/2006 90  1/1/2006  4/1/2006 90 0 Total Project Cost (Lifetime Authorization): $1,000,000
Design 4/1/2006  6/1/2006 61  4/1/2006  6/1/2006 61 0 Total Cumulative Budget to Date: $750,000
Construction .
Incurred to Date, Including Encumbrances: $188,168
Equipment Purchase 6/1/2006  12/31/2006 213 6/1/2006 12/31/2006 213 0 Remaining Budget: $561,832

Project: 97590-000 Update Fire Marshal Fee Collection System
Category: Technology Department: Fire Commission
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Current Phase: Planning Percent Complete: 0%
Legislative District: County Status Date: 1/6/2006

Status
Agency requirements are being coordinated and the RFP for a replacement system is being drafted. It has been determined that the network infrastructure will also
need to be upgraded.

Description

This project will update the fee collection system to migrate from Sybasell (Relational Database Management Software) and Visual FoxPro2.6 (front end user
interface software) to Oracle (Relational Database Management Software) & Visual Basic (front end user interface software). It will also replace the file server and
hub/switch.

Schedule Information Planned Duration Current Duration Variance

Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $400,000
Design Total Cumulative Budget to Date: $400,000
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $400,000

Project: 99022-000 County Reassessment

Category: Technology Department: Assessment Review Commission
Current Phase: Planning Percent Complete: 96%

Legislative District: County Status Date: 9/7/2005

Status

All work is complete, except for retainage which remains outstanding.

Description

There are more than 400,000 parcels of property to be reassessed. In addition to the appraisal portion of the project, software and hardware upgrades are

required. At the conclusion of the project, Nassau County will have a modern and upgraded assessment system. Successful completion of the project will greatly
reduce the amounts paid out by the County in tax refunds resulting from certiorari judgments. Moreover, as part of the project, the Board of Assessors intends to
implement an annual adjustment procedure so that assessments are maintained annually, reflecting changes in market value. Market value is the standard required
by law when assessments are challenged in court.

Schedule Information Planned Duration Current Duration Variance ) ) )

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 1/1/2000 12/31/2005 2191 1/1/2000 12/31/2005 2191 0 Total Project Cost (Lifetime Authorization): $38,000,000
Design Total Cumulative Budget to Date: $38,000,000

Construction .
Incurred to Date, Including Encumbrances: $36,408,646
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Equipment Purchase Remaining Budget: $1,591,354
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Traffic
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Project: 62003-000 Traffic Signal Conduit & Interconnection Phase Il

Category: Traffic Department: Department of Public Works
Current Phase: Planning Percent Complete: 72%

Legislative District: County Status Date: 12/19/2005

Status

The current phase of the project is ongoing study to coordinate signal timing to prevent queuing at grade crossings. NYSDOT is currently evaluating the study and
the project cannot move forward until the evaluation is complete. This phase is about 95% complete with design expected in the summer of 2006.

Description

Between 1973 and 1974, 39 miles of aerial interconnect cable was installed under a Federally aided program. Since then various sections have been removed from
the overhead and placed in underground conduit which was usually installed in conjunction with on-going road or sewer construction. Many gaps exist between the
sections of underground conduit and much of the aerial cable has reached its usable life and should be replaced. This project will continue to replace the overhead
cable with an underground system linking up previously installed conduit and also install new conduit and interconnect associated hardware to create a reliable
signal system that can be coordinated with one another and other controls (I.e. railroad crossing gates).

Schedule Information Planned Duration Current Duration Variance ) ) ]
Start Finish (Days) Start Finish (Days) Financial Information
Planning 3/1/2003  8/1/2005 884  3/1/2003 5/31/2005 822 -62 Total Project Cost (Lifetime Authorization): $5,000,000
Design 9/1/2005 1/1/2006 122 6/1/2006  10/1/2006 122 273 Total Cumulative Budget to Date: $4,088,996
Construction 5/1/2006 12/1/2006 214 5/1/2007 12/1/2007 214 365 .
Incurred to Date, Including Encumbrances: $3,151,992
Equipment Purchase Remaining Budget: $937,004

Project: 62017-000 Traffic Signal Construction & Modification - Phase VIl

Category: Traffic Department: Department of Public Works
Current Phase: Construction Percent Complete: 85%

Legislative District: County Status Date: 9/20/2005

Status

This is an ongoing requirements contract. Signal construction is conducted as warranted.

Description

The County owns and operates approximately 1,600 traffic signals and other control devices throughout the County. Additions and modifications must be made to
these signals in conformance to the NYS Vehicle and Traffic Law to properly safeguard the public in constantly changing traffic conditions. Modifications must be
made promptly to avoid legal liability, ensure public safety and ensure that our signals conform to current standards. New signals are constructed, existing signals
are rebuilt, or improvements such as the addition of left turn arrows or pedestrian signals (i.e. WALK/DON'T WALK) are installed via funding from this project. These
are all improvements that are not eligible for any Federal or State Aid.

Schedule Information Planned Duration Current Duration Variance . _ .
Start Finish (Days) Start Finish (Days) Financial Information

Page 138



Planning Total Project Cost (Lifetime Authorization): $22,900,000

Design Total Cumulative Budget to Date: $14,400,000
Construction 2/1/2005  1/1/2007 699 2/1/2005  1/1/2007 699 0 )

Incurred to Date, Including Encumbrances: $14,203,815
Equipment Purchase Remaining Budget: $196,185

Project: 62126-000 Traffic Signal Control Computer EX IlI

Category: Traffic Department: Department of Public Works
Current Phase: Equipment Percent Complete: 96%

Legislative District: County Status Date: 11/29/2005

Status

The project is 95% complete. Remaining funds have been utilized for the purchase of necessary signal system hardware. Delivery is expected in January 2006.

Description

This continues the expansion-extension program of the County Computerized Traffic Control System that was first initiated in 1972. The increase in efficiency and
traffic carrying capacity of our County roads without expensive-extensive widening has been proven by using the computerized traffic control system. This project
allows the continuance of the expansion of the Traffic Computerized Signal System to control additional necessary arteries, provides for the replacement of various
controller hardware, and provides a means to install communication interconnect cable and conduit where required.

Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $7,500,000
Design Total Cumulative Budget to Date: $7,500,000
Construction 8/1/2004 6/1/2005 304 8/1/2004 6/1/2005 304 0 Incurred to Date, Including Encumbrances: $7.455,803
Equipment Purchase 2/28/2006 2/28/2006 0 Remaining Budget: $44,197

Project: 62151-000 Traffic Pavement Marking Material

Category: Traffic Department: Department of Public Works
Current Phase: Equipment Percent Complete: 99%

Legislative District: County Status Date: 12/19/2005

Status

Striping vehicle purchases have been approved as part of October vehicle requests. Purchase orders are being processed and delivery is pending. Anticipated
vehicle delivery in early 2006.

Description
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Traffic pavement markings are required by the Vehicle and Traffic Law to be installed on County Roads. The use of thermoplastic and durable preformed tape
markings has shown to have an effective life of between 5 to 7 years. This project would enable the County to maintain a supply of these durable marking materials
on hand for installation by County forces to meet the demands of new pavement delineations over the next three years.

This project is complete.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $1,000,000
Design Total Cumulative Budget to Date: $1,000,000
Construction .
Incurred to Date, Including Encumbrances: $994,094
Equipment Purchase 1/1/2000  5/1/2005 1947 1/1/2000 2/28/2006 2250 303 Remaining Budget: $5,906

Project: 62152-000 Traffic Durable Pavement Markings

Category: Traffic Department: Department of Public Works
Current Phase: Closed Out Percent Complete: 100%

Legislative District: County Status Date: 1/5/2006

Status

This project has been closed out. There will not be any additional status updates for this project.

Description

This project is for the installation of new thermoplastic pavement markings at intersections throughout Nassau County. These markings are installed in compliance
with State codes to improve safety and increase the efficiency of these intersections. This capital project will be used to fund the local share of the construction
contracts.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $800,000
Design Total Cumulative Budget to Date: $800,000
Construction .
Incurred to Date, Including Encumbrances: $800,000
Equipment Purchase 1/1/2000  5/1/2005 1947 1/1/2000  6/1/2005 1978 31 Remaining Budget: $0

Project: 62153-000 Federal Aid Durable Marking Program
Category: Traffic Department: Department of Public Works
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Current Phase: Various Percent Complete: 25%
Legislative District: County Status Date: 11/29/2005

Status
Phase | - Construction is 30% complete Phase Il - Design is about 98% complete. Additional Notice to proceed was given on October 3, 2005, with work being
completed for this phase on September 28, 2006.

Description

Under previous capital projects (62150 and 62152) Nassau County was able to secure Federal funds to pay 80% of construction costs associated with refurbishing
of pavement markings. This project is for the installation of new thermoplastic pavement markings at intersections throughout Nassau County. These markings are
installed in compliance with State codes to improve safety and increase the efficiency of these intersections.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $4,550,000
Design 1/1/2004 6/1/2004 152 1/1/2004 6/1/2004 152 0 Total Cumulative Budget to Date: $3,634,000
Construction 8/1/2004  9/28/2006 788 8/1/2004  9/26/2006 786 -2 )
Incurred to Date, Including Encumbrances: $2,685,681
Equipment Purchase Remaining Budget: $948,319

Project: 62154-000 Traffic Durable Pavement Markings Phase I

Category: Traffic Department: Department of Public Works
Current Phase: Equipment Percent Complete: 102%

Legislative District: County Status Date: 12/19/2005

Status

This project is for the ongoing purchase of material.

Description

Traffic pavement markings are required by the Vehicle and Traffic Law to be installed on County Roads. The use of thermoplastic and durable preformed tape
markings has shown to have an effective life of between 5 to 7 years. This project would enable the County to maintain a supply of these durable marking materials
on hand for installation by County forces to meet the demands of new pavement delineations over the next three years.

Schedule Information Planned Duration Current Duration Variance ) ) ]
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $700,000
Design Total Cumulative Budget to Date: $300,000
Construction .
Incurred to Date, Including Encumbrances: $381,607
Equipment Purchase 1/1/2003  8/1/2007 1673 1/1/2003  8/1/2007 1673 0 Remaining Budget: ($81,607)

Page 141



Project: 62160-000 Traffic Computerized Signal System Update

Category: Traffic Department: Department of Public Works
Current Phase: Planning Percent Complete: 4%

Legislative District: County Status Date: 12/19/2005

Status

This project is two inter-related sub-projects. The first is a design and build project to replace hardware and software. DPW and the vendor are currently evaluating
the scope of the work, and is anticipated to begin in March 2006. The second phase is expected to go out to bid in in early 2006.

Description

In the early 1970's the County secured Federal Aid to develop and install a state of the art centralized traffic signal computer system. This system has provided
extensive benefits in terms of reduced stops, reduced delays, reduced congestion, reduced emissions, increased travel speeds and decreased accident rates.
Because of its success, the system has grown from 108 signals to over 700 traffic signals. Most of the expansion has been accomplished via federal funds through
Federal ISTEA and TEA-21 programs. However the existing hardware and software has a capacity of 800 traffic signals. In order to continue implementing these
expansion projects, a new central system is needed. This project will provide us with a means of obtaining this system. The proposed project will replace the
existing system hardware and software in 2004 through 2006 to accommodate future growth of the system and incorporate new ITS technologies.

Schedule Information Planned Duration Current Duration  Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 1/1/2004  11/1/2004 305 1/1/2004  11/1/2004 305 0 Total Project Cost (Lifetime Authorization): $4,500,000
Design 1/1/2005  10/1/2005 273 1/1/2005  10/1/2005 273 0 Total Cumulative Budget to Date: $1,800,000
Construction 12/1/2005  5/1/2007 516 12/1/2005  5/1/2007 516 0 .
Incurred to Date, Including Encumbrances: $75,778
Equipment Purchase Remaining Budget: $1,724,222

Project: 62190-000 Traffic Peninsula Boulevard Signal Head Replacement

Category: Traffic Department: Department of Public Works
Current Phase: Planning Percent Complete: 0%

Legislative District: County Status Date: 9/27/2005

Status

The State DOT has requested additional info and the NCDPW had to request the reallocation of federal monies to accommodate this project. All of this led to a
delay in the start of design.

Description

This project replaces signal heads at 45 intersections along Peninsula Blvd. Specifically, this project replaces all of the existing 8" diameter signal lenses that face
traffic on Peninsula Blvd with 12" diameter signals. This change increases the target value of these signals and has been proven to reduce right angle, rear end and
pedestrian accidents.

Page 142



Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 1/1/2004  12/1/2004 335  1/1/2004  12/1/2004 335 0 Total Project Cost (Lifetime Authorization): $4,400,000
Design 3/1/2005  2/1/2006 337 1/1/2006  9/1/2006 243 212 Total Cumulative Budget to Date: $1,650,000
Construction 5/1/2006  11/1/2007 549 3/1/2007 3/1/2008 366 121 .
Incurred to Date, Including Encumbrances: $3,457
Equipment Purchase Remaining Budget: $1,646,543

Project: 62313-000 Traffic Sign Replacement - Phase V

Category: Traffic Department: Department of Public Works
Current Phase: Equipment Percent Complete: 37%

Legislative District: 08 Status Date: 12/19/2005

Status

This project is the ongoing purchases of material. Materials are being purchased as needed with re-imbursement by the Federal Government.

Description

Traffic warning and regulatory signs are required by the Vehicle and Traffic Law to be installed on County Roads. The material needed to complete this work has
historically been procured via 100% County funded projects. Under a previous project, the County Department developed and installed a sign management system
to manage the inventory of over 15,000 traffic signals. The system has enabled us to better manage our sign inventory. The development of the system and the
subsequent sign replacements identified by the system are eligible for Federal Aid. This project will make use of the system to create annual lists of signs that need
to be replaced. The purchase of necessary materials to replace the signs will be funded through this project. The cost of sign materials purchased under this project
will be 80% reimbursed with Federal dollars.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $2,775,000
Design Total Cumulative Budget to Date: $2,450,000
Construction .
Incurred to Date, Including Encumbrances: $936,322
Equipment Purchase 10/1/2004  8/1/2007 1034 10/1/2004  8/1/2007 1034 0 Remaining Budget: $1,513,678

Project: 62453-001 Traffic Computerized Signal (Hempstead/Atlantic/Forest Aves)

Category: Traffic Department: Department of Public Works
Current Phase: Construction Percent Complete: 56%

Legislative District: County Status Date: 9/26/2005
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Status
The first project began in mid 2004 and is currently under construction (20% complete). The projected construction duration is two years.

Description

In the early 1970's a Federally Aided program (TOPICS) installed 39 miles of copper interconnect cable, rebuilt traffic controllers and installed a central computer to
monitor and control 108 traffic signals. The project proved to be very effective in reducing traffic congestion, reducing delays, decreasing travel time, improving
safety and decreasing automobile emissions. Many studies indicate that this type of system is the most cost effective method of improving traffic conditions. Our
signal system has been expanded with projects very similar to this project. Our system currently controls over 700 traffic signals. With this project, we propose to
expand the system to include the traffic signals along Hempstead Ave, Atlantic Ave, and Forest Ave. New controllers will be installed and new conduit and
interconnect will be installed.

Schedule Information Planned Duration Current Duration  Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $9,000,000
Design Total Cumulative Budget to Date: $9,000,000
i 6/1/2004  6/1/2006 730 6/1/2004  6/1/2006 730 0
Construction Incurred to Date, Including Encumbrances: $6,945,026
Equipment Purchase Remaining Budget: $2,054,974

Project: 62453-002 Traffic Computerized Signal (Hempstead/Atlantic/Forest Aves)

Category: Traffic Department: Department of Public Works
Current Phase: Design Percent Complete: 56%

Legislative District: County Status Date: 11/29/2005

Status

Design for the second sub projected was completed in September 2004 and the package has been submitted to the state for approval. Letting of this project is
being held up pending resolution of a LIPA pole attachment issue. It is anticipated that this issue will be resolved in the first quarter of 2006 and the project will be let.

Description

In the early 1970's a Federally Aided program (TOPICS) installed 39 miles of copper interconnect cable, rebuilt traffic controllers and installed a central computer to
monitor and control 108 traffic signals. The project proved to be very effective in reducing traffic congestion, reducing delays, decreasing travel time, improving
safety and decreasing automobile emissions. Many studies indicate that this type of system is the most cost effective method of improving traffic conditions. Our
signal system has been expanded with projects very similar to this project. Our system currently controls over 700 traffic signals. With this project, we propose to
expand the system to include the traffic signals along Hempstead Ave, Atlantic Ave, and Forest Ave. New controllers will be installed and new conduit and
interconnect will be installed.

Schedule Information Planned Duration Current Duration  Variance _ _ _
Start  Finish (Days) Start  Finish (Days) Financial Information
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Planning Total Project Cost (Lifetime Authorization): $9,000,000

Design Total Cumulative Budget to Date: $9,000,000
Construction 3/1/2006  9/1/2007 549 6/1/2006  12/1/2007 548 91 .

Incurred to Date, Including Encumbrances: $6,945,026
Equipment Purchase Remaining Budget: $2,054,974

Project: 62454-000 Traffic Computerized Signal (Central Ave/Rockaway Turnpike)

Category: Traffic Department: Department of Public Works
Current Phase: Planning Percent Complete: 1%

Legislative District: County Status Date: 9/20/2005

Status

The planning phase is complete. The process to begin consultant selection has been delayed. We have had to request State DOT to reallocate these federal
monies to different fiscal years.

Description

In the early 1970's a Federally Aided program (TOPICS) installed 39 miles of copper interconnect cable, rebuilt traffic controllers and installed a central computer to
monitor and control 108 traffic signals. The project proved to be very effective in reducing traffic congestion, reducing delays, decreasing travel time, improving
safety and decreasing automobile emissions. Many studies indicate that this type of system is the most cost effective method of improving traffic conditions. Our
signal system has been expanded with projects very similar to this project. Our system currently controls over 700 traffic signals. With this project, we propose to
expand the system to include the traffic signals along Central Avenue and Cherry Avenue in Bethpage, and along Central Avenue and Rockaway Turnpike in
Woodmere, Cedarhurst, Inwood, and Lawrence.

Schedule Information Planned Duration Current Duration Variance ) ) ]
Start Finish (Days) Start Finish (Days) Financial Information
Planning 5/1/2004  12/1/2004 214  5/1/2004  12/1/2004 214 0 Total Project Cost (Lifetime Authorization): $4,400,000
Design 8/1/2005  6/1/2006 304  3/1/2006  9/1/2007 549 457 Total Cumulative Budget to Date: $700,000
Construction 9/1/2006 5/1/2008 608 3/1/2008 12/31/2009 670 609 .
Incurred to Date, Including Encumbrances: $6,674
Equipment Purchase Remaining Budget: $693,326

Project: 62550-000 Traffic Signal Management System

Category: Traffic Department: Department of Public Works
Current Phase: Planning Percent Complete: 10%

Legislative District: County Status Date: 7/15/2005

Status

Planning phase nearly completed. Design phase is underway with expected completion in 1st quarter of 2006.
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Description

The purpose of this project is to implement a state of the art signal management system. A computerized system will be developed that will contain all data
regarding the installation of traffic signal controls, maintenance history, inspection logs, records of correspondence, current and past timings, etc. The system will
identify problem locations or locations that are in need of rebuilding due to their age or a specific design feature that requires improvement.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start Finish (Days) Start Einish (Days) Financial Information
Planning 7/1/2004  5/1/2005 304  7/1/2004  6/1/2005 335 31 Total Project Cost (Lifetime Authorization): $1,300,000
Design 5/1/2005  3/1/2006 304 5/1/2005  3/1/2006 304 0 Total Cumulative Budget to Date: $1,300,000
Construction 1/1/2006  7/1/2006 181 1/1/2006  7/1/2006 181 0 .
Incurred to Date, Including Encumbrances: $900,054
Equipment Purchase Remaining Budget: $399,946

Project: 62560-000 Traffic Incident Management System - Old Country Road

Category: Traffic Department: Department of Public Works
Current Phase: Design Percent Complete: 8%

Legislative District: County Status Date: 11/16/2005

Status

Design started summer 2004 and is projected to be complete spring 2006. Construction is expected to begin spring 2006 with an anticipated completion spring
2007. Additional time was needed for Nassau County Review due to project complexity.

Description
In an effort to further improve traffic flow along Old Country Road, an incident management system has been purposed for Old Country Rd. from Mineola to

Plainview. The system will be comprised of video cameras installed at critical locations along Old County Road. These cameras will be connected to existing fiber optic

cable that was installed in previous projects. The video cameras would provide our central computer room with live feedback as to prevailing traffic conditions.

Operators of the system will be able to pan, tilt and zoom the cameras from a remote location to identify incidents that are creating backups. Operators will then be

able to initiate the actions necessary to correct the condition and restore traffic flow. This will reduce delay associated with the incident and would therefore improve
safety.

Schedule Information Planned Duration Current Duration Variance ) ) ]
Start Finish (Days) Start Finish (Days) Financial Information
Planning 6/1/2003  6/1/2004 366  6/1/2003  6/1/2004 366 0 Total Project Cost (Lifetime Authorization): $1,500,000
Design 7/1/2004 9/1/2005 427 7/1/2004 5/1/2006 669 242 Total Cumulative Budget to Date: $1,500,000
Construction 12/1/2005 12/1/2006 365 6/1/2006 6/1/2007 365 182 .
Incurred to Date, Including Encumbrances: $174,234
Equipment Purchase Remaining Budget: $1,325,766
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Project: 91014-000 MTA/LIB (MSBA) 34 CNG Buses & Capital Improvement

Category: Transportation Department: Planning Department
Current Phase: Closed Out Percent Complete: 101%

Legislative District: County Status Date: 1/5/2006

Status

This project has been closed out. There will not be any additional status updates for this project.

Description

This project is part of the county's commitment to partially fund MTA Long Island Bus's capital program for the purchase of buses and bus related equipment. MTA
Long Island Bus operates and maintains a fleet of 327 fixed route buses. To maintain operating efficiency and capacity of the fixed route fleet, MTA Long Island Bus
needs to purchase CNG buses. The beneficial useful life of the buses is 12 years/500,000 miles. The replacement cost is approximately $350K per vehicle.

Schedule Information Planned Duration Current Duration Variance

Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $17,959,680
Design Total Cumulative Budget to Date: $16,859,475
Construction Incurred to Date, Including Encumbrances: $16,943,977
Equipment Purchase Remaining Budget: ($84,502)

Project: 91017-000 MTALIB 1995 FTA Sec 5309 Grant NY03-0307

Category: Transportation Department: Planning Department
Current Phase: Complete Percent Complete: 83%

Legislative District: County Status Date: 8/15/2005

Status

Project is 85% complete. Expect remainder of County funding to be allocated to MTA in 2005. Funds will be used towards construction of a paratransit facility.

Description

This project is part of the county's commitment to partially fund (10%) MTA Long Island Bus's capital program for the purchase of buses and bus related equipment.
MTA Long Island Bus operates and maintains a fleet of 327 fixed route buses. To maintain operating efficiency and capacity of the fixed route fleet, MTA Long
Island Bus needs to purchase CNG buses. The beneficial useful life of the buses is 12 years/500,000 miles. The replacement cost is approximately $350K per
vehicle.

Schedule Information Planned Duration Current Duration Variance _ _ _
Start  Finish (Days) Start  Finish (Days) Financial Information
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Planning Total Project Cost (Lifetime Authorization): $14,294,379

Design Total Cumulative Budget to Date: $9,311,545
Construction .

Incurred to Date, Including Encumbrances: $7,733,107
Equipment Purchase 1/1/1995 12/31/1995 364 1/1/1995 12/31/1995 364 0 Remaining Budget: $1,578,438

Project: 91018-000 MTALIB Purchase CNG Buses & Capital Improvement

Category: Transportation Department: Planning Department
Current Phase: Closed Out Percent Complete: 100%

Legislative District: County Status Date: 1/5/2006

Status

This project has been closed out. There will not be any additional status updates for this project.

Description

This project is part of the county's commitment to partially fund MTA Long Island Bus's capital program for the purchase of buses and bus related equipment. MTA
Long Island Bus operates and maintains a fleet of 327 fixed route buses. To maintain operating efficiency and capacity of the fixed route fleet, MTA Long Island Bus
needs to purchase CNG buses. The beneficial useful life of the buses is 12 years/500,000 miles. The replacement cost is approximately $350K per vehicle.

Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $5,520,736
Design Total Cumulative Budget to Date: $5,421,826
Construction Incurred to Date, Including Encumbrances: $5,421,826
Equipment Purchase Remaining Budget: $0

Project: 91019-000 MTALIB CNG Bus Purchase & Capital Improvements

Category: Transportation Department: Planning Department
Current Phase: Complete Percent Complete: 110%

Legislative District: County Status Date: 1/2/2006

Status

MTA Long Island Bus is in the final implementation stage of the Automated Vehicle Locator System project. Close-out is scheduled for March 2006.

Description
This is the purchase of a 40-foot compressed natural gas (CNG) buses, fare boxes and Long Island Bus related capital improvements.
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Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $21,704,610
Design Total Cumulative Budget to Date: $11,403,372
Construction .
Incurred to Date, Including Encumbrances: $12,496,087
Equipment Purchase 1/1/2005  3/30/2005 88 1/1/2005 12/31/2005 364 276 Remaining Budget: ($1,092,715)

Project: 91028-000 MTALIB 1999 FTA Grant Sect 5307 NY90-X404

Category: Transportation Department: Planning Department
Current Phase: Complete Percent Complete: 98%

Legislative District: County Status Date: 8/15/2005

Status

MTA Long Island Bus projects are in the final stages of implementation. Project will closed out after completion.

Description

This project relates to the Federal Fiscal Year 1999 Federal Transit Administration Section 5307 Capital Grant NY90-X404 that is funded 80% by the FTA and 10%
by NYSDOT and requires 10% in local matching funds. This funds the purchase of bus and bus related items relative to CNG fixed route buses and paratransit
vehicles. Iltems included are: paratransit replacement/expansion bus purchase, support vehicles, bus overhaul, vehicle maintenance transportation system Phase II,
MIS hr/payroll system Phase Il, support vehicles, engineering design services, facility capital replacement/improvements, miscellaneous equipment, contingency and
administration.

Schedule Information Planned Duration Current Duration  Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $8,463,290
Design Total Cumulative Budget to Date: $846,329
Construction )
Incurred to Date, Including Encumbrances: $831,707
Equipment Purchase 1/1/1999  12/31/1999 364  1/1/1999 12/31/1999 364 0 Remaining Budget: $14,622

Project: 91029-000 MTALIB 1999 FTA Grant Sect 5307 NY03-0350

Category: Transportation Department: Planning Department
Current Phase: Closed Out Percent Complete: 100%

Legislative District: County Status Date: 1/5/2006

Status

This project has been closed out. There will not be any additional status updates for this project.
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Description

This project relates to the Federal Fiscal Year 1999 Federal Transit Administration Section 5309 Capital Grant NY03-0350 that is funded 80% by the FTA and 10%
by NYSDOT and requires 10% in local matching funds. This funds the purchase of bus and bus related items relative to CNG fixed route buses. Items included are:
purchase of CNG 40' replacement buses, associated capital maintenance items and inspection.

Schedule Information Planned Duration Current Duration  Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $2,791,406
Design Total Cumulative Budget to Date: $279,141
nstruction .
Constructio Incurred to Date, Including Encumbrances: $279,141
Equipment Purchase 1/1/1999  12/31/1999 364  1/1/1999 12/31/1999 364 0 Remaining Budget: $0

Project: 91033-000 MTALIB 1999 FTA Grant Sect 5307 NY90-X411

Category: Transportation Department: Planning Department
Current Phase: Closed Out Percent Complete: 100%

Legislative District: County Status Date: 1/5/2006

Status

This project has been closed out. There will not be any additional status updates for this project.

Description

This project relates to the Federal Fiscal Year 1999 Federal Transit Administration Section 5307 Capital Grant NY90-X411 that is funded 80% by the FTA and 10%
by NYSDOT and requires 10% in local matching funds. This funds the purchase of bus and bus related items relative to CNG fixed route buses. Items included are:
purchase of CNG 40' replacement buses, associated capital maintenance items and inspection.

Schedule Information Planned Duration Current Duration Variance ) ) ]
Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $10,000,000
Design Total Cumulative Budget to Date: $1,000,000
Construction .
Incurred to Date, Including Encumbrances: $1,000,000
Equipment Purchase 1/1/1999 12/31/1999 364 1/1/1999 12/31/1999 364 0 Remaining Budget: $0

Project: 91034-000 MTALIB 2001 FTA Grant Sect 5307 NY90-X445
Category: Transportation Department: Planning Department
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Current Phase: Complete Percent Complete: 100%
Legislative District: County Status Date: 1/2/2006

Status
The MTA Long Island Bus projects are in various stages of final procurement and implementation.

Description

The MTA Long Island Bus operates and maintains a fleet of 336 fixed route buses, 81 paratransit buses, four facilities, and has over 31 million annual riders. To
maintain operating efficiency, capacity, and continued CNG conversion of the fixed route fleet, MTA Long Island Bus needs to purchase thirty-four 40' CNG buses to
replace those that are beyond their useful life. The beneficial life of the vehicles is 12 years/500,000 miles. The replacement cost is approximately $320K per
vehicle. Three security and dispatch support vehicles that are beyond their useful life also need to be replaced. The beneficial useful life of the vehicles is 5
years/80,000 miles. The average replacement cost is approximately $35K. To maintain the operating facilities in a state of good repair, MTA Long Island Bus needs
to purchase and install miscellaneous facility items such as methane detection systems, fuel maintenance upgrades, CNG station programmable logic systems, lift
replacements, and roof replacements, and also engage engineering design services.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $1,572,375
Design Total Cumulative Budget to Date: $1,572,375
Construction .
Incurred to Date, Including Encumbrances: $1,572,375
Equipment Purchase 1/1/2001 6/30/2001 180 1/1/2001 6/30/2001 180 0 Remaining Budget: $0

Project: 91035-000 MTALIB 2000 FTA Grant Sect 5307 NY90-X423

Category: Transportation Department: Planning Department
Current Phase: Closed Out Percent Complete: 100%

Legislative District: County Status Date: 1/5/2006

Status

This project has been closed out. There will not be any additional status updates for this project.

Description

The MTA Long Island Bus operates and maintains a fleet of 336 fixed route buses, 81 paratransit buses, four facilities, and has over 31 million annual riders. To
maintain operating efficiency, capacity, and continued CNG conversion of fixed route fleet, and replace buses that are beyond their useful life, MTA Long Island Bus
needs to purchase thirty-four 40' CNG buses. The beneficial useful life of the vehicles is 12 years/500,000 miles. The replacement cost is approximately $320K per
vehicle. Three maintenance support vehicles that are beyond their useful life also need to be replaced. The beneficial useful life of the vehicles is 5 years/100,000
miles. The average replacement cost is approximately $80K. To maintain the operating facilities in a state of good repair, MTA Long Island Bus needs to purchase
and install miscellaneous facility items such as heat recovery wheels, and air curtains, including engineering design services, as well as perform various facility
repairs, and roof replacements.
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Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $13,396,030
Design Total Cumulative Budget to Date: $1,488,448
Construction .
Incurred to Date, Including Encumbrances: $1,488,448
Equipment Purchase 1/1/2000 12/31/2000 365 1/1/2000 12/31/2000 365 0 Remaining Budget: $0

Project: 91036-000 MTALIB 2000 FTA Grant Sect 5307 NY03-0367

Category: Transportation Department: Planning Department
Current Phase: Closed Out Percent Complete: 100%

Legislative District: County Status Date: 1/5/2006

Status

This project has been closed out. There will not be any additional status updates for this project.

Description

The MTA Long Island Bus operates and maintains a fleet of 336 fixed route buses, and has an annual ridership of 31 million. To maintain operating efficiency,
capacity, and continued CNG conversion of the fixed route fleet, MTA Long Island Bus needs to purchase seven 40' CNG buses and associated spare parts to
replace those that are beyond their useful life. The beneficial useful life of the vehicles is 12 years/500,000 miles. The replacement cost is approximately $320K per
vehicle.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $1,379,665
Design Total Cumulative Budget to Date: $153,296
Construction .
Incurred to Date, Including Encumbrances: $153,296
Equipment Purchase 1/1/2000 12/31/2000 365 1/1/2000 12/31/2000 365 0 Remaining Budget: $0

Project: 91039-000 MTALIB 2001 FTA Grant Sect 5307 NY03-0380

Category: Transportation Department: Planning Department
Current Phase: Complete Percent Complete: 100%

Legislative District: County Status Date: 1/2/2006

Status

MTA Long Island Bus is currently accepting delivery of fixed route buses.
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Description

The MTA Long Island Bus operates and maintains a fleet of 336 fixed route buses, 81 paratransit buses, four facilities, and has over 31 million annual riders. To
maintain operating efficiency, capacity, and continued CNG conversion of the fixed route fleet, MTA Long Island Bus needs to purchase four 40' CNG buses and
associated space parts to replace those that are beyond their useful life, and five 35' buses. The beneficial useful life of the vehicles is 12 years/500,000 miles, and
7 years/200,000 miles. The replacement cost of the 40' buses is approximately $320K per vehicle, and the 35' buses are approximately $125K. To maintain the
operating efficiency and capacity of the paratransit fleet, MTA Long Island Bus needs to purchase eighteen 22' buses to replace those that are beyond their useful
life. The beneficial life of the vehicles is 4 years/100,000 miles. The replacement cost is $73K per bus.

Schedule Information Planned Duration Current Duration  Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $284,716
Design Total Cumulative Budget to Date: $284,716
Construction .
Incurred to Date, Including Encumbrances: $283,716
Equipment Purchase 1/1/2001 12/31/2001 364 1/1/2001 12/31/2001 364 0 Remaining Budget: $1,000

Project: 91042-000 MTALIB 2002 FTA Grant Sect 5307 NY03-0393

Category: Transportation Department: Planning Department
Current Phase: Complete Percent Complete: 100%

Legislative District: County Status Date: 8/15/2005

Status

This project is complete. Closeout procedures are currently underway.

Description

The MTA Long Island Bus operates and maintains a fleet of 336 fixed route buses, 81 paratransit buses, four facilities, and has over 31 million annual riders. To
maintain operating efficiency, capacity, and continued CNG conversion of the fixed route fleet, and replace buses that are beyond their useful life, MTA Long Island
Bus needs to purchase six 40' CNG buses and associated spare parts, and ten 35' buses. The beneficial useful life of the vehicles is 12 years/500,000 miles, and 7
years/200,000 miles. The replacement cost of the 40' bus is approximately $320K per vehicle, and the 35' bus is approximately $125K. To maintain the operating
efficiency and capacity of the paratransit fleet, MTA Long Island Bus needs to purchase eight 22' buses. The beneficial useful life of the vehicles is 4 years/100,000
miles. The replacement cost is $73K per bus.

Schedule Information Planned Duration Current Duration Variance ) ) ]
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $371,261
Design Total Cumulative Budget to Date: $371,261
Construction .
Incurred to Date, Including Encumbrances: $371,261
Equipment Purchase 1/1/2002 12/31/2002 364 1/1/2002 12/31/2002 364 0 Remaining Budget: $0

Page 154



Project: 91043-000 MTALIB 2002 FTA Grant Sect 5307 NY90-X464

Category: Transportation Department: Planning Department
Current Phase: Equipment Percent Complete: 100%

Legislative District: County Status Date: 1/3/2006

Status

The County will contribute 10% to capital needs of MTALIB.

Description

The MTA Long Island Bus operates and maintains a fleet of 336 fixed route buses, 81 paratransit buses, four facilities, and has over 31 million annual riders. To
maintain operating efficiency, capacity, and continued CNG conversion of the fixed route fleet, and replace buses that are beyond their useful life, MTA Long Island
Bus needs to purchase thirteen 40' CNG buses. The beneficial useful life of the vehicles is 12 years/500,000 miles. The replacement cost is approximately $320K
per vehicle. Six dispatch, patrol and security support vehicles that are beyond their useful life also need to be replaced. The beneficial useful life of the vehicles is 5
years/80,000 miles. The average replacement cost of the vehicles is approximately $21K. To maintain operating facilities in a state of good repair, MTA Long Island
Bus needs to purchase and install miscellaneous facility items such as humidifiers, and primary ventilation units, and perform energy upgrades and roof
replacements.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $1,022,075
Design Total Cumulative Budget to Date: $603,898
Construction .
Incurred to Date, Including Encumbrances: $603,898
Equipment Purchase 1/1/2002  12/31/2002 364 1/1/2002  12/31/2002 364 0 Remaining Budget: $0

Project: 91044-000 MTALIB 2003 FTA Grant Sect 5307 NY90-X488

Category: Transportation Department: Planning Department
Current Phase: Complete Percent Complete: 100%

Legislative District: County Status Date: 8/15/2005

Status

The County will contribute 10% to capital needs of MTALIB.

Description

This is MTA Long Island Bus's capital program to purchase buses and bus related equipment, and facility support items. To maintain operating efficiency, capacity,
and continued CNG conversion of the fixed route fleet, and replace buses that are beyond their useful life, MTA Long Island Bus needs to purchase thirteen 40' CNG
buses. The beneficial useful life of the vehicles is 12 years/500,000 miles. The replacement cost is approximately $350K per vehicle. To maintain the operating
efficiency and capacity of the paratransit fleet, MTA Long Island Bus needs to purchase twenty-four 22' buses. The beneficial useful life of the vehicles is 4
years/100,000 miles. The replacement cost is $83K per bus. Maintenance and security support vehicles with a useful life of 5 years/80,000 miles need to be
replaced. The average replacement cost is approximately $50K.
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Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $1,485,142
Design Total Cumulative Budget to Date: $1,485,142
Construction .
Incurred to Date, Including Encumbrances: $1,485,142
Equipment Purchase 1/1/2003 12/31/2003 364 1/1/2003 12/31/2003 364 0 Remaining Budget: $0

Project: 91045-000 MTALIB 2003 FTA Grant Sect 5307 NY03-0411

Category: Transportation Department: Planning Department
Current Phase: Complete Percent Complete: 100%

Legislative District: County Status Date: 8/15/2005

Status

The County will contribute 10% to capital needs of MTALIB.

Description

This is MTA Long Island Bus's capital program to support modifications to the paratransit facility. Long Island Bus operates 85 paratransit buses from a facility that
is inadequate to carry out the needs of the service. To maintain operating efficiency, and capacity of the paratransit fleet, facility modifications in the form of paving
and re-grading work have to be performed.

Schedule Information Planned Duration Current Duration Variance ) ) ]
Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $30,740
Design Total Cumulative Budget to Date: $30,740
Construction )
Incurred to Date, Including Encumbrances: $30,740
Equipment Purchase 1/1/2003 12/31/2003 364 1/1/2003 12/31/2003 364 0 Remaining Budget: $0

Project: 91046-000 MTALIB 2004 FTA Grant Sect 5307 NY90-X505

Category: Transportation Department: Planning Department
Current Phase: Complete Percent Complete: 0%

Legislative District: County Status Date: 8/15/2005

Status

The County will contribute 10% to capital needs of MTALIB.

Description
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This is MTA Long Island Bus's capital improvement program to purchase buses and bus related equipment, and facility support items. To maintain the operating
efficiency of the paratransit fleet and to replace vehicles that are beyond their useful life, MTA Long Island Bus needs to purchase thirty paratransit buses. The
beneficial useful life of the vehicles is 4 years/100,000 miles. The replacement cost is $77K per bus. The security, patrol, plant and equipment, and maintenance
vehicles with beneficial useful lives of 5 years/80,000 miles that are beyond their useful life also need to be replaced. The average replacement cost is
approximately $60K. This project will be funded with a Federal Transit Administration Federal Fiscal Year 2004 formula grant (NY90-X505). A Nassau County
matching grant of 10% of the total grant will be needed to advance and complete the projects.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $1,052,142
Design Total Cumulative Budget to Date: $0
Construction .
Incurred to Date, Including Encumbrances: $0
Equipment Purchase 1/1/2004 12/31/2004 365 1/1/2004 12/31/2004 365 0 Remaining Budget: $0

Project: 91047-000 MTALIB 2004 FTA Grant Sect 5307 NY03

Category: Transportation Department: Planning Department
Current Phase: Complete Percent Complete: 0%

Legislative District: County Status Date: 8/15/2005

Status

The County will contribute 10% to capital needs of MTALIB.

Description

This is MTA Long Island Bus's capital program to purchase bus and bus related equipment. MTA Long Island Bus operates and maintains a fleet of 327 fixed route
buses. To maintain operating efficiency and capacity of the fixed route fleet, MTA Long Island Bus needs to purchase four 40' CNG buses. The beneficial useful life
of the buses is 12 years/500,000 miles. The replacement cost is approximately $350K per vehicle.

Schedule Information Planned Duration Current Duration Variance ) ) ]
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $121,359
Design Total Cumulative Budget to Date: $0
Construction .
Incurred to Date, Including Encumbrances: $0
Equipment Purchase 1/1/2004 12/31/2004 365 1/1/2004 12/31/2004 365 0 Remaining Budget: $0

Project: 91048-000 MTALIB 2005 FTA Grant Sect 5307 NY90-XX
Category: Transportation Department: Planning Department
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Current Phase: Planning Percent Complete: 0%
Legislative District: County Status Date: 9/8/2005

Status
The County will contribute 10% to capital needs of MTALIB.

Description

This project relates to the Federal Fiscal Year 2005 Federal Transit Administration Section 5307 Capital Grant NY90-XX that is funded 80% by the FTA and 10% by
NYSDOT and requires 10% in local matching funds. This funds the purchase of bus and bus related items relative to CNG fixed route buses. Items included are:
purchase of CNG 40' replacement buses.

Schedule Information Planned Duration Current Duration Variance ) ) ]
Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $1,610,500
Design Total Cumulative Budget to Date: $0
Construction .
Incurred to Date, Including Encumbrances: $0
Equipment Purchase 1/1/2005 12/31/2005 364 1/1/2006 12/31/2008 1095 1096 Remaining Budget: $0

Project: 91049-000 MTALIB 2005 FTA Grant Sect 5307 NY03-XX

Category: Transportation Department: Planning Department
Current Phase: Planning Percent Complete: 0%

Legislative District: County Status Date: 9/8/2005

Status

The County will contribute 10% to capital needs of MTALIB.

Description

This project relates to the Federal Fiscal Year 2005 Federal Transit Administration Section 5307 Capital Grant NY03-0X that is funded 80% by the FTA and 10% by
NYSDOT and requires 10% in local matching funds. This funds the purchase of bus and bus related items relative to CNG fixed route buses. Items included are:
purchase of CNG 40' replacement buses.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $121,472
Design Total Cumulative Budget to Date: $0
Construction .
Incurred to Date, Including Encumbrances: $0
Equipment Purchase 1/1/2005 12/31/2005 364 1/1/2007 12/31/2007 364 730 Remaining Budget: $0
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Project: 91051-000 MTALIB 2006 FTA Grant Sect 5307 NY90-XX

Category: Transportation Department:

Current Phase: Planning Percent Complete: 0%
Legislative District: County Status Date: 9/8/2005
Status

The County will contribute 10% to capital needs of MTALIB.

Description

This project is part of the county's commitment to partially fund (10%) MTA Long Island Bus's capital program for the purchase of buses and bus related equipment.
MTA Long Island Bus operates and maintains a fleet of 327 fixed route buses. To maintain operating efficiency and capacity of the fixed route fleet, MTA Long
Island Bus needs to purchase CNG buses. The beneficial useful life of the buses is 12 years/500,000 miles. The replacement cost is approximately $350K per
vehicle.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $2,030,000
Design Total Cumulative Budget to Date: $0
Construction .
Incurred to Date, Including Encumbrances: $0
Equipment Purchase 1/1/2006 12/31/2006 364 1/1/2006 12/31/2008 1095 731 Remaining Budget: $0

Project: 91053-000 MTALIB 2006 FTA Grant Sect 5307 NY03-0X

Category: Transportation Department:

Current Phase: Planning Percent Complete: 0%
Legislative District: County Status Date: 9/8/2005
Status

The County will contribute 10% to capital needs of MTALIB.

Description

This project is part of the county's commitment to partially fund (10%) MTA Long Island Bus's capital program for the purchase of buses and bus related equipment.
MTA Long Island Bus operates and maintains a fleet of 327 fixed route buses. To maintain operating efficiency and capacity of the fixed route fleet, MTA Long
Island Bus needs to purchase CNG buses. The beneficial useful life of the buses is 12 years/500,000 miles. The replacement cost is approximately $350K per
vehicle.

Schedule Information Planned Duration Current Duration  Variance _ _ _
Start  Finish (Days) Start  Finish (Days) Financial Information
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Planning Total Project Cost (Lifetime Authorization): $500,000

Design Total Cumulative Budget to Date: $0
Construction )

Incurred to Date, Including Encumbrances: $0
Equipment Purchase 1/1/2006  12/31/2006 364  1/1/2008 12/31/2008 365 731 Remaining Budget: $0

Project: 91054-000 MTALIB 2007 FTA Grant Sect 5307 NY90-XX

Category: Transportation Department:

Current Phase: Planning Percent Complete: 0%
Legislative District: County Status Date: 9/8/2005
Status

The County will contribute 10% to capital needs of MTALIB.

Description

This project is part of the county's commitment to partially fund (10%) MTA Long Island Bus's capital program for the purchase of buses and bus related equipment.
MTA Long Island Bus operates and maintains a fleet of 327 fixed route buses. To maintain operating efficiency and capacity of the fixed route fleet, MTA Long
Island Bus needs to purchase CNG buses. The beneficial useful life of the buses is 12 years/500,000 miles. The replacement cost is approximately $350K per
vehicle.

Schedule Information Planned Duration Current Duration Variance ) ) ]
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $2,977,500
Design Total Cumulative Budget to Date: $0
Construction .
Incurred to Date, Including Encumbrances: $0
Equipment Purchase 1/1/2007 12/31/2007 364 1/1/2007 12/31/2008 730 366 Remaining Budget: $0

Project: 91055-000 MTALIB 2007 FTA Grant Sect 5307 NY03-0X

Category: Transportation Department:

Current Phase: Planning Percent Complete: 0%
Legislative District: County Status Date: 9/8/2005
Status

The County will contribute 10% to capital needs of MTALIB.

Description

This project is part of the county's commitment to partially fund (10%) MTA Long Island Bus's capital program for the purchase of buses and bus related equipment.
MTA Long Island Bus operates and maintains a fleet of 327 fixed route buses. To maintain operating efficiency and capacity of the fixed route fleet, MTA Long
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Island Bus needs to purchase CNG buses. The beneficial useful life of the buses is 12 years/500,000 miles. The replacement cost is approximately $350K per
vehicle.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $500,000
Design Total Cumulative Budget to Date: $0
Construction .
Incurred to Date, Including Encumbrances: $0
Equipment Purchase 1/1/2007 12/31/2007 364 1/1/2008 12/31/2008 365 366 Remaining Budget: $0

Project: 91056-000 MTALIB 2008 FTA Grant Sect 5307 NY90-XX

Category: Transportation Department:

Current Phase: Planning Percent Complete: 0%
Legislative District: County Status Date: 9/8/2005
Status

The County will contribute 10% to capital needs of MTALIB.

Description

This project is part of the county's commitment to partially fund (10%) MTA Long Island Bus's capital program for the purchase of buses and bus related equipment.
MTA Long Island Bus operates and maintains a fleet of 327 fixed route buses. To maintain operating efficiency and capacity of the fixed route fleet, MTA Long
Island Bus needs to purchase CNG buses. The beneficial useful life of the buses is 12 years/500,000 miles. The replacement cost is approximately $350K per
vehicle.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $2,125,500
Design Total Cumulative Budget to Date: $0
Construction .
Incurred to Date, Including Encumbrances: $0
Equipment Purchase 1/1/2008 12/31/2008 365 1/1/2008 12/31/2008 365 0 Remaining Budget: $0

Project: 91057-000 MTALIB 2008 FTA Grant Sect 5307 NY03-0X

Category: Transportation Department:

Current Phase: Planning Percent Complete: 0%
Legislative District: County Status Date: 9/8/2005
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Status
The County will contribute 10% to capital needs of MTALIB.

Description

This project is part of the county's commitment to partially fund (10%) MTA Long Island Bus's capital program for the purchase of buses and bus related equipment.
MTA Long Island Bus operates and maintains a fleet of 327 fixed route buses. To maintain operating efficiency and capacity of the fixed route fleet, MTA Long
Island Bus needs to purchase CNG buses. The beneficial useful life of the buses is 12 years/500,000 miles. The replacement cost is approximately $350K per
vehicle.

Schedule Information Planned Duration Current Duration  Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $500,000
Design Total Cumulative Budget to Date: $0
Construction .
Incurred to Date, Including Encumbrances: $0
Equipment Purchase 1/1/2008 12/31/2008 365 1/1/2008 12/31/2008 365 0 Remaining Budget: $0

Project: 91091-000 Nassau Hub Study

Category: Transportation Department: Planning Department
Current Phase: Planning Percent Complete: 0%

Legislative District: 02 Status Date: 9/20/2005

Status

The County has responded to public comments and embarked on additional technical research in June. This research should be completed in early fall, with the
findings to be incorporated into the Nassau Hub Major Investment Study (MIS) Final Report. Concurrently, in July the NC Legislature approved a contract
amendment extending the MIS completion date until December 31, 2005 so the new research could be part of the report. As such, the Final Report will be
completed and published by that date. Since we're still in the MIS phase, everything is still in the planning stage, although that will change when the Hub planning
initiative enters the environmental phase (i.e., DEIS and FEIS) in 2006. Anticipate that funds will start being utilized at that time.

Description

This project will explore transit options in the central portion of the County with a 2.9 square mile area, whose boundaries are Old Country Road to the north,
Hempstead Turnpike to the south, Clinton Road to the west and Merrick Avenue to the east. The alternatives that will be evaluated include light rail, a fixed guide
way loop, and a circulator bus service and shuttle buses that would connect existing facilities and new development in a pedestrian/transit-friendly environment.
Potential transit service would connect with a LIRR commuter rail station.

Schedule Information Planned Duration Current Duration  Variance ) ) )

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 10/15/2003 5/30/2005 593  10/15/2003 12/31/2005 808 215 Total Project Cost (Lifetime Authorization): $1,324,596
Design Total Cumulative Budget to Date: $1,324,596

Construction )
Incurred to Date, Including Encumbrances: $0
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Equipment Purchase Remaining Budget: $1,324,596
L]

Project: 91092-000 County Wide Planning Initiative and Study

Category: Transportation Department: Planning Department
Current Phase: Planning Percent Complete: 0%

Legislative District: County Status Date: 11/30/2005

Status

Planning phase is currently underway and is anticipated to be completed in the Summer of 2006.

Description

Based upon the 35 Economic Development Zone Community Meetings, the County Executive has made a commitment to conduct a study and produce a document
that will reflect and address the growing economic, social and environmental needs and priorities of individual communities, as well as the County as a whole. The
County continues to grow and must be directed in such a way so that we can support our community and regional priorities to insure a sustainable future and
maintain our quality of life. The study document will help to shape an efficient provision of services to County residents.

Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 1/1/2005  6/30/2006 545 3/1/2005  7/1/2006 487 1 Total Project Cost (Lifetime Authorization): $400,000
Design Total Cumulative Budget to Date: $400,000
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $400,000

Project: 91300-000 LIRR Various Projects

Category: Transportation Department: Department of Public Works
Current Phase: Hold Percent Complete: 95%

Legislative District: County Status Date: 7/15/2005

Status

This project is currently on hold.

Description

Oyster Bay Yard must be constructed to accommodate the future fleet, as well as the existing operations. Thus, five tracks must be available in the yard to store the
existing five lay-ups (as well the proposed 5 lay-ups), and an additional track for growth potential and operations flexibility.

Schedule Information Planned Duration Current Duration Variance _ _ _
Start  Finish (Days)  Start  Finish (Days) Financial Information
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Planning Total Project Cost (Lifetime Authorization): $65,000,000

Design Total Cumulative Budget to Date: $33,220,893
Construction .

Incurred to Date, Including Encumbrances: $36,044,323
Equipment Purchase Remaining Budget: ($2,823,430)

Project: 91302-000 LIRR Reconstruction Various Bridges & Buildings

Category: Transportation Department: Department of Public Works
Current Phase: Hold Percent Complete: 100%

Legislative District: County Status Date: 7/15/2005

Status

This project is currently on hold.

Description

The Long Island Rail Road is responsible for the inspection, maintenance and repair of line structures throughout a territory that includes all of Nassau County. The
majority of LIRR line structures are bridges. The bridges and viaducts are not in a state of good repair. There is currently an effort to address this deficiency with the
current PN3H project.

Schedule Information Planned Duration Current Duration Variance

Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $40,000,000
Design Total Cumulative Budget to Date: $31,219,467
Construction Incurred to Date, Including Encumbrances: $34,788,495
Equipment Purchase Remaining Budget: ($3,569,028)

Project: 91304-000 Farmingdale Station Parking

Category: Transportation Department: Department of Public Works
Current Phase: Hold Percent Complete: 0%

Legislative District: 12 Status Date: 7/15/2005

Status

This project is currently on hold.

Description

The Long Island Rail Road seeks authorization, under the Metropolitan Transportation Authority Parking Policy, for the LIRR to enter into agreement with the Village
of Farmingdale for the construction and operations of additional commuter parking facilities.
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Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $1,750,000
Design Total Cumulative Budget to Date: $1,000,000
Construction .
Incurred to Date, Including Encumbrances: $0

Equipment Purchase Remaining Budget: $1,000,000
. ______________________________________________________________________________________________________________________________________________________________________________|

Project: 91306-000 LIRR Resurface Various Parking Areas

Category: Transportation Department: Department of Public Works
Current Phase: Hold Percent Complete: 62%

Legislative District: County Status Date: 7/15/2005

Status

This project is currently on hold.

Description

The LIRR has more than 60,000 commuter parking spaces system wide, of which about 85% are owned and operated by entities other than the LIRR. Driving to the
station and parking remains the preferred station access mode the LIRR customers. Insuring that commuter parking lots are kept in a state-of-good-repair (SGR),
through a regular rehabilitation program, continues to be an integral element in the LIRR's overall plan to retain/grow existing markets. It is also consistent with the
LIRR's goal to become more directly involved in day-to-day total parking program management.

Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $17,000,000
Design Total Cumulative Budget to Date: $7,972,191
Construction Incurred to Date, Including Encumbrances: $14,337,607
Equipment Purchase Remaining Budget: ($6,365,416)

Project: 91321-000 Employee Facility Rehabilitation

Category: Transportation Department: Department of Public Works
Current Phase: Hold Percent Complete: 17%

Legislative District: County Status Date: 7/15/2005

Status

This project is currently on hold.
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Description

This project will complete design or construction of new Employee Facilities throughout the Long Island Rail Road. The existing faculties are or will be in need of
replacement or upgrade in the next 20 years. These facilities are utilized by employees throughout the system for their headquarters and other operational needs.

Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $6,000,000
Design Total Cumulative Budget to Date: $3,900,000
Construction Incurred to Date, Including Encumbrances: $3,903,061
Equipment Purchase Remaining Budget: ($3,061)

Project: 92029-000 Veterans Memorial Coliseum Reuse EIS

Category: Transportation Department: Planning Department
Current Phase: Planning Percent Complete: 3%

Legislative District: 01 Status Date: 12/29/2005

Status

Currently evaluating options for future use of this property. Project is currently awaiting the results of all internal analyses are completed and the responses to the
Coliseum Development RFP have been received and evaluated. At this point it is expected that all information will be available this fall, which means a final decision
on if this capital initiative should move forward should be made during the first quarter of 2006.

Description

Under this project, the Nassau County Planning Commission will retain the services of a consultant in connection with the preparation of a Generic Environmental
Impact Statement (GEIS) for the redevelopment of the approximately 80+/- acre property comprising the Nassau Veterans Memorial Coliseum.

Schedule Information Planned Duration Current Duration Variance

Start Finish (Days) Start Finish (Days) Financial Information
Planning 1/1/2005  3/31/2006 454 1/1/2005 3/31/2006 454 0 Total Project Cost (Lifetime Authorization): $600,000
Design Total Cumulative Budget to Date: $600,000
Construction Incurred to Date, Including Encumbrances: $19,774
Equipment Purchase Remaining Budget: $580,226
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Building Consolidation Program
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Project: 90230-000 County Office Campus Construction

Category: BCP Department: Department of Public Works
Current Phase: Various Percent Complete: 14%

Legislative District: County Status Date: 1/6/2006

Status

Multiple Phases. Portico Construction is 80% complete. HHS construction was completed in September 2005. Data Center is complete. Old Courthouse is in
Construction. Schedule for OCH is provided. A change order involving additional work associated with cast stone ornaments on the top of Portico's entry columns
has been approved while another change order involving roof material for the Old Courthouse will be a credit due the County.

Description

This project will construct several campuses to consolidate the County staff in locations where they can be more efficient. This program includes renovation of the
Old Nassau County Courthouse structure and reestablishes it as the center of County government, which along with 1 West Street will provide housing for the
executive and legislative branches of government. The creation of these government complexes as detailed in the County's Real Estate Consolidation Plan would
include centers for Government Operations, Police Headquarters, as well as Health and Human Services. This project would also ultimately address the Nassau
County Correction Center and consider development of the County Court facilities (which are progressing separately from this project).

Schedule Information Planned Duration Current Duration Variance ) ) ]
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $217,250,000
Design 1/1/2003  11/15/2004 684  1/1/2003 11/15/2004 684 0 Total Cumulative Budget to Date: $167,250,000
Construction 1/1/2004 12/31/2006 1095 2/1/2005 2/1/2007 730 32 .
Incurred to Date, Including Encumbrances: $65,395,116
Equipment Purchase 7/1/2006  2/1/2007 215 7/1/2006  2/1/2007 215 0 Remaining Budget: $101,854,884

Project: 90624-000 Supreme Court Parking Lot

Category: BCP Department: Department of Public Works
Current Phase: Planning Percent Complete: 0%

Legislative District: 09 Status Date: 11/30/2005

Status

Current parking requirements are not static but initial estimate was for 700 vehicles and that estimate has grown to almost 1,000 vehicles. Project would require
additional authorization if the projected vehicle count increase becomes reality. A design firm has been selected and could be approved by the legislature in January
2006. This could be changed by Real Estate, depending on the ultimate decision on the sale of 101 County Seat Drive.

Description

This project will provide a new surface parking lot(s) to be developed on the Mineola campus for 400-500 cars to accommodate the Supreme Court employees,
jurors, and visitors who currently park in Field 14A. This parking field is part of the +/- 21.44 acre site currently occupied by the Department of Social Services that
will be sold by the County for residential development by others. It is estimated that the current lot provides parking for approximately +/- 450 cars. Additional parking
will be required for replacement of 38 spaces currently located in the proposed area to be developed for the new surface parking lot.
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Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 3/1/2005  3/30/2005 29  9/20/2005 10/21/2005 31 205 Total Project Cost (Lifetime Authorization): $2,175,000
Design 4/1/2005  10/30/2005 212 10/24/2005 2/18/2006 117 111 Total Cumulative Budget to Date: $1,500,000
Construction 1/1/2006  6/15/2007 530 4/1/2006 10/31/2006 213 -227 .
Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $1,500,000
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Sewer & Storm Water Authority

Page 171



Sewer and Storm Water
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Project: 30051-000 SD2 Interceptor Corrosion Survey & Rehabilitation

Category: Sewer and Storm Water Department: Sewer and Storm Water Authority
Current Phase: Construction Percent Complete: 25%

Legislative District: County Status Date: 12/27/2005

Status

This project will include multiple construction contracts. In-house design was completed for an internal lining job. This contract has been bid and awarded.
Construction began on October 24, 2005 and is expected to be completed by February 20, 2006. This is reflected in construction dates here. Additionally, an
engineering study is underway to identify future rehabilitation projects. Further in-house Design is being initiated for another internal lining contract, emanating from
the on-going engineering study. Anticipated construction start is June 2006.

Description

The interceptor sewers (approx. 60 miles) for Disposal District || (SD2) were installed from 1949 through 1955. Pipe material consisted primarily of reinforced
concrete in sizes ranging from 18 inch to 72 inch diameters. Pipe failures have occurred due to crown corrosion caused by chemical erosion (hydrogen sulfide).
Recent in-house investigations in the Oceanside area indicate corrosive pH readings that warrant further evaluation and remedial action.

The proposed five (5) year program of interceptor evaluation, repair and rehabilitation will identify structural deficiencies and implement immediate and short term
actions to address the deficiencies. Visual and closed-circuit television inspection of pipes and manholes as well as laboratory analysis of pipe samples will be
conducted.

Schedule Information Planned Duration Current Duration  Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $3,680,000
Design 10/18/2004 8/18/2005 304 10/18/2004 10/15/2005 362 58 Total Cumulative Budget to Date: $1,840,000
Construction 7/15/2005 11/15/2005 123  10/15/2005 2/20/2006 128 97 .
Incurred to Date, Including Encumbrances: $1,228,942
Equipment Purchase Remaining Budget: $611,058

Project: 31150-000 Storm Water Outfall Improvements (Bay Park & Cedar Creek)

Category: Sewer and Storm Water Department: Sewer and Storm Water Authority
Current Phase: Design Percent Complete: 0%

Legislative District: 07,19 Status Date: 1/3/2006

Status

A meeting was held with Environmental Engineering on December 14, 2005 to discuss project overview. Request For Proposal is being formulated and is expected
to advertise in January 2006.

Description

To comply with Phase Il of the Federal Storm Water Regulations, we must provide facilities to reduce sediments and nutrients within the storm water discharges to
surface waters. This project will assist the county in complying with these regulations.

Page 173



Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 12/15/2005 4/15/2006 121 1/1/2006  3/1/2006 59 -45 Total Project Cost (Lifetime Authorization): $1,200,000
Design 4/16/2006 12/16/2006 244 3/1/2006  12/1/2006 275 -15 Total Cumulative Budget to Date: $0
Construction 4/1/2007  12/1/2007 244 12/1/2006 12/1/2008 731 366 .
Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $0

Project: 3B114-000 Bay Park Aeration Tank Covers

Category: Sewer and Storm Water Department: Sewer and Storm Water Authority
Current Phase: Complete Percent Complete: 89%

Legislative District: 07 Status Date: 12/6/2005

Status

Construction is complete, with minor punch list items remaining. On November 10, 2005 the County sent two construction contractors Certificates of Completion
certifying that their work was inspected and found acceptable.

Description

This project will provide covers over the four existing aeration tanks and a new fifth aeration tank. It will also include the installation of odor control equipment
housed within a new odor control building to collect and treat the process exhaust air for the removal of odorous compounds. This work is necessary to decrease
the potential emissions of odor-causing compounds, which is of concern to the surrounding communities.

In addition, this project also includes work to replace four 15,000-gallon chemical tanks located in the existing Effluent Screening and Disinfection Building which is
adjacent to the proposed new odor control building.

Schedule Information Planned Duration Current Duration  Variance _ _ _
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $25,100,000
Design Total Cumulative Budget to Date: $21,946,508
Construction .
Incurred to Date, Including Encumbrances: $20,571,112
Equipment Purchase Remaining Budget: $1,375,396

Project: 3B115-000 Bay Park Chemical Bulk Storage Facility Improvements

Category: Sewer and Storm Water Department: Sewer and Storm Water Authority
Current Phase: Construction Percent Complete: 17%

Legislative District: 07 Status Date: 12/29/2005
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Status

A portion of this work was broken out, designed, and is nearing the end of construction (about 95% complete). This portion of the work involves retrofitting of
existing tanks with new electronic level / alarm detection equipment that will transmit to new display panels near the tank fill station. This work is required by DEC to
be completed sooner than the other work. The second phase of this work began construction on August 31, 2005. It involves providing chemical tank containment
walls, chemical tank transfer

station spill containment pads/drains & other minor items (at the Bay Park STP) but all mandated by codes/regulatory agencies.

Description

This project provides for improvements to chemical bulk storage facilities that exist at the Bay Park Sewage Treatment site. Current federal, state and local code
requires that existing facilities (i.e. storage, transfer, delivery, distribution, monitoring systems, etc.) for regulated chemicals be upgraded to comply with the most
stringent requirements of these codes in order to protect the environment and personnel from spills, leaks, etc. This project involves but is not limited to providing
additional/improved spill containment structures (covered), leak detection/alarm system associated utility work.

Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 3/30/2004 6/30/2004 92 4/30/2004  8/1/2004 93 32 Total Project Cost (Lifetime Authorization): $1,144,000
Design 7/1/2004 12/31/2004 183 8/1/2004  2/28/2005 211 59 Total Cumulative Budget to Date: $794,000
Construction 8/1/2005  10/30/2006 455 8/31/2005 11/23/2006 449 24 red to Date, Including Encumbrances: $836,043
Equipment Purchase Remaining Budget: ($42,043)

Project: 3B116-000 Bay Park Outfall District Structure Pipeline Rehabilitation

Category: Sewer and Storm Water Department: Sewer and Storm Water Authority
Current Phase: Planning Percent Complete: 2%

Legislative District: 07 Status Date: 12/22/2005

Status

NYPA to finance, design, construct and administer this project which will include repair work of the Bay Park Tide Gate only. Remaining outfall work which includes
rehabilitation of outfall structure and MH's to be incorporated into a future separate RFP for Bay Park and Cedar Creek.

Description

This project is for the rehabilitation of the Bay Park Sewage Treatment Plant (BPSTP) outfall distribution structure and pipeline located in Reynolds Channel.
Constructed in the 1960's, these structures have not been thoroughly evaluated since that time. Recent investigations by County personnel have determined that
the concrete distribution structure has deteriorated to a strength substantially below its design strength. Additionally, due to an apparent obstruction of the tide gate,
the tidal pumps are operating excessively resulting in accelerated wearing of mechanical components and increased energy and maintenance costs.

Schedule Information Planned Duration Current Duration Variance . _ .
Start Finish (Days) Start Finish (Days) Financial Information
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Planning 3/1/2006  6/1/2006 92 3/1/2006  6/1/2006 92 0  Total Project Cost (Lifetime Authorization): $750,000

Design 6/1/2006  12/1/2006 183  6/1/2006  12/1/2006 183 0  Total Cumulative Budget to Date: $750,000
Construction 5/1/2007 5/1/2007 0 5/1/2007  5/1/2007 0 .

Incurred to Date, Including Encumbrances: $14,241
Equipment Purchase Remaining Budget: $735,759

Project: 3B117-000 Bay Park Influent Pumping System Upgrade

Category: Sewer and Storm Water Department: Sewer and Storm Water Authority
Current Phase: Planning Percent Complete: 27%

Legislative District: 07 Status Date: 12/27/2005

Status

Final Technical Design Report completed and authorization letter issued on November 22, 2005 to commence design work. 40% design submission to be submitted
by end of December 2005. Design anticipated to be completed by April 2006. Construction anticipated by October 2006.

Description

This project is intended to rehabilitate the Bay Park Sewage Treatment Plant (BPSTP) influent pumping system. Modifications and improvements to the system are
necessary as pump casings leak, pipelines leak, and several of the pumps have been in operation for forty (40) years and have exceed their useful life expectancy.
Some of the pump controls and appurtenances are no longer manufactured and cannot be repaired if they fail.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 10/1/2004  5/1/2005 212 10/1/2004 9/30/2005 364 152 Total Project Cost (Lifetime Authorization): $555,000
Design 5/1/2005  7/1/2006 426  10/15/2005 8/15/2006 304 45 Total Cumulative Budget to Date: $555,000
Construction 7/1/2006  11/1/2008 854  12/15/2006 6/15/2008 548 -139 .
Incurred to Date, Including Encumbrances: $314,401
Equipment Purchase Remaining Budget: $240,599

Project: 3B118-000 Bay Park Permanent Lighting Replacement

Category: Sewer and Storm Water Department: Sewer and Storm Water Authority
Current Phase: Design Percent Complete: 9%

Legislative District: 07 Status Date: 12/27/2005

Status

Design currently 75% complete. Design expected to be completed by end of February 2006. Construction start targeted for June 2006. Completion targeted by
March 2007.

Description
During the course of the multi-phased construction improvement program at the Bay Park Sewage Treatment Plant (BPSTP) the original roadway and exterior
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lighting system was removed to accommodate new structures. As a short term measure temporary fixtures were installed atop wooden poles to satisfy minimum
exterior lighting requirements. The temporary lighting system was not intended or designed to remain in-place for an extended period of time. As such, the fixtures,
wiring and poles are deteriorating and becoming unserviceable.

Schedule Information Planned Duration Current Duration  Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 6/1/2004  10/1/2004 122 6/1/2004  3/15/2005 287 165 Total Project Cost (Lifetime Authorization): $700,000
Design 10/1/2004  6/1/2005 243 3/23/2005 2/28/2006 342 272 Total Cumulative Budget to Date: $700,000
Construction 1/1/2005  3/1/2006 424 6/1/2006  3/1/2007 273 365 .
Incurred to Date, Including Encumbrances: $103,185
Equipment Purchase Remaining Budget: $596,815

Project: 3B119-000 Bay Park Various Buildings and Equipment Modifications

Category: Sewer and Storm Water Department: Sewer and Storm Water Authority
Current Phase: Planning Percent Complete: 0%

Legislative District: 07 Status Date: 12/22/2005

Status

A consulting firm has been authorized to proceed with the Technical Design Report as of December 1, 2005. This report is expected to be completed by the end of
April 2006. Design is targeted for completion by March 2007.

Description

This project will make various equipment modifications to the Operations, Primary Sludge, Sludge Thickening, and Sludge Dewatering facilities. Major modifications
include: upgrade/replacement of three (3) emergency generators in the Operations Building; modifications/improvements to centrifugal process air blowers;
modifications to flotation thickener system to improve hydraulics; and miscellaneous health (OSHA) and safety (fire prevention/detection) improvements to comply
with current codes and regulations.

Schedule Information Planned Duration Current Duration  Variance ) ) )
Start Finish (Days) Start Finish (Days) Financial Information
Planning 5/1/2005  9/1/2005 123 10/30/2005 4/1/2006 153 212 Total Project Cost (Lifetime Authorization): $5,000,000
Design 9/1/2005  9/1/2006 365  4/15/2006  3/15/2007 334 195 Total Cumulative Budget to Date: $3,333,334
Construction 11/1/2006  6/1/2008 578  11/1/2006  6/1/2008 578 0 .
Incurred to Date, Including Encumbrances: $213,750
Equipment Purchase Remaining Budget: $3,119,584

Project: 3B200-000 Bay Park Hot & Chilled Water Piping System Replacement
Category: Sewer and Storm Water Department: Sewer and Storm Water Authority
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Current Phase: Design Percent Complete: 3%

Legislative District: 07 Status Date: 12/22/2005

Status
A consulting firm was authorized to proceed with design November 1, 2005. The completion of design is targeted for March 7, 2006. Notice to Proceed with
construction is expected by June 1, 2006. This project is on an accelerated schedule.

Description

The existing hot and chilled water yard piping systems are deteriorating and leaking. Failure of this system would result in loss of heating/cooling for various plant
buildings. This loss would lead to the failure of process equipment and systems which would no longer be protected from extreme temperatures. Additionally, the
hot water system is a "closed loop" system which should be chemically treated to remove impurities. Due to current water losses we are experiencing an increase in
the cost of chemical treatment.

Schedule Information Planned Duration Current Duration  Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 9/1/2004  12/1/2004 91  1/10/2005 9/30/2005 263 303 Total Project Cost (Lifetime Authorization): $1,900,000
Design 1/10/2005  6/1/2005 142 10/15/2005 3/30/2006 166 302 Total Cumulative Budget to Date: $1,000,000
Construction 9/1/2005  12/1/2005 91 6/1/2006  12/30/2006 212 394 .
Incurred to Date, Including Encumbrances: $115,247
Equipment Purchase Remaining Budget: $884,753

Project: 3C042-000 Cedar Creek Modifications Phase IV

Category: Sewer and Storm Water Department: Sewer and Storm Water Authority
Current Phase: Complete Percent Complete: 100%

Legislative District: 15 Status Date: 1/2/2006

Status

This project is complete.

Description

The segments of the Phase IV improvements to the Water Pollution Control Board (WPCP), as recommended in the 1983 facilities planning study are new digesters
(IVA), influent screening improvements (IVB), new primary tanks, protected water and fire main (IVC) and a secondary gas compressor are all complete.

Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $170,000,000
Design Total Cumulative Budget to Date: $168,627,755
Construction Incurred to Date, Including Encumbrances: $169,815,478
Equipment Purchase Remaining Budget: ($1,187,723)
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Project: 3C052-000 Cedar Creek Digester Facilities Rehabilitation

Category: Sewer and Storm Water Department: Sewer and Storm Water Authority
Current Phase: Complete Percent Complete: 99%

Legislative District: 15 Status Date: 1/2/2006

Status

This project is complete.

Description
This project is to rehabilitate the 4 primary and 4 secondary sludge digesters at the Cedar Creek STP.

Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $9,000,000
Design Total Cumulative Budget to Date: $8,760,087
Construction Incurred to Date, Including Encumbrances: $8,667,328
Equipment Purchase Remaining Budget: $92,759

Project: 3C055-000 Cedar Creek Air Flotation Facility Rehabilitation

Category: Sewer and Storm Water Department: Sewer and Storm Water Authority
Current Phase: Design Percent Complete: 4%

Legislative District: 15 Status Date: 12/27/2005

Status

Our design consultant has offered an alternative technology to upgrade this facility. The completion of the design report was held up pending pilot testing of this
alternative technology - gravity belt thickeners [GBTs]. This pilot testing was completed in early September 2005. This redesigned project will go out to bid in
February 2006.

Description

This project is for the rehabilitation of four dissolved air flotation (DAF) thickening tanks at the Cedar Creek WPCP. These tanks were a part of the original plant
construction and have been in service for over 20 years. This project involves replacement of all tank internals, all associated auxiliary process and building systems
to meet all new and existing codes. Associated improvements to HVAC/odor control system and miscellaneous electrical, architectural, plumbing, etc. are also
included. Once complete, this project will provide efficient and dependable sludge thickening so that the plant will be able to meet the expected process loadings in
the design year 2005.

Schedule Information Planned Duration Current Duration Variance _ _ _
Start  Finish (Days) ~ Start  Finish (Days) Financial Information
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Planning 11/1/2002 11/1/2004 731 11/1/2002 11/1/2004 731 0 Total Project Cost (Lifetime Authorization): $7,851,020

Design 11/1/2004  2/1/2006 457  11/1/2004  9/1/2006 669 212 Total Cumulative Budget to Date: $1,603,528
Construction 7/1/2006  2/1/2008 580 7/1/2007  2/1/2009 581 366 .

Incurred to Date, Including Encumbrances: $477,250
Equipment Purchase Remaining Budget: $1,126,278

Project: 3C056-000 Cedar Creek Aeration Tank Covers

Category: Sewer and Storm Water Department: Sewer and Storm Water Authority
Current Phase: Complete Percent Complete: 105%

Legislative District: 15 Status Date: 1/2/2006

Status

This project is complete.

Description

This work will provide covers over all aeration tanks and include the installation of equipment to collect and treat the process exhaust air for the removal of odorous
compounds. This work is necessary to decrease the potential emissions of odor causing compounds, which is a concern to the community. This work may also be
mandated by Federal law depending on the results of the independent health effects study currently being conducted.

Schedule Information Planned Duration Current Duration Variance

Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $26,100,000
Design Total Cumulative Budget to Date: $19,348,392
Construction Incurred to Date, Including Encumbrances: $21,966,540
Equipment Purchase Remaining Budget: ($2,618,148)

Project: 3C057-000 Cedar Creek Sludge Dewatering Facility Improvement

Category: Sewer and Storm Water Department: Sewer and Storm Water Authority
Current Phase: Design Percent Complete: 8%

Legislative District: 15 Status Date: 12/30/2005

Status

The project had completed design in early 2005. Construction bids were opened in March 2005 and the sum of the low bids exceeded the remaining unencumbered
balance in the project. The design will be reworked with a new bid period, with the bid being advertised in February 2006 and bid opening in March 2006.
Description

This project at the Cedar Creek WPCP is comprised of the following: replacement of the existing sludge dewatering belt filter presses or centrifuges, improvements
to the HVAC/odor control system and miscellaneous electrical, architectural, plumbing, etc. improvements. This facility is a critical part of the County's long-term
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sludge disposal plan and as such must operate for the next 25 years. The existing presses are approaching the end of their useful lives and are experiencing more
frequent mechanical failures. Replacement will not only alleviate this problem but the available technology will reduce the hauling and disposal costs.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $28,990,000
Design 12/2/2002  3/4/2004 458  12/2/2002 11/25/2005 1089 631 Total Cumulative Budget to Date: $12,447,635
Construction 7/1/2004  2/1/2007 945  5/1/2006  12/1/2008 945 669 .
Incurred to Date, Including Encumbrances: $1,945,629
Equipment Purchase Remaining Budget: $10,502,006

Project: 3C063-000 Cedar Creek Security & Fencing Improvements

Category: Sewer and Storm Water Department: Sewer and Storm Water Authority
Current Phase: Planning Percent Complete: 0%

Legislative District: 15 Status Date: 9/20/2005

Status

Issues regarding the separation of the park and plant security are to be resolved in this phase. Grants from the Department of Homeland Security are anticipated to
fund this project.

Description

This project is for the addition of a guard house with automatic access card reader, video camera, entry buzzer and intercom, etc. Complementing this new secure
entrance to the Cedar Creek Water Pollution Control Plant will be approximately 1300 feet of new security fence, new gates and rehabilitation of approximately 1000
feet of existing fence.

This new security system will alleviate the manned operation of the existing guard booth during the 4 p.m. - 12 a.m., 12 a.m. - 8 a.m., and weekend shifts. Similar
improvements at the Bay Park Sewage Treatment Plant resulted in operational cost savings of $150,000 per year.

Schedule Information Planned Duration Current Duration Variance ) ) ]
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 1/1/2003  6/1/2005 882 1/1/2003  6/1/2006 1247 365 Total Project Cost (Lifetime Authorization): $500,000
Design 9/1/2005 9/1/2006 365 9/1/2006 8/1/2007 334 334 Total Cumulative Budget to Date: $500,000
Construction 12/1/2006 12/1/2007 365 2/1/2008 2/1/2009 366 428 .
Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $500,000

Project: 3C064-000 Cedar Creek Chemical Bulk Storage Facility Improvements
Category: Sewer and Storm Water Department: Sewer and Storm Water Authority
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Current Phase: Construction Percent Complete: 17%
Legislative District: 19 Status Date: 12/27/2005

Status

A portion of this work was broken out, designed, and is nearing the end of construction (about 95% complete). This phase of the work involves retrofitting of existing
tanks with new electronic level / alarm detection equipment that will transmit to new display panels near the tank fill station. This work is required by DEC to be
completed sooner than the other work. The second phase of this work began construction on August 31, 2005. It mainly involves providing chemical tank
containment walls, chemical tank transfer station spill containment pads/drains & other minor items (at the Cedar Creek WPCP) but all mandated by
codes/regulatory agencies.

Description

This project is for Improvements to chemical bulk storage facilities that exist at the Cedar Creek site. Current federal, state and local code requires that existing
facilities (i.e. storage, transfer, delivery, distribution, monitoring systems, etc. for regulated chemicals) be upgraded to comply with the most stringent requirements of
these codes in order to protect the environment and personnel from spills, leaks, etc. This project involves but is not limited to providing additional/improved spill
containment structures (covered), leak detection/alarm systems, and associated utility work.

Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 3/30/2004  6/30/2004 92 4/30/2004  8/1/2004 93 32 Total Project Cost (Lifetime Authorization): $1,053,000
Design 7/1/2004 12/31/2004 183 8/1/2004  2/28/2005 211 59 Total Cumulative Budget to Date: $753,000
Construction 8/1/2005  10/30/2006 455  8/1/2005 10/30/2006 455 ¢ curedto Date, Including Encumbrances: $901,997
Equipment Purchase Remaining Budget: ($148,997)

Project: 3C065-000 Cedar Creek Various Roof Replacement

Category: Sewer and Storm Water Department: Sewer and Storm Water Authority
Current Phase: Various Percent Complete: 0%

Legislative District: 15 Status Date: 12/28/2005

Status

The reconstruction of the Administration Building ['/AT at Cedar Creek is nearing completion. The rehabilitation of the roofs on the 'C'- Employee Bldg. and 'F' - Old
Grit (east) Bldg. has been completed. Work will begin in January 2006 on the 'E' - Influent Screens Bldg. and 'L' - Effluent Screens and Chlorination Building.

Description

This project is for the replacement of various building roofs at the Cedar Creek Water Pollution Control Plant, except the Sewer Maintenance (K) Building. The roofs
of all the original plant buildings are approximately thirty (30) years old and have exceeded their expected useful life of twenty (20) years. This work is required
because visual inspection has revealed many large cracks in the roofs which have allowed rainwater to saturate the roof underlayment (insulation) and leak into the
buildings.

Schedule Information Planned Duration Current Duration Variance _ _ _
Start Finish (Days) Start Finish (Days) Financial Information
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Planning 1/1/2002  1/1/2003 365 1/1/2002  1/1/2003 365 0 Total Project Cost (Lifetime Authorization): $1,600,000

Design 7/1/2005  2/1/2006 215 10/15/2005 1/15/2006 92 -17  Total Cumulative Budget to Date: $600,000
Construction 5/1/2006 5/1/2007 365 7/1/2006 7/1/2007 365 61 .

Incurred to Date, Including Encumbrances: $458,251
Equipment Purchase Remaining Budget: $141,749

Project: 3N009-000 Inwood STP Conversion

Category: Sewer and Storm Water Department: Sewer and Storm Water Authority
Current Phase: Closed Out Percent Complete: 100%

Legislative District: 07 Status Date: 1/5/2006

Status

This project has been closed out. There will not be any additional status updates for this project.

Description
This project will convert the Inwood STP to a pump station. This now is pumped to Bay Park.

Schedule Information Planned Duration Current Duration Variance ) ) ]
Start Finish (Days) Start Finish (Days) Financial Information
Planning 1/1/2002 1/1/2003 365 1/1/2002 1/1/2003 365 0 Total Project Cost (Lifetime Authorization): $455,000
Design 7/1/2005  2/1/2006 215  7/1/2005  2/1/2006 215 0 Total Cumulative Budget to Date: $325,000
Construction 5/1/2006  5/1/2007 365 5/1/2006  5/1/2007 365 0 )
Incurred to Date, Including Encumbrances: $325,000
Equipment Purchase Remaining Budget: $0

Project: 3P207-000 Pump Station Rehabilitation - Mott Street

Category: Sewer and Storm Water Department: Sewer and Storm Water Authority
Current Phase: Construction Percent Complete: 93%

Legislative District: 04 Status Date: 9/7/2005

Status

This project is essentially complete, although some punch list items have not been completed. The general contractor has forwarded a Notice of Claim to the
County.

Description
The project will rehabilitate the Mott Street Pump Station (wet well, pumps, valves, piping) so that is meets codes.

Schedule Information Planned Duration Current Duration Variance _ _ _
Start  Finish (Days) Start  Finish (Days) Financial Information

Page 183



Planning Total Project Cost (Lifetime Authorization): $1,870,000

Design Total Cumulative Budget to Date: $1,870,000
Construction 4/11/1994 12/15/2005 4266 4/11/1994 12/15/2005 4266 0 )

Incurred to Date, Including Encumbrances: $1,825,230
Equipment Purchase Remaining Budget: $44,770

Project: 3P208-000 Falmouth Pump Station Piping/Valves Replacement

Category: Sewer and Storm Water Department: Sewer and Storm Water Authority
Current Phase: Planning Percent Complete: 0%

Legislative District: 10 Status Date: 9/6/2005

Status

This project will proceed under a requirements contract.

Description

The suction and discharge piping for the three (3) sewage pumps was tested for wall thickness and indicated thinning of the pipe walls. Replacement piping and
ancillary items for all three (3) pumps include, approximately: sixty-five (65) feet of ductile iron pipe; six (6) gate valves, three (3) check valves, miscellaneous
elbows and pipe fittings.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 1/1/2005  3/1/2005 59  1/1/2005  3/1/2006 424 365 Total Project Cost (Lifetime Authorization): $150,000
Design 3/1/2005  6/1/2005 92  3/1/2006  6/1/2006 92 365 Total Cumulative Budget to Date: $150,000
Construction 10/1/2005  1/1/2006 92  10/1/2006  1/1/2007 92 365 .
Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $150,000

Project: 3P305-000 Pump Stations Rehab (Cedar Creek, Roosevelt), Massapequa

Category: Sewer and Storm Water Department: Sewer and Storm Water Authority
Current Phase: Construction Percent Complete: 102%

Legislative District: 13 Status Date: 12/29/2005

Status

This project is scheduled to be completed first quarter 2006. It was pushed back from July 26, 2005 due to uncertainties regarding approval of the fire protection
systems by the Nassau County Fire Marshal. A change order in the approximate amount of $6000 was approved on October 12, 2005 for additional labor and
material to provide a false cupola and weathervane for both the Cedar Drive and Roosevelt Blvd. stations.

Description
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The Cedar and Roosevelt Pump Stations are two of the three pump stations located within Massapequa. These stations were constructed in the 1970's. The
mechanical and electrical equipment needs to be upgraded and modernized to ensure continued reliability & safe operation. Since they are located in residential
areas, they must remain odor free and aesthetically acceptable to the surrounding community.

Schedule Information Planned Duration Current Duration  Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $5,620,000
Design Total Cumulative Budget to Date: $4,613,649
i 12/16/2003 7/26/2005 588 2/23/2004 10/26/2005 611 92
Construction Incurred to Date, Including Encumbrances: $5,534,830
Equipment Purchase Remaining Budget: ($921,181)

Project: 3P309-000 Ray Street Pump Station Improvement

Category: Sewer and Storm Water Department: Sewer and Storm Water Authority
Current Phase: Planning Percent Complete: 0%

Legislative District: 19 Status Date: 12/29/2005

Status

The RFP for design and construction-related services went out in March 2005. The agreement with the consultant has been approved by the County Executive's
Office, and design is anticipated to begin in summer 2006.

Description

The variable speed controllers at the Ray Street Pump Station's sewage pumps are currently out-of-service. Operation currently relies on magnetic motor starters to
control pumping rates and new variable speed controllers are required. Additionally, the wet well is deteriorating due to high concentrations of hydrogen-sulfide. If
allowed to continue the exposed concrete reinforcing ("rebar") will deteriorate and compromise the structural integrity of the wet well. A permanent odor control
system should be installed to replace the existing system currently in operation.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 4/15/2005 8/15/2005 122 9/15/2005 1/15/2006 122 153 Total Project Cost (Lifetime Authorization): $2,250,000
Design 11/15/2005 7/15/2006 242 6/15/2006 12/15/2006 183 153 Total Cumulative Budget to Date: $2,000,000
Construction 12/15/2006 12/15/2007 365  5/15/2007 5/15/2008 366 152 .
Incurred to Date, Including Encumbrances: $285,000
Equipment Purchase Remaining Budget: $1,715,000

Project: 3P310-000 Pump Station Rehabilitation (Whitewood Drive), Massapequa
Category: Sewer and Storm Water Department: Sewer and Storm Water Authority
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Current Phase: Construction Percent Complete: 33%
Legislative District: 13 Status Date: 12/27/2005

Status

Issues delaying the start of construction involved permitting with NYSDEC. Due to a modification in the dewatering system, a new permit had to be obtained which
triggered a requirement for a tidal wetlands permit as well. These items resulted in a delay of approx. 6 months - from a mid March 2005 Notice to Proceed to an
actual startup of construction in mid September 2005. Completion anticipated by the end of June 2006.

Description

The Whitewood Drive Pump Station, the remaining pump station in Massapequa (not part of Project 3P305), requires a complete rehabilitation. The rehabilitation
will include the following: new superstructure, raw sewage pumps, pump control equipment, motor control center, and odor control system.

Schedule Information Planned Duration Current Duration  Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $2,000,000
Design Total Cumulative Budget to Date: $1,500,000
nstruction 3/14/2005 12/14/2005 275  9/14/2005  7/1/2006 290 199 .
Constructio Incurred to Date, Including Encumbrances: $1,851,028
Equipment Purchase Remaining Budget: ($351,028)

Project: 60046-000 Fencing at Drainage Facilities Replacement

Category: Sewer and Storm Water Department: Sewer and Storm Water Authority
Current Phase: Various Percent Complete: 0%

Legislative District: County Status Date: 12/23/2005

Status

A blanket purchase order was issued to cover work at Foster's Brook and Valley Stream as well as area basins. The requirements contract will cover work at
Newbridge Creek, Bellmore's Hicksville Drain, and additional Storm Water Basin's. Other work proceeds on an annual basis as facilities are identified.

Description

The Department of Public Works maintains a network of Drainage facilities, including storm water basins, pumping stations, streams, brooks, ponds, and
easements. To ensure public safety, these facilities typically are secured by fences. In house personnel maintain these fences, however due to the age, (the
majority of the system was constructed between 1950 to 1970), periodic replacement is required.

Schedule Information Planned Duration Current Duration  Variance ) ) )

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $400,000
Design Total Cumulative Budget to Date: $200,000
Construction 8/1/2004 12/31/2005 517 8/1/2004 12/31/2005 517 0

Incurred to Date, Including Encumbrances: $0
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Equipment Purchase Remaining Budget: $200,000
L]

Project: 60047-000 Woodmere Channel Floatables Control

Category: Sewer and Storm Water Department: Sewer and Storm Water Authority
Current Phase: Design Percent Complete: 0%

Legislative District: 07 Status Date: 12/29/2005

Status

The final engineering report was received on August 5, 2005. Plans and specifications were reviewed and approval was given to finalize the plans and
specifications. It is anticipated that this project will go to bid in March 2006 with construction commencing in June 2006.

Description

In an effort to trap floatable trash and other debris that enters the County's drainage system, a Continuous Deflection System (CDS) will be installed to collect these
and other pollutants before they can foul the surface waters and tidal estuary known as the Woodmere Channel. The CDS unit is a prefabricated structure that is
installed in the drainage network that collects trash, sediment and other debris and allows storm water to continue on its path for eventual discharge into the tidal
estuary. This project has received funding from the State of NY in the amount of $75,000.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 3/1/2005  5/1/2005 61  3/1/2005  8/1/2005 153 92 Total Project Cost (Lifetime Authorization): $200,000
Design 5/1/2005  6/1/2005 31  8/1/2005 9/30/2005 60 121 Total Cumulative Budget to Date: $200,000
Construction 9/1/2005 12/15/2005 105 2/1/2006  7/1/2006 150 198 .
Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $200,000

Project: 80014-000 Massapequa Creek Stream Flow Improvement

Category: Sewer and Storm Water Department: Sewer and Storm Water Authority
Current Phase: Design Percent Complete: 0%

Legislative District: 12 Status Date: 12/29/2005

Status

A permit application package was submitted to the NYSDEC on November 18, 2005. Plans and specifications are still being developed concurrently with the DEC's
review of the permit application.

Description

In compliance with previous sewer grant conditions and directives from the USEPA, the county is mandated to mitigate the loss of flow in streams and wetlands
associated with the installation of a centralized sewer system and increased groundwater withdrawals. The Massapequa Creek stream corridor will be improved
through the installation of a shallow well pumping system that discharges into the headwaters of the stream, dredging several ponds, and diverting storm water
runoff into a 12-acre wetland. The work will return continuous flow back to all sections of the Massapequa Creek, which in turn will protect the wetland plant species,
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wildlife, improve the aesthetics within the preserve, and expand the fisheries potentially of the lakes and ponds within the corridor.

Schedule Information Planned Duration Current Duration Variance ) ) ]
Start Finish (Days) Start Finish (Days) Financial Information
Planning 9/1/2000  3/1/2005 1642 9/1/2000  9/1/2005 1826 184 Total Project Cost (Lifetime Authorization): $7,477,799
Design 3/1/2005 6/1/2005 92 9/1/2005 12/15/2006 470 562 Total Cumulative Budget to Date: $4,464,141
Construction 9/1/2006  6/1/2009 1004  12/15/2006 9/1/2009 991 92 .
Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $4,464,141

Project: 80015-000 Merokee Preserve Improvement Project

Category: Sewer and Storm Water Department: Sewer and Storm Water Authority
Current Phase: Design Percent Complete: 0%

Legislative District: 19 Status Date: 12/29/2005

Status

The final engineering report was received on August 5, 2005. Plans and specifications were reviewed and approval was given to finalize the plans and
specifications. Bidding for this project is anticipated in March 2006 with construction commencing in June 2006.

Description

The Merokee Preserve is a 25 acre red maple swamp that has been identified in the 1982 Flow Augmentation Needs Study as a valuable fresh water wetland. The
County has been directed to address the impacts of lowered groundwater level in connection with the construction of a centralized sanitary sewer system. The
project includes various restoration techniques for the purpose of improving the environmental quality in the preserve.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 3/1/2005  5/1/2005 61  5/15/2005 7/1/2005 a7 61 Total Project Cost (Lifetime Authorization): $300,000
Design 5/1/2005  6/1/2005 31 7/1/2005  9/5/2005 66 96 Total Cumulative Budget to Date: $300,000
Construction 9/1/2005 12/15/2005 105 2/1/2006  7/1/2006 150 198 .
Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $300,000

Project: 80016-000 Stream and Wetlands Restoration

Category: Sewer and Storm Water Department: Sewer and Storm Water Authority
Current Phase: Hold Percent Complete: 0%

Legislative District: County Status Date: 9/12/2005
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Status
The County is awaiting further direction from the EPA and the State for this project.

Description

The goal of the project is to restore and protect valuable freshwater wetland areas by utilizing techniques in storm water runoff control, groundwater recharge,
stream flow augmentation, bioengineering, dredging and wetland planting. This project is for planning and design only of mitigating the impact of sanitary sewer
construction within eight (8) south shore watersheds. In many instances, ponds have dried up and streams that once supported cold-water fisheries are now dry
streambeds.

Schedule Information Planned Duration Current Duration  Variance _ _ _
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $4,500,000
Design Total Cumulative Budget to Date: $3,215,000
Construction .
Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $3,215,000

Project: 80017-000 Milburn Creek Culvert Extension at the LIRR

Category: Sewer and Storm Water Department: Sewer and Storm Water Authority
Current Phase: Design Percent Complete: 0%

Legislative District: 05 Status Date: 12/23/2005

Status

The Consultant is presently preparing the Final Design, which is anticipated to be completed by mid January 2006.

Description

This project improves the runoff flow at Milburn Creek, which runs from North to South through the communities of Roosevelt, Freeport and Baldwin. Formerly a
flowing fresh water creek, the creek bed now serves as a drainage channel to route storm water runoff to Milburn Pond and eventually the South Shore Estuary.
During periods of intense rainfall, the creek does not handle runoff efficiently. The result is frequent overtopping of the stream bank and flooding of adjacent
properties and roads. A remedy to this problem is to open a bulkheaded box culvert that was partially installed beneath the LIRR in the 1970's. Opening this box
culvert will double the capacity of the drainage system and alleviate the majority of the flooding problems that residents have been experiencing.

Schedule Information Planned Duration Current Duration  Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning 10/14/2004 4/15/2005 183  10/14/2004 4/29/2005 197 14 Total Project Cost (Lifetime Authorization): $650,000
Design 4/15/2005  7/30/2005 106  4/29/2005 10/31/2005 185 93 Total Cumulative Budget to Date: $650,000
Construction 3/30/2006  6/1/2006 63  6/30/2006 9/30/2006 92 121 .
Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $650,000
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Project: 80018-000 Deep Well Drilling

Category: Sewer and Storm Water Department: Sewer and Storm Water Authority
Current Phase: Design Percent Complete: 0%

Legislative District: County Status Date: 12/27/2005

Status

Three (3) deep monitoring wells were completed during 2005. A new deep well drilling contract is in the process of being awarded. Drilling operations are

scheduled to commence during spring 2006. Up to six (6) new deep wells will be drilled and locations are currently being finalized. On September 21, 2005 a
request for two (2) specialized groundwater monitoring well sampling trucks to be used in the County's Groundwater Monitoring Program have been approved. One
truck will be outfitted with compartments, a generator, four wheel drive, lift gate, open bed and towing capabilities. The second truck will be outfitted with a crew cab,

four wheel drive, bed with a cap and towing capabilities. Four existing trucks utilized for groundwater sampling would be traded in as part of this purchase.

Purchase documents processed and delivery of new trucks are expected during Spring 2006.

Description

This project is intended to expand the existing network of groundwater monitoring wells currently maintained by the Department of Public Works. The primary action
will be the installation of a series of deep aquifer groundwater monitoring wells to replace and/or complement the County's existing network of mainly shallow wells.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $1,350,000
Design 10/1/2004  1/30/2005 121 10/1/2004  1/30/2005 121 0 Total Cumulative Budget to Date: $600,000
Construction 2/11/2005  5/11/2005 89  2/11/2005 6/24/2005 133 44 .
Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $600,000

Project: 82001-000 Drainage Stream Corridors Reconstruction

Category: Sewer and Storm Water Department: Sewer and Storm Water Authority
Current Phase: Various Percent Complete: 0%

Legislative District: County Status Date: 12/23/2005

Status

This is an on-going project. 16 individual sub-projects have been completed. Work was delayed due to litigation involving the requirements contract. The process
of awarding a new requirements contract should be complete by January 2006 (pending any future litigation). Construction will resume once the new requirements
contract is in place.

Description

The purpose of this project is to initiate a program to reconstruct the county's 27 miles of drainage stream corridors. These drainage stream corridors carry storm
water runoff from local streets through various ponds and streams to the bays surrounding the county. The drainage stream corridors are in need of reconstruction
due to excess sand in the stream bed, erosion on the stream banks, disrepair of concrete headwalls, and overgrowth of vegetation. The implementation of this work
will reduce the County's liability due to erosion and flooding on private properties, reduction in mosquito breeding areas, and facilitate normal maintenance.
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Schedule Information Planned Duration Current Duration Variance

Start Finish (Days) Start Finish (Days) Financial Information
Planning 12/1/2004  1/15/2005 45  12/1/2004  1/15/2005 45 0 Total Project Cost (Lifetime Authorization): $5,000,000
Design 1/15/2005  2/1/2005 17 1/15/2005 Total Cumulative Budget to Date: $3,518,000
Construction 1/1/2004  12/31/2005 730 9/15/2005 9/15/2007 730 623 .
Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $3,518,000

Project: 82005-000 Doxey Brook (South) Storm Water Study

Category: Sewer and Storm Water Department: Sewer and Storm Water
Current Phase: Closed Out Percent Complete: 0%

Legislative District: 08 Status Date: 1/5/2006

Status

This project has been closed out. There will not be any additional status updates for this project.

Description

The purpose of this project is to study and evaluate the southern section of Doxey Brook watershed for storm water control improvements to the existing system.
This storm water system is located in Lynbrook, running southerly into Woodmere. Storm water conveyance improvements are necessary to eliminate documented
flooding of roadway and homes.

Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $370,000
Design Total Cumulative Budget to Date: $0
Construction Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $0

Project: 82007-000 Storm Water Regulations Program Development Phase |

Category: Sewer and Storm Water Department: Sewer and Storm Water Authority
Current Phase: Various Percent Complete: 0%

Legislative District: County Status Date: 12/23/2005

Status

Watershed Stewardship Signage Program - A consultant has been selected and the agreement has been approved. The signs are currently being installed. All of
the work has to be completed by March of 2008 to meet state requirements.
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Description

The U.S. Environmental Protection Agency (USEPA) has issued the Phase Il Final Rule in an effort to preserve, protect and improve the nation's water resources
from polluted storm water runoff. The Phase Il rule requires operators of MS4's (municipal separate storm water systems), such as Nassau County, to prepare
management plans and receive permits to discharge storm water runoff to surface waters. These plans/permit applications are mandatory and are required to be
submitted to the New York State Department of Environmental Conservation (NYSDEC).

Schedule Information Planned Duration Current Duration Variance ) ) ]
Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $250,000
Design 3/1/2003 12/31/2005 1036 3/1/2003 12/31/2005 1036 0 Total Cumulative Budget to Date: $250,000
Construction .
Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $250,000

Project: 82008-000 Rehabilitation of Storm Water Basins

Category: Sewer and Storm Water Department: Sewer and Storm Water Authority
Current Phase: Various Percent Complete: 0%

Legislative District: County Status Date: 12/29/2005

Status

This is an annual project. Recently completed SWB 121 Floral Park Construction began on September 25, 2004 and was completed December 2005; The next
project, SWB 567 Rehabilitation - Construction will begin March 2006 (pending award of the new requirements contract) and be complete in June 2006.

Description

This project is major rehabilitation of Nassau County owned storm water basins 111, 121, 484, 567 and 590. This work is necessary in order to restore their
drainage capacity to prevent/avoid flooding and erosion conditions. These basins were selected based upon the severity of their condition, which presently burdens
the County with potential liability concerns. In addition, the capital project will address minor work that is beyond the capabilities of in-house staff.

Schedule Information Planned Duration Current Duration Variance ) ) ]
Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $1,900,000
Design Total Cumulative Budget to Date: $900,000
nstruction 9/1/2004 12/31/2005 486 9/1/2004  4/1/2006 577 91 .
Constructio Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $900,000

Project: 82009-000 Drainage Facilities Sidewalk Rehabilitation
Category: Sewer and Storm Water Department: Sewer and Storm Water Authority
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Current Phase: Design Percent Complete: 0%
Legislative District: County Status Date: 9/26/2005

Status
This is a requirements contract that was awarded in September 2005. The work will be performed on an as needed basis. The contract will last two years.

Description

This project will result in repairs to damaged sidewalks and the installation of new sidewalks, where necessary, around existing drainage facilities throughout Nassau
County. This is intended to reduce potential liability concerns.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $500,000
Design 2/15/2005 2/28/2005 13 2/15/2005 2/28/2005 13 0 Total Cumulative Budget to Date: $300,000
Construction 6/1/2005 12/31/2005 213 10/1/2005 10/1/2006 365 274 .
Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $300,000

Project: 82010-000 Implementation of Storm Water Management Program

Category: Sewer and Storm Water Department: Sewer and Storm Water Authority
Current Phase: Various Percent Complete: 0%

Legislative District: County Status Date: 12/23/2005

Status

Minimum Control Measure six -Pollution Prevention/Good Housekeeping project is currently being investigated. Work started in September 2005. Minimum Control
Measure Three -Drainage Use Ordinance is currently being written. Work commenced in November 2005. The Watershed Analysis and GIS project is currently in
the consultant approval phase with work to start March 2006.

Description

The United States Environmental Protection Agency (USEPA) issued the Final Rule for the Phase Il Storm Water Regulations in February 1999. These regulations
require operators of small municipal separate storm water systems (the County of Nassau is included), to file a permit with New York State to discharge storm water
to the surface waters of the United States. A requirement of the Permit is the development and implementation of a Storm Water Management Program (SWMP).
This project will allow the County to implement various best management practices over the initial five year permit cycle for the six minimum control measures
outlined in the County's SWMP.

Schedule Information Planned Duration Current Duration Variance _ _ _

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $3,500,000
Design Total Cumulative Budget to Date: $2,000,000

Construction )
Incurred to Date, Including Encumbrances: $0
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Equipment Purchase Remaining Budget: $2,000,000
____________________________________________________________________________________________________________________________________________________________________|

Project: 82011-000 Storm Water Pump Station Upgrade

Category: Sewer and Storm Water Department: Sewer and Storm Water Authority
Current Phase: Design Percent Complete: 0%

Legislative District: County Status Date: 12/23/2005

Status

Meetings are being held with storm water pump station operation staff to ascertain scope of needed improvements at six (6) pump stations. Finalizing an RFP for
design and inspection services. RPF expected to be available during February 2006.

Description

Existing storm water pump stations have exceeded there useful life (greater then 20 years old) and are in need of reconstruction. Reconstruction will include the
structure as well as mechanical (pumps, piping, valves, etc.) and electrical/instrumentation systems.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start Finish (Days) Start Finish (Days) Financial Information
Planning 3/1/2005  6/1/2005 92 3/1/2005 10/15/2005 228 136 Total Project Cost (Lifetime Authorization): $250,000
Design 6/1/2005  8/1/2005 61  1/15/2006 3/15/2006 59 226 Total Cumulative Budget to Date: $250,000
Construction 12/15/2005 6/15/2006 182 6/30/2006 12/30/2006 183 198 .
Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $250,000

Project: 82012-000 Storm Water Basin 590 - Pumping Station

Category: Sewer and Storm Water Department: Sewer and Storm Water Authority
Current Phase: Design Percent Complete: 0%

Legislative District: 16 Status Date: 12/23/2005

Status

Re-evaluating preliminary design, tributary areas, and all contributing flows to the basin as a result of flooding issues that arose during October 2005. Base mapping
and design plan preparation are being undertaken by in-house engineers. Discussions were held
with LIRR to coordinate design and with LIPA concerning electrical needs.

Description

This project will install a storm water pumping station in SWB 590 on Victor Lane, Woodbury. This station will keep two County SWB at a low level and minimize the
uncontrolled overflow of the basin on adjacent properties including the Long Island Railroad.

Schedule Information Planned Duration Current Duration Variance . _ .
Start Finish (Days) Start Finish (Days) Financial Information
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Planning 3/1/2005  6/1/2005 92 3/1/2005  11/1/2005 245 153 Total Project Cost (Lifetime Authorization): $100,000

Design 6/1/2005  8/1/2005 61  11/1/2005  2/1/2006 92 184  Total Cumulative Budget to Date: $100,000
Construction 12/15/2005 6/15/2006 182 7/1/2006 11/15/2006 137 153 .

Incurred to Date, Including Encumbrances: $0
Equipment Purchase Remaining Budget: $100,000

Project: 98039-000 Bay Park Motorized Equipment Replacement

Category: Sewer and Storm Water Department: Sewer and Storm Water Authority
Current Phase: Equipment Percent Complete: 65%

Legislative District: County Status Date: 12/9/2005

Status

The specifications for the equipment are being put together and a purchase requisition to buy a combination sewer flushing / TV inspection truck is a planned in
2006.

Description

This project is a three-year capital equipment replacement program for the Bay Park Sewage Treatment Plant. Based on age, mileage and recommended factors
for equipment replacement by the American Public Works Association, various equipment used by DPW must be replaced. Examples of equipment to be replaced
are sewer rodders, flush trucks, pick-up trucks, vans, heavy trucks, snow plows, sanders, front-end loaders, compressors, cranes, generators, etc.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $2,400,000
Design Total Cumulative Budget to Date: $2,290,807
Construction :
Incurred to Date, Including Encumbrances: $1,497,807
Equipment Purchase 1/1/1999  1/1/2001 731 1/1/1999  1/1/2006 2557 1826 Remaining Budget: $793,000

Project: 98040-000 Cedar Creek Motorized Equipment Replacement

Category: Sewer and Storm Water Department: Sewer and Storm Water Authority
Current Phase: Equipment Percent Complete: 6%

Legislative District: County Status Date: 9/8/2005

Status

One pay loader has been purchased to date. Legislative approval has been obtained to buy 8 dump trucks that are specially equipped to be used for emergency
snow operations. A TV inspection / sewer flushing combination truck is being purchased. Presently the unit is in the process of seeking approval for the purchase of
two combination flush/camera trucks for use in the maintenance of the collection system. One will be purchased from the Cedar Creek Capital Project and one from
the Bay Park Capital Project.
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Description

This project is a four year capital equipment replacement program for the Cedar Creek Sewage Treatment Plant. Based on age, mileage and recommended factors
for equipment replacement by the American Public Works Association, various equipment used by the Department of Public Works must be replaced.

Schedule Information Planned Duration Current Duration Variance ) ) )
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $3,000,000
Design Total Cumulative Budget to Date: $2,000,000
Construction .
Incurred to Date, Including Encumbrances: $998,564
Equipment Purchase 1/1/1996  1/1/2000 1461 1/1/2003  1/1/2006 1096 2192 Remaining Budget: $1,001,436
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Tax/Judgments
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Judgments
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Project: 9A413-000 Tax Certiorari Judgments

Category: Judgments Department: County Attorney
Current Phase: Other Percent Complete: 90%
Legislative District: County Status Date: 7/15/2005
Status

Property Tax refunds are paid out of this project until 2007. At this point these property tax refunds will no longer be capitalized.

Description

This project is for the payment of property tax refunds resulting from certiorari judgments and of the property tax refunds resulting from the elimination of the backlog
of judgments.

Schedule Information Planned Duration Current Duration Variance

Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $2,240,901,382
Design Total Cumulative Budget to Date: $2,240,901,382
Construction Incurred to Date, Including Encumbrances: $2,026,430,712
Equipment Purchase 12/31/2007 12/31/2007 0 Remaining Budget: $214,470,670

Project: 9C480-000 Other Judgments / Medical Litigation

Category: Judgments Department: County Attorney
Current Phase: Other Percent Complete: 87%
Legislative District: County Status Date: 7/15/2005
Status

Ongoing project to pay medical litigation claims.

Description
This project is for medical litigation.

Schedule Information Planned Duration Current Duration Variance _ _ _
Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $333,509,659
Design Total Cumulative Budget to Date: $241,823,939
Construction .
Incurred to Date, Including Encumbrances: $210,996,037
Equipment Purchase Remaining Budget: $30,827,902
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Project: 9C481-000 Other Judgments / Workers Compensation

Category: Judgments Department: County Attorney
Current Phase: Other Percent Complete: 100%
Legislative District: County Status Date: 7/15/2005
Status

Ongoing project to pay workmen's compensation claims.

Description
This project is for other projects and workers compensation.

Schedule Information Planned Duration Current Duration Variance _ _ _
Start Finish (Days) Start Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $2,000,000
Design Total Cumulative Budget to Date: $2,000,000
Construction .
Incurred to Date, Including Encumbrances: $2,000,000
Equipment Purchase Remaining Budget: $0

Project: 9C482-000 Medical Litigation

Category: Judgments Department: County Attorney
Current Phase: Other Percent Complete: 101%
Legislative District: County Status Date: 7/15/2005
Status

Ongoing medical claims paid through this project.

Description
This project is for medical litigation.

Schedule Information Planned Duration Current Duration Variance

Start  Finish (Days) Start  Finish (Days) Financial Information
Planning Total Project Cost (Lifetime Authorization): $105,643,695
Design Total Cumulative Budget to Date: $51,965,618
Construction Incurred to Date, Including Encumbrances: $52,280,618
Equipment Purchase Remaining Budget: ($315,000)
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